

Amendment No. 2 to
Cooperative Agreement No. PR097-22-063

This Amendment is made and entered into on _____, between the State of Nevada, acting by and through its Department of Transportation, hereinafter referred to as the "DEPARTMENT", and the City of Las Vegas, 495 S. Main St., Las Vegas, NV 89101, hereinafter referred to as the CITY.

WITNESSETH:

WHEREAS, on April 4, 2022, the Parties entered into Agreement No. PR097-22-063 for the construction of the one (1") inch mill and overlay of various streets within the City of Las Vegas; and

WHEREAS, on May 22, 2023, the Parties entered into Amendment No. 1 to Agreement No. PR097-22-063 for a change in the Scope of Work due to being unable to certify the full Right-of-Way limits for one of the segments; and

WHEREAS, the termination date must be amended due to a delay in the completion of the construction contract;

WHEREAS, the parties hereto desire to make certain amendments to Agreement No. PR097-22-063.

NOW, THEREFORE, the parties agree as follows:

- A. The termination date referenced in Article III, Paragraph 1, shall be changed from June 30, 2025 to June 30, 2026.
- B. All of the other provisions of Agreement No. PR097-22-063 dated April 4, 2022 and Amendment No. 1 dated May 22, 2023 shall remain in full force and effect as if set forth herein.

IN WITNESS WHEREOF, the above-named parties have hereunto set their hands and executed this Amendment on the date first written above.

CITY OF LAS VEGAS

State of Nevada, acting by and through its
DEPARTMENT OF TRANSPORTATION

Shelley Berkley
Mayor

Director

Attest:

Approved as to Legality & Form:

LuAnn D. Holmes, MMC
City Clerk

Deputy Attorney General

Approved as to Form:

Carmen B. Gilbert 3/19/25
Deputy City Attorney

Carmen B. Gilbert
Deputy City Attorney