

**FIRST SUPPLEMENTAL INTERLOCAL CONTRACT
MEADOWS – CHARLESTON STORM DRAIN, ESSEX TO LINDELL**

THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT made and entered into as of the 10th day of October, 2024 by and between the Clark County Regional Flood Control District, hereinafter referred to as “DISTRICT”, and the City of Las Vegas hereinafter referred to as “CITY”.

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2018 Master Plan Update as Facility Numbers MECN 0000 and 0061, hereinafter referred to as “PROJECT”; and

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2023 Master Plan Update as Facility Numbers MECN 0000, 0061 and 0099 hereinafter referred to as “PROJECT”; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit “A”; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the Las Vegas Valley.

WHEREAS, the Interlocal Contract dated April 14, 2022 was entered into between the DISTRICT and the CITY; and,

WHEREAS, the City desires to increase project funding and extend the project completion date.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECTS COSTS shall be revised to read as follows:

The DISTRICT agrees to fund PROJECT costs within the limits specified below:

1. Construction Management at a cost not to exceed \$860,000.
2. Construction at a cost not to exceed \$22,619,393.
3. Entity Construction Management Labor at a cost not to exceed \$100,000.
4. The total cost of this CONTRACT shall not exceed \$23,579,393 which includes all the items described in the paragraphs above.
5. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the PROJECT. No other approval by the Lead Entity is required.
6. A written request must be made to the DISTRICT and a Supplemental Interlocal Contract must be approved by the Board to increase the total cost of the CONTRACT noted above prior to payment of any additional funds.

SECTION III – GENERAL, paragraph 15 shall be revised to read as follows:

15. The items covered in SECTION II – PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2026. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract dated April 14, 2022 shall remain unchanged.

///

///

///

///

IN WITNESS WHEREOF, the Parties have caused this First Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

Date of District Action

October 10, 2024

City of Las Vegas

Regional Flood Control District

By: _____
Carolyn G. Goodman, Mayor

By: Justin Jones
Justin Jones (Oct 16, 2024 11:37 PDT)
JUSTIN JONES
Chair

Attest

Attest

By: _____
LuAnn Holmes, MMC
City Clerk

By: Deanna Hughes
Deanna Hughes
Secretary to the Board

Approved as to Form

Approved as to Form

By: John S. Ridilla 10/17/24
Deputy City Attorney Date

John S. Ridilla
Chief Deputy City Attorney

By: Christopher Figgins
Christopher Figgins (Oct 10, 2024 10:46 PDT)
Christopher Figgins Date
RFCD Attorney

