

**INTERLOCAL AGREEMENT
FOR THE CONSTRUCTION OF WATER FACILITIES FOR
CLV PINTO LANE STREETScape IMPROVEMENTS PHASE II
AMENDMENT NO. 1**

The April 12, 2021, Interlocal Agreement for the Construction of Water Facilities for CLV Pinto Lane Streetscape Improvements Phase II ("Agreement"), made and entered into by and between the LAS VEGAS VALLEY WATER DISTRICT, a political subdivision of the State of Nevada ("DISTRICT"), and the CITY OF LAS VEGAS, a Nevada municipal corporation ("CITY"), is hereby amended as set forth below:

WITNESSETH:

WHEREAS, the Parties entered into the Agreement ("Agreement") on April 12, 2021, and

WHEREAS, the Parties desire to amend the Agreement to update the Estimated Water Facilities Costs to account for construction bids exceeding the anticipated cost and an additional increase in the scope of work.

NOW THEREFOR, in consideration of the promises and mutual covenants contained herein, the Parties hereto agree to this Amendment to the Agreement as follows:

- A. REPLACE EXHIBIT C, Summary of Estimated Water Facilities Costs, of the Agreement with Exhibit C, Summary of Estimated Water Facilities Costs, as attached to this Amendment No. 1.

All other terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this AMENDMENT No. 1 effective as of the date of the last signature below.

CITY OF LAS VEGAS

LAS VEGAS VALLEY WATER DISTRICT

Carolyn G. Goodman, Mayor Date


Marilyn Kirkpatrick, President Date
Board of Directors

ATTEST:

LuAnn D. Holmes, City Clerk Date

APPROVED AS TO FORM:

APPROVED AS TO FORM:

 5/25/23

John S. Ridilla Date
Deputy City Attorney



Gregory J. Walch Date
General Counsel

EXHIBIT C

**SUMMARY OF
ESTIMATED WATER FACILITIES COSTS
CLV Pinto Lane Streetscape Improvements Phase II
LVVWD Project 138968**

AMENDMENT NO. 1

COST OF CONSTRUCTION:

Estimated Water Facilities Construction Cost	\$491,804.83
Construction Management of Water Facilities <i>(Five Percent of Estimated Water Facilities Construction Cost)</i>	\$24,590.24
Cost of Construction Subtotal:	\$516,395.07

COST OF CONTINGENCY:

Water Facilities Contingency <i>(Ten Percent of Estimated Water Facilities Construction Cost)</i>	\$49,180.48
Construction Management Contingency <i>(Five Percent of Water Facilities Contingency)</i>	\$2,459.02
Cost of Contingency Subtotal:	\$51,639.50

TOTAL AMOUNT: \$568,034.57