

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1  
COLORADO AVENUE  
COMMERCE STREET TO 4<sup>TH</sup> STREET**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1** is made and entered into this 14<sup>TH</sup> day of December 2023, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1092 dated July 11, 2019, for Colorado Avenue, Commerce Street to 4<sup>th</sup> Street, hereinafter referred to as “PROJECT;” and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the CITY wishes to extend the project completion date; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:**

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1092 dated July 11, 2019, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 1 is effective as of the date first set forth above: above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

December 14, 2023

BY:

DocuSigned by:  
Justin Jones  
134746B116DF44C...  
RTC Chair

Attest

DocuSigned by:  
Marin DuBois  
67F25985C7E8458  
MARIN DUBOIS  
Government Affairs Supervisor

Approved as to Form

DocuSigned by:  
David Clyde  
C20A409B6B774C0...  
RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN  
Mayor

Attest

LUANN D. HOLMES, MMC  
City Clerk

Approved as to Form

John S. Ridilla 1/10/24  
Deputy City Attorney

John S. Ridilla  
Chief Deputy City Attorney