



AGENDA SUMMARY PAGE
City Council
Meeting of: December 6, 2023

Agenda Item No.:
21

DEPARTMENT: Public Works

CONSENT

DIRECTOR: Joey Paskey

SUBJECT:

For possible action to approve Supplemental Interlocal Contract No. 5 between the City of Las Vegas (CLV) and the Regional Transportation Commission of Southern Nevada (RTC) to decrease funding in the amount of \$800,000 and extend the project completion date to December 31, 2026 for the Las Vegas Boulevard, Stewart Avenue to Sahara Avenue Project - Wards 3 and 5 (Diaz and Crear)

FISCAL IMPACT:

None

PURPOSE/BACKGROUND:

The RTC previously approved funding for design of the subject project. This Supplemental Interlocal Contract No. 5 will reduce total funding for the project and extend the project completion date to December 31, 2026. Total funding for the project from the Highway Improvement Acquisition Fund shall not exceed \$10,800,000. The RTC approved this contract at their October 12, 2023, board meeting.

RECOMMENDATION:

Approve

BACKUP DOCUMENTATION:

1. Interlocal Contract 1001 - Supplemental No. 5