



AGENDA SUMMARY PAGE
City Council
Meeting of: May 21, 2025

Agenda Item No.:
19

DEPARTMENT: Public Works

CONSENT

DIRECTOR: Joey Paskey

SUBJECT:

For possible action to approve First Interlocal Contract LLD31A22 between the City of Las Vegas (CLV) and the Clark County Regional Flood Control District (CCRFCD) to extend the construction project completion date from June 30, 2025, to June 30, 2028, for the Local Drainage Improvements - El Capitan Storm Drain - Moccasin Road to Ruston Road Project - Ward 6 (Brune)

FISCAL IMPACT:

None

PURPOSE/BACKGROUND:

On July 14, 2022, the CCRFCD entered into an interlocal contract with the CLV to provide funding for the construction of the Local Drainage Improvements - El Capitan Storm Drain - Moccasin Road to Ruston Road Project. This First Interlocal Contract will extend the project completion date from June 30, 2025, to June 30, 2028, to allow sufficient time to complete and close out the project. The CCRFCD approved this contract at their April 10, 2025, board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

1. First Interlocal Contract LLD31A22