

CONTRACT MODIFICATION NO. 1
Annual Requirements Contract for General Services
230108-HN-A Building Permit Inspection Services

THIS MODIFICATION NO. 1 is being entered into, effective as of _____, by and between the CITY OF LAS VEGAS (hereinafter, "City"), a municipal corporation within the State of Nevada having its principal office at 495 South Main Street, Las Vegas, Nevada 89101, and Universal Engineering Sciences LLC, (hereinafter the "Company"), a limited liability company having its principal office located at 4480 West Hacienda Ave., Suite 104, Las Vegas, NV 89118.

The purpose of this Modification is to increase the annual Contract Not-to-Exceed amount by \$125,000 to provide more hours of Services.

The Contract between the City and the Company dated May 11, 2023, is hereby modified as follows:

1. Section Example: A-1 Summary of Contract

REFERENCE: A-1 (c) Contact Amount

DELETE: \$125,000 Annual Not-to-Exceed Amount

ADD: \$250,000 Annual Not-to-Exceed Amount

2. General

In the event of any conflict between the Contract and this modification, the provisions of this Modification No. 1 take precedence. All other Contract terms and conditions remain unchanged.

THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK

IN WITNESS WHEREOF, the parties hereto have caused this Contract Modification to be executed by their duly authorized representatives.

CITY OF LAS VEGAS

UNIVERSAL ENGINEERING SCIENCES, LLC

SignatureDate

Printed Name

Title

DocuSigned by:
James Bristow
7D99054215EB4FB...

10/24/2023 | 4:59 PM

SignatureDate

James Bristow

Printed Name

Managing Partner

Title

ATTEST:

LuAnn D. Holmes, MMCDate

City Clerk

APPROVED AS TO FORM:

DocuSigned by:
James Lewis
2E56C0A323B042D...

10/24/2023 | 2:11 PM PDT

Deputy City AttorneyDate

James Lewis

Printed Name