

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2
SHADOW LANE, ALTA DRIVE TO CHARLESTON BOULEVARD**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2 is made and entered into this 14TH day of November 2024, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract No. 1117 dated August 8, 2019, and supplemental interlocal contract dated November 14, 2019, for Shadow Lane, Alta Drive to Charleston Boulevard, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the CITY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2026. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract No. 1117 dated August 8, 2019, and supplemental interlocal contract dated November 14, 2019, shall remain unchanged.

The remainder of this page is left intentionally blank.

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 2 is effective as of the date first set forth above: above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

November 14, 2024

BY:

Signed by:

Justin Jones

134746B11C0DF44C...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

87F25965C7F8458...

MARIN DUBOIS

Government Affairs Supervisor

Approved as to Form

DocuSigned by:

David Clyde

C20A409B6B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN SHELLEY BERKLEY
Mayor

Attest

DR. LUANN D. HOLMES, MMC
City Clerk

Approved as to Form

Carmen B. Gilbert

12/11/24

Deputy City Attorney

Carmen B. Gilbert

Deputy City Attorney