

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5
LAS VEGAS BOULEVARD
STEWART AVENUE TO SAHARA AVENUE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 5 is made and entered into this 12TH day of October 2023, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1001 dated March 8, 2018, and supplemental interlocal contracts dated June 14, 2018, December 13, 2018, January 10, 2019, and September 14, 2023, for improvements to Las Vegas Boulevard, Stewart Avenue to Sahara Avenue, hereinafter referred to as “PROJECT,” located wholly within City of Las Vegas; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the CITY wishes to decrease total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$10,800,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$3,000,000.00
 - b. RIGHT-OF-WAY not to exceed \$7,800,000.00
 - c. CONSTRUCTION not to exceed \$0.00

SECTION III: GENERAL; Paragraphs 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2026. The RTC may, at any time thereafter, grant time to extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1001 dated March 8, 2018, and supplemental interlocal contracts dated June 14, 2018, December 13, 2018, January 10, 2019, and September 14, 2023, shall remain unchanged..

Project – 089G
Contract – 1001

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 5 effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

October 12, 2023

BY:

DocuSigned by:

Justin Jones

134746B116DF44C...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

67E25985C7E8458

MARIN DUBOIS

Senior Management Analyst

Approved as to Form

DocuSigned by:

David Clyde

C20A409B6B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN

Mayor

Attest

LUANN D. HOLMES, MMC

City Clerk

Approved as to Form

John S. Ridilla 10/23/23

Deputy City Attorney

John S. Ridilla
Chief Deputy City Attorney