

October 10, 2023

To whom it may concern:

205 S Eleventh Street LLC is writing to request an Extension of Time for the development of the previously approved 21-0651-SDR1 which was approved by the City of Las Vegas City Council on January 19, 2022. We are in the middle of permitting on the project. However, we do not believe that the building permit will be issued prior to the expiration date set in the approved entitlements. We are asking for an Extension of Time in order to complete the permitting process.

Thank you and feel free to contact me with any questions.

James Wilmot
Manager
205 S Eleventh Street LLC

23-0554
10/24/2023