

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4  
LAS VEGAS BOULEVARD  
STEWART AVENUE TO SAHARA AVENUE**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 4** is made and entered into this 12th day of December 2024, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1173 dated March 12, 2020, and supplemental interlocal contract dated August 11, 2022, September 14, 2023, and December 14, 2023, for improvements to Las Vegas Boulevard Stewart Avenue to Sahara Avenue, hereinafter referred to as “PROJECT,” located wholly within City of Las Vegas; and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the CITY wishes to decrease total PROJECT funding; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:**

1. The total cost for this contract shall not exceed \$98,792,950.00.
2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$0.00
  - b. RIGHT-OF-WAY not to exceed \$0.00
  - c. CONSTRUCTION not to exceed \$98,792,950.00

The remainder of Interlocal Contract No. 1173 dated March 12, 2020, and supplemental interlocal contracts dated August 11, 2022, September 14, 2023, and December 14, 2023, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

Project – 089P  
Contract – 1173

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 4 is effective as of the date first set forth above:

Date of Commission Action:

December 12, 2024

REGIONAL TRANSPORTATION COMMISSION

BY:

Signed by:

Justin Jones

134746B11CDF44C...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

67F26085C7F8458...

MARIN DUBOIS

Government Affairs Supervisor

Approved as to Form

DocuSigned by:

David Clyde

C20A409D6D77468...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

SHELLEY BERKLEY

Mayor

Attest

DR. LUANN D. HOLMES, MMC

City Clerk

Approved as to Form

Carmen B. Gilbert

12/30/24

Deputy City Attorney

**Carmen B. Gilbert**

**Deputy City Attorney**