

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2  
BUS TURNOUT PROJECT  
WEST CHARLESTON BOULEVARD, I-15 TO HUALAPAI WAY**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 2** is made and entered into this 14<sup>TH</sup> day of December 2023, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 975 dated December 14, 2017, and supplemental interlocal contract dated February 10, 2022, for Bus Turnout Project, West Charleston Boulevard, I-15 to Hualapai Way hereinafter referred to as “PROJECT;” and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the CITY wishes to extend the project completion date; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:**

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 975 dated December 14, 2017, and supplemental interlocal contract dated February 10, 2022, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 2 is effective as of the date first set forth above: above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

December 14, 2023

BY:

DocuSigned by:

*Justin Jones*

134746B116DF44C...

RTC Chair

Attest

DocuSigned by:

*Marin DuBois*

67F25985C7F8458

MARIN DUBOIS

Government Affairs Supervisor

Approved as to Form

DocuSigned by:

*David Clyde*

C20A409B6B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN

Mayor

Attest

LUANN D. HOLMES, MMC

City Clerk

Approved as to Form

*John S. Ridilla*

1/10/24

Deputy City Attorney

John S. Ridilla  
Chief Deputy City Attorney