

PROVIEW SERIES 36, LLC

RE: Justification Letter- 1503 S. Casino Center

02/18/2025

Project ID: C23-02916

To whom it may concern:

We are requesting an extension due to a significant number of required corrections to the plans. Many of these corrections were identified by an out-of-state, third-party plan reviewer and appear to be unnecessary. We have been actively working to address these, but a delay arose while awaiting the City's completion of dedication paperwork for the property. The dedication is now complete. We are awaiting a meeting with Building and Safety to resolve the final two corrections where once again we find unnecessary. We anticipate a resolution shortly, allowing us to commence construction. If you have any questions please free to contact our office.

Thank you

Kamran Fouladbakhsh

Manager

25-0053
02/18/2025