

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6
COMPLETE STREETS - CHARLESTON BOULEVARD
MARTIN L. KING BOULEVARD TO RANCHO DRIVE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 6 is made and entered into this 11TH day of April 2024, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1000 dated March 18, 2018, and supplemental interlocal contracts dated June 14, 2018, August 13, 2020, May 20, 2021, September 9, 2021, and June 8, 2023, for Charleston Boulevard, Martin L. King Boulevard to Rancho Drive, hereinafter referred to as “PROJECT,” located wholly within City of Las Vegas; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the CITY wishes to decrease total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$19,524,000.00
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$1,960,000.00
 - b. RIGHT-OF-WAY not to exceed \$17,564,000.00
 - c. CONSTRUCTION not to exceed \$0.00

The remainder of Interlocal Contract 1000 dated March 8, 2018, and supplemental interlocal contracts dated June 14, 2018, August 13, 2020, May 20, 2021, September 9, 2021, and June 8, 2023, contracts shall remain unchanged.

The remainder of this page is left intentionally blank.

Project – 176E
Contract – 1000

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 6 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

April 11, 2024

BY:

DocuSigned by:

Justin Jones

134746B11EDF44C...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

67F25985C7F8458

MARIN DUBOIS

Government Affairs Supervisor

Approved as to Form

DocuSigned by:

David Clyde

C20A40986B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN

Mayor

Attest

LUANN D. HOLMES, MMC

City Clerk

Approved as to Form

Carmen B. Gilbert

Deputy City Attorney

Carmen B. Gilbert

Deputy City Attorney