

**CONTRACT MODIFICATION NO. 4**  
**160153-JL-R EMS Billing Services**

THIS MODIFICATION NO. 4 is being entered into, effective as of \_\_\_\_\_, by and between the CITY OF LAS VEGAS (hereinafter, "City"), a municipal corporation within the State of Nevada having its principal office at 495 South Main Street, Las Vegas, Nevada 89101, and DIGITECH COMPUTER LLC, as successor to DIGITECH COMPUTER INC. (hereinafter the "Company"), a limited liability company organized and existing under the laws of the State of Delaware having its principal office at 480 Bedford Road, Building 600, Second Floor, Chappaqua, New York 10514.

The purpose of this Modification is to increase the Contract amount and extend the performance period.

The Contract between the City and the Company dated November 14, 2017, and revised on April 19, 2018 pursuant to Modification No. 1 and revised on July 1, 2019 pursuant to Modification No. 2 and revised on December 5, 2022 pursuant to Modification No. 3, is hereby modified as follows:

**1. Section A-2 Contract Amount**

REFERENCE: A-2 (a)

DELETE: In its entirety.

ADD: The Contract Amount shall not exceed \$1,000,000.00 per year.

**2. Section A-3 Performance Period**

REFERENCE: A-3

DELETE: In its entirety.

ADD:

- (a) The performance period commences from Award Date and continues through March 19, 2025, unless extended in writing in accordance with Section E-13 "Modification/Amendment". The City Project Manager will notify the Company Representative of the actual start date of service, which should be within thirty (30) days of the Award Date.
- (b) The performance period may be extended for an additional four (4) one-year terms beyond March 19, 2025 (each, an "Option Term"). The City shall provide written notice to the Company of such extension(s) no later than thirty (30) days prior to the termination of any Option Term. The Company shall not assume an automatic renewal of any Option Term. Exercise of any Option Term does not commit the City to exercise any further Option Terms.
- (c) The City reserves the right to exercise an option to temporarily extend this Contract for up to one hundred eighty (180) calendar days from the expiration date for any reason.

**3. E-31 Counterpart Signatures**

ADD: The parties agree that this Contract may be signed electronically via the City's designated electronic signature platform, and that the electronic signatures appearing herein shall be considered the same as handwritten signatures for the purposes of validity, admissibility, and enforceability.

4. In the event of any conflict between the Contract and this Modification No. 4, the provisions of this Modification No. 4 take precedence. All other Contract terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties hereto have caused this Contract Modification to be executed by their duly authorized representatives.

<b>CITY OF LAS VEGAS</b>	<b>DIGITECH COMPUTER LLC</b>
	DocuSigned by: <i>Mark Schiowitz</i> 3/5/2024   5:52 AM PST
_____ Signature Date	_____ Signature Date
_____ Printed Name	_____ Mark Schiowitz Printed Name
_____ Title	_____ President & CEO Title

ATTEST:

_____ LuAnn D. Holmes, MMC City Clerk	_____ Date
---	---------------

APPROVED AS TO FORM:

DocuSigned by: <i>John S. Ridilla</i> 3/4/2024   3:58 PM PST	
_____ B4B55ADEFB494B5 Deputy City Attorney	_____ Date
_____ John S. Ridilla Printed Name	