

CONTRACT MODIFICATION NO. 1**230070-LAB MUC Velocity Aerial Platform and Pumpers**

THIS MODIFICATION NO. 1 is being entered into, effective as of _____, by and between the CITY OF LAS VEGAS (hereinafter, "City"), a municipal corporation within the State of Nevada having its principal office at 495 South Main Street, Las Vegas, Nevada 89101, and Hughes Fire Equipment Inc. (the "Company"), a corporation organized and existing under the laws of the State of Oregon, with the primary office located at 910 Shelley Street, Springfield, Oregon 97477.

The purpose of this Modification is to increase the annual Contract Not-to-Exceed amount, extend the Contract performance period and add a new Proposal for an additional Velocity Aerial, as Exhibit "D".

The Contract between the City and the Company dated November 2, 2022, is hereby modified as follows:

1. Section 1.

ADD: Exhibit "D" Company Proposal with Technical Specifications and Warranties for an additional Velocity Aerial Platform (74 pages, incl. cover page)

2. Section 4.

DELETE: The Contract Amount shall not exceed \$5,272,101.

ADD: The Contract Amount shall not exceed \$10,022,141 from Award Date through and including May 27, 2024. The Contract shall not exceed \$9,000,000 annually for the two (2) remaining one-year renewal options.

3. Section 5.

DELETE: This performance period is from May 27, 2020 through and including May 27, 2023 and includes three (3) one-year renewal options.

ADD: This performance period is from May 27, 2020 through and including May 27, 2024 and includes two (2) one-year renewal options remaining.

4. Exhibit A - Section A-1 Agreement Type

DELETE: This Contract covers a one-time purchase and delivery of one (1) aerial platform and four (4) pumper fire vehicles (the "Goods") which are described in Exhibit C.

ADD: This Contract covers purchases of Pierce Manufacturing apparatuses (the "Goods").

5. Exhibit A – Section A-2 Pricing and Payment

DELETE:

(b) The total estimated not-to exceed pricing is listed below.

(c)

Product Code	Description	Qty	Full Unit Price	Extended Price
RG743	Pierce Velocity 100' Aerial Platform	1	\$1,642,710	\$1,642,710
RG742	Pierce Fire Apparatus Velocity Pumper	4	\$907,347.75	\$3,629,391
Total Not-To-Exceed				<u>\$5,272,101</u>

- (d) The prices set forth (b) include the costs and expenses associated with delivering and tendering the Goods to the City including, without limitation, expenses for inspection, meeting warranty requirements and complying with all the terms and conditions of this Contract.

6. Exhibit A – Section A-3 Delivery Requirements

DELETE:

- (d) The Goods will be inspected at the factory by authorized representative(s) of the City for workmanship, appearance, proper functioning of all equipment and systems, and conformance to all other requirements of this specification. The inspection trips will be coordinated with the Company per the terms of Exhibit D "Company Proposal."

ADD:

- (d) The Goods will be inspected at the factory by authorized representative(s) of the City for workmanship, appearance, proper functioning of all equipment and systems, and conformance to all other requirements of the Contract Exhibits. The inspection trips will be coordinated with the Company per the terms of the Contract Exhibits.

7. General

In the event of any conflict between the Contract and this modification, the provisions of this Modification No. 1 take precedence. All other Contract terms and conditions remain unchanged.

The remainder of this page is intentionally left blank.

IN WITNESS WHEREOF, the parties hereto have caused this Contract Modification to be executed by their duly authorized representatives.

CITY OF LAS VEGAS**HUGHES FIRE EQUIPMENT, INC.**

DocuSigned by:

REX HUGHES 12/20/2023 | 1:52 PM PST

3F2ABE9A2EDC46E...

Signature

Date

Signature

Date

Printed Name

REX HUGHES

Printed Name

Title

President

Title

ATTEST:

LuAnn D. Holmes, MMC

Date

City Clerk

APPROVED AS TO FORM:

DocuSigned by:

James Lewis 12/20/2023 | 12:56 PM PST

2E56C0A323B042D...

Deputy City Attorney

Date

James Lewis

Printed Name