

**SECOND SUPPLEMENTAL INTERLOCAL CONTRACT  
GOWAN NORTH – EL CAPITAN BRANCH, ANN ROAD TO CENTENNIAL  
PARKWAY**

**THIS SECOND SUPPLEMENTAL INTERLOCAL CONTRACT**  
("CONTRACT") made and entered into as of the 8th day of August,  
2024 by and between the Clark County Regional Flood Control District, hereinafter  
referred to as "DISTRICT", and the City of Las Vegas hereinafter referred to as "CITY".

**WITNESSETH**

**WHEREAS**, pursuant to Chapter 543 of the Nevada Revised Statutes, the  
DISTRICT may approve a project to design and construct flood control improvements,  
and;

**WHEREAS**, the flood control improvements proposed herein are the same as  
those generally identified in the 2018 Master Plan Update as Facility Numbers GOEC  
0100, 0126, 0152, and 0176, hereinafter referred to as "PROJECT"; and

**WHEREAS**, the flood control improvements proposed herein are the same as  
those generally identified in the 2023 Master Plan Update as Facility Numbers GOEC  
0100, 0126, 0152, and 0176, hereinafter referred to as "PROJECT"; and

**WHEREAS**, the PROJECT is identified and shown on the attached Exhibit "A";  
and

**WHEREAS**, the PROJECT has been approved by the DISTRICT on its Ten Year  
Construction Program; and

**WHEREAS**, the PROJECT has regional flood control significance and is located  
in the same hydrographic area as the Las Vegas Valley.

**WHEREAS**, the Interlocal Contract dated October 14, 2021 and First  
Supplemental Interlocal Contract dated May 19, 2022 were entered into between the  
DISTRICT and the CITY; and,

**WHEREAS**, the City desires to extend project completion date.

**NOW, THEREFORE**, in consideration of the covenants, conditions, contracts,  
and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

**SECTION III – GENERAL, paragraph 15 shall be revised to read as follows:**

15. The items covered in SECTION II – PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2024. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

The remainder of the original Interlocal Contract dated October 14, 2021 and First Supplemental Interlocal Contract dated May 19, 2022 shall remain unchanged.

**IN WITNESS WHEREOF**, the Parties have caused this Second Supplemental Interlocal Contract to be executed by their duly authorized representatives the day and year first above written.

Date of Council Action

\_\_\_\_\_

City of Las Vegas

By: \_\_\_\_\_  
Carolyn G. Goodman, Mayor

Attest

By: \_\_\_\_\_  
Dr. LuAnn Holmes, MMC  
City Clerk

Approved as to Form

By: John S. Ridilla 8/20/24  
Deputy City Attorney Date

John S. Ridilla  
Chief Deputy City Attorney

Date of District Action

August 8, 2024

Regional Flood Control District

By: Justin Jones  
Justin Jones (Aug 9, 2024 12:07 PDT)  
JUSTIN JONES  
Chair

Attest

By: Deanna Hughes  
Deanna Hughes  
Secretary to the Board

Approved as to Form

By: Chris Figgins  
Chris Figgins (Aug 8, 2024 14:59 PDT)  
Christopher Figgins  
RFCD Attorney