



MOJAVE GROUP

September 10, 2024

To whom it may concern:

ANYA Apartments LLC is writing to request a 2nd Extension of Time for the development of the previously approved 22-0438-EOT1 which was approved by the City of Las Vegas Planning Commission on October 11, 2022. We are in the middle of obtaining construction financing for the project. However, we do not believe that the financing will be completed prior to the expiration date set in the approved entitlements. We are asking for an Extension of Time to complete the financing process.

Thank you and feel free to contact me with any questions.

Shaun Kriedeman
CEO

24-0489
09/16/2024