

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3
CENTENNIAL PARKWAY, ALPINE RIDGE WAY TO DURANGO DRIVE**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3 is made and entered into this 14TH day of November, 2024, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY,” Clark County, a political subdivision, hereinafter referred to as “COUNTY,” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1180 dated May 21, 2020, and supplemental interlocal contracts dated October 8, 2020, and November 18, 2021, for improvements to Centennial Parkway, Alpine Way to Durango Drive, hereinafter referred to as “PROJECT;” and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the CITY wishes to increase total PROJECT funding; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:

1. The total cost for this contract shall not exceed \$2,310,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$2,110,000.00
 - b. RIGHT-OF-WAY not to exceed \$200,000.00
 - c. CONSTRUCTION not to exceed \$0.00

SECTION III: GENERAL; Paragraphs 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2026. The RTC may, at any time thereafter, grant time to extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1180 dated May 21, 2020, and supplemental interlocal contracts dated October 8, 2020, and November 18, 2021, shall remain unchanged.

Project – 170E
Contract – 1180

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 3 is effective as of the date first set forth above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

November 14, 2024

BY:

Signed by:

Justin Jones

134746B11C0F44C...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

07F25985C7F0458...

MARIN DUBOIS

Government Affairs Supervisor

Approved as to Form

DocuSigned by:

David Clyde

C20A409B8B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN SHELLEY BERKLEY
Mayor

Attest

DR. LUANN D. HOLMES, MMC
City Clerk

Approved as to Form

Carmen B. Gilbert 12/11/24
Deputy City Attorney

Carmen B. Gilbert
Deputy City Attorney