

CITY OF LAS VEGAS CONTRACT MODIFICATION

BID#: 21.MWA.044-JH

PURCHASE ORDER #: 442764

SUPPLEMENT:

DATE: February 14, 2024

MODIFICATION #: 1

NAME AND ADDRESS OF CONTRACTOR:  
Las Vegas Paving Corp.  
4420 South Decatur Blvd  
Las Vegas, NV 89103

CONTRACT DESCRIPTION: Flamingo Boulder Hwy North, Charleston-Maryland to Boulder Hwy and Maryland Parkway System (Charleston/Maryland Storm Drain)

LOCATION: Within Charleston Blvd from Fremont to Maryland Pkwy. In Maryland Pkwy from Charleston Blvd to Stewart Ave. In 13<sup>th</sup> St from Charleston Blvd to Lewis Ave.

SCOPE OF WORK: Construction of a Regional Flood Control District RCB, laterals, drop inlets, relocations, and abandonments of CLV sanitary sewer, installation of LVVWD large and small diameter waterlines and appurtenances, pavement reconstruction, and ADA curb ramp upgrades. Work also includes concrete sidewalk, curb and gutter, fiber optic installation, trench dewatering, NDEP compliance, striping, traffic signal component replacements, ACP water and gas line abandonments, sewer bypass pumping, utility coordination, private parcel restoration, and all appurtenant improvements.

DESCRIPTION AND REASON FOR MODIFICATION: Due to the complexity of construction of the underground storm drain within the project limits, multiple conflicts have created a need for additional funding.

PRICE OF THIS MODIFICATION (WRITTEN): Two Million, Two Hundred Thousand Dollars and Zero Cents.

DOLLARS: \$2,200,000.00

TOTAL TIME EXTENSION FOR THIS MODIFICATION (WRITTEN): Zero # DAYS: 0

ORIGINAL COMPLETION DATE: April 19, 2024 NEW COMPLETION DATE: April 19, 2024

PRICE OF ORIGINAL CONTRACT: .....	\$ 51,500,000.00	
PRICE OF ALL PREVIOUS MODIFICATIONS: .....	\$ 0.00	(# _____ through _____)
PRICE OF THIS MODIFICATION: .....	\$ 2,200,000.00	
PRICE OF CONTRACT (INCLUDING THIS MODIFICATION):	\$ 53,700,000.00	

1. ALL OTHER TERMS, CONDITIONS, AND SPECIFICATIONS OF THIS CONTRACT, INCLUDING PREVIOUS MODIFICATION(S), IF ANY, REMAIN THE SAME.

THE CITY OF LAS VEGAS AND THE CONTRACTOR NAMED ABOVE DO MUTUALLY AGREE TO THIS CONTRACT IN STRICT ACCORDANCE WITH THE TERMS AS STATED ABOVE. IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION AS OF THE APPROVAL DATE OF THIS MODIFICATION.

APPROVED AS TO FORM:

DocuSigned by:  
John S. Kidilla  
B4B55ADEFB494B5...

(SIGNATURE)

3/7/2024 | 10:55 AM PST

(DATE)

ATTEST:

(CITY CLERK)

(DATE)

Las Vegas Paving Corp.

NAME OF CONTRACTOR)

BY Bren Wick3/7/2024 | 11:15 AM PST

E3621F63092A463...

DATE

Manager

(TITLE)

PURCHASING AND CONTRACTS MANAGER