

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3  
CITY-WIDE PEDESTRIAN SAFETY IMPROVEMENTS**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3** is made and entered into this 12<sup>TH</sup> day of November 2020, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as the "CITY" and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as "RTC."

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract #931 dated April 1, 2018, and supplemental interlocal contracts dated August 10, 2017, and March 8, 2018, for the City-Wide Pedestrian Safety Improvements program, which is included on the adopted RTC Capital Improvement Plan, hereinafter referred to as "PROJECT," located wholly within the City of Las Vegas; and

**WHEREAS**, Nevada Revised Statute (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental service, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal agreement; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the RTC previously granted "Authorization to Proceed" for engineering, right-of-way, and construction for the PROJECT; and

**WHEREAS**, the CITY wishes to increase PROJECT funding and extend the PROJECT completion date; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the Parties hereto, the Parties agree to proceed as follows:

**SECTION II: PROJECT COSTS; shall be revised to read as follows:**

The RTC agrees to provide Motor Vehicle Fuel Tax funding for all costs associated with the PROJECT as outlined below:

1. The total cost for this contract shall not exceed \$2,120,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$580,000.00
  - b. RIGHT-OF-WAY not to exceed \$5,000.00
  - c. CONSTRUCTION not to exceed \$1,535,000.00
3. At the time the ATP for construction is granted, the CITY will make all attempts to publish the bid for this PROJECT within 90 calendar days.

4. A supplemental interlocal contract will be required for any changes to the amounts identified in number 2 above.

**SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:**

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of December 31, 2025. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of the Interlocal Contract #931 dated April 1, 2018, and supplemental interlocal contracts dated August 10, 2017, and March 8, 2018, shall remain unchanged.

*The remainder of this page is left intentionally blank.*


**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 3 is effective as of the date first set forth above.

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION


November 12, 2020

BY:

DocuSigned by:  
  
9BD793A7A53847A...


LAWRENCE L. BROWN III, Chairman

Attest:

DocuSigned by:  
  
67F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:  
  
C20A409B6B774C0

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN, Mayor

Attest:

LUANN D. HOLMES, MMC  
City Clerk

Approved as to Form:

John S. Ridilla  
Deputy City Attorney

  
Deputy City Attorney

11/16/2020  
Date