

Contract #1154A

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1
INTERSECTION IMPROVEMENTS PROGRAM: FISCAL YEAR 2020
CITY OF LAS VEGAS CONSTRUCTION - PACKAGE 2**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1 is made and entered into this 12TH day of November 2020, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as "CITY" and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as "RTC."

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract #1154 dated December 12, 2019, for Intersection Improvements Program: Fiscal Year 2020 City of Las Vegas Construction – Package 2, which is included on the adopted RTC Capital Improvement Plan, hereinafter referred to as "PROJECT," located partially within the City of Las Vegas; and

WHEREAS, Nevada Revised Statute (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental service, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal agreement; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the RTC previously granted "Authorization to Proceed" for construction for the PROJECT; and

WHEREAS, LAS VEGAS wishes to decrease total PROJECT funding for construction for the PROJECT; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the Parties hereto, the Parties agree to proceed as follows:

SECTION II: PROJECT COSTS; shall be revised to read as follows:

The RTC agrees to provide Fuel Revenue Indexing Extension funding for all costs associated with the PROJECT as outlined below:

1. The total cost for this contract shall not exceed \$4,100,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$0.00
 - b. RIGHT-OF-WAY not to exceed \$0.00
 - c. CONSTRUCTION not to exceed \$4,100,000.00
3. At the time the ATP for construction is granted, the CITY will make all attempts to publish the bid for this PROJECT within 90 calendar days.

4. A supplemental interlocal contract will be required for any changes to the amounts identified in number 2 above.

The remainder of the Interlocal Contract #1154 dated December 12, 2019, shall remain unchanged.

The remainder of this page is left intentionally blank.


IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 1 is effective as of the date first set forth above.

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION


November 12, 2020

BY:

DocuSigned by:

9BD793A7A53847A...


LAWRENCE L. BROWN III, Chairman

Attest:

DocuSigned by:

67F25985C7F8458

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:

C20A409B6B774C0

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:


CAROLYN G. GOODMAN, Mayor

Attest:

LUANN D. HOLMES, MMC
City Clerk

Approved as to Form:

John S. Ridilla
Deputy City Attorney


Deputy City Attorney

11/16/2020
Date