

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1  
LAS VEGAS BOULEVARD  
STEWART AVENUE TO SAHARA AVENUE**

**THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1** is made and entered into this 11<sup>TH</sup> day of August 2022, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

**W I T N E S S E T H**

**WHEREAS**, the RTC approved Interlocal Contract 1173 dated March 12, 2020, for improvements to Las Vegas Boulevard, Stewart Avenue to Sahara Avenue, hereinafter referred to as “PROJECT,” located wholly within City of Las Vegas; and

**WHEREAS**, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

**WHEREAS**, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

**WHEREAS**, the CITY wishes to decrease total PROJECT funding; and

**NOW, THEREFORE**, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

**SECTION II: PROJECT COSTS; Paragraphs 1 and 2 shall be revised to read as follows:**

1. The total cost for this contract shall not exceed \$104,792,950.00.
2. Authorizations to Proceed (ATP) are granted as follows:
  - a. ENGINEERING not to exceed \$0.00
  - b. RIGHT-OF-WAY not to exceed \$0.00
  - c. CONSTRUCTION not to exceed \$104,792,950.00

The remainder of Interlocal Contract 1173 dated March 12, 2020, shall remain unchanged.

*The remainder of this page is left intentionally blank.*

**IN WITNESS WHEREOF**, this Supplemental Interlocal Contract No. 1 is effective as of the date first set forth above:

Date of Commission Action: REGIONAL TRANSPORTATION COMMISSION

August 11, 2022

BY:

DocuSigned by:

Debra March

AEE79BE2E54C481...

DEBRA MARCH, Chairwoman

Attest:

DocuSigned by:

Marin DuBois

67F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:

David Clyde

C20A409B6B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN  
Mayor

Attest

LUANN D. HOLMES, MMC  
City Clerk

Approved as to Form

John S. Ridilla  
Chief Deputy City Attorney

John S. Ridilla 8/30/22  
Deputy City Attorney