

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3
PEDESTRIAN SAFETY UPGRADES FISCAL YEAR 2018**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 3 is made and entered into this 9TH day of February 2023, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract 1003 dated April 12, 2018, and supplemental interlocal contracts dated October 11, 2018, and October 10, 2019, for improvements to Pedestrian Safety Upgrades Fiscal Year 2018, hereinafter referred to as “PROJECT,” located wholly within City of Las Vegas; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the CITY wishes to increase total PROJECT funding and extend the PROJECT completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION II: PROJECT COSTS; shall be revised to read as follows:

The RTC agrees to provide funding from Fuel Revenue Indexing Extension funds for all costs associated with the PROJECT as outlined below:

1. The total cost for this contract shall not exceed \$1,285,000.00.
2. Authorizations to Proceed (ATP) are granted as follows:
 - a. ENGINEERING not to exceed \$785,000.00
 - b. RIGHT-OF-WAY not to exceed \$500,000.00
 - c. CONSTRUCTION not to exceed \$0.00
3. At the time the ATP for construction is granted, the CITY will make all attempts to publish the bid for this PROJECT within 90 calendar days.
4. A supplemental interlocal contract will be required for any changes to the amounts identified in number 2 above.

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract 1003 dated April 12, 2018, and supplemental interlocal contracts dated October 11, 2018, and October 10, 2019, shall remain unchanged.

The remainder of this page is left intentionally blank.

Project – 178M2
Contract – 1003

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 3 is effective as of the date first set forth above:

Date of Commission Action: REGIONAL TRANSPORTATION COMMISSION

February 9, 2023

BY:

DocuSigned by:
Justin Jones
134746B11CDF44C...
RTC Chair

Attest:

DocuSigned by:
Marin DuBois
67F25985C7F8458...

MARIN DUBOIS, Management Analyst

Approved as to Form:

DocuSigned by:
David Clyde
C20A409B6B774C0...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN
Mayor

Attest

LUANN D. HOLMES, MMC
City Clerk

Approved as to Form

Timothy J. Geswein
Deputy City Attorney

February 9, 2023
Timothy J. Geswein
Deputy City Attorney