

**SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1
CITY OF LAS VEGAS FIBER OPTIC MASTER PLAN – PHASE 2**

THIS SUPPLEMENTAL INTERLOCAL CONTRACT NO. 1 is made and entered into this 8TH day of June 2023, by and between the City of Las Vegas, a municipal corporation, hereinafter referred to as “CITY” and the Regional Transportation Commission of Southern Nevada, hereinafter referred to as “RTC.” The CITY and RTC are collectively referred as the “PARTIES.”

W I T N E S S E T H

WHEREAS, the RTC approved Interlocal Contract No. 1126 dated September 12, 2019, for the City of Las Vegas Fiber Optic Master Plan – Phase 2, hereinafter referred to as “PROJECT,” located wholly within City of Las Vegas; and

WHEREAS, Nevada Revised Statutes (NRS) Chapter 277.180 authorizes any one or more public agencies to contract with any one or more other public agencies to perform any governmental services, activity or undertaking which any of the public agencies entering into the agreement is authorized by law to perform and refers to such as an interlocal contract; and

WHEREAS, the CITY agrees to conform to the current RTC Policies and Procedures, as amended and incorporated herein by reference; and

WHEREAS, the CITY wishes to extend the project completion date; and

NOW, THEREFORE, in consideration of the covenants, conditions, agreements, and promises of the PARTIES hereto, the PARTIES agree to proceed as follows:

SECTION III: GENERAL; paragraph 6 shall be revised to read as follows:

6. The PROJECT must be completed to the satisfaction of the RTC prior to the current applicable completion date of June 30, 2028. The RTC may, at any time thereafter, grant time extensions or terminate this Contract and require all sums advanced to the CITY be repaid.

The remainder of Interlocal Contract No. 1126 dated September 12, 2019, shall remain unchanged.

The remainder of this page is left intentionally blank.

Project – 144AD
Contract – 1126

IN WITNESS WHEREOF, this Supplemental Interlocal Contract No. 1 is effective as of the date first set forth above: above:

Date of Commission Action:

REGIONAL TRANSPORTATION COMMISSION

June 8, 2023

BY:

DocuSigned by:

Justin Jones

134746B110DF44C...

RTC Chair

Attest

DocuSigned by:

Marin DuBois

67E25085C7E8458

MARIN DUBOIS

Senior Management Analyst

Approved as to Form

DocuSigned by:

David Clyde

C29A409B6B774C9...

RTC Legal Counsel

Date of Council Action:

CITY OF LAS VEGAS

BY:

CAROLYN G. GOODMAN

Mayor

Attest

LUANN D. HOLMES, MMC

City Clerk

Approved as to Form

Timothy J. Geswein

Deputy City Attorney

Timothy J. Geswein
Deputy City Attorney

June 12, 2023