



AGENDA SUMMARY PAGE
City Council
Meeting of: July 19, 2023

Agenda Item No.:
44

DEPARTMENT: Public Works
DIRECTOR: Mike Janssen

CONSENT

SUBJECT:

For possible action to approve Interlocal Contract 918 - Supplemental No. 7 between the City of Las Vegas (CLV) and the Regional Transportation Commission of Southern Nevada (RTC) to extend the contract expiration date to June 30, 2028, for the Symphony Park Infrastructure Phase 2 Project - Ward 5 (Crear)

FISCAL IMPACT:

None

PURPOSE/BACKGROUND:

The RTC approved Interlocal Contract 918 for the construction of the Symphony Park Infrastructure Phase 2 Project. This Supplemental No. 7 will extend the contract expiration date to June 30, 2028, to allow sufficient time to close-out the project. The RTC approved this contract at their June 8, 2023, board meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

1. Interlocal Contract 918 - Supplemental No. 7