



AGENDA SUMMARY PAGE
City Council
Meeting of: December 16, 2020

Agenda Item No.:
57

DEPARTMENT: Public Works
DIRECTOR: Mike Janssen

CONSENT

SUBJECT:

For possible action to approve Supplemental Interlocal Contract No. 3 - 960c between the City of Las Vegas (CLV) and the Regional Transportation Commission of Southern Nevada (RTC) to extend the project completion date to December 31, 2021, for the Arterial Reconstruction Program - Package 5 Project - Ward 4 (Anthony)

FISCAL IMPACT:

None

PURPOSE/BACKGROUND:

The CLV entered into an interlocal contract and supplemental interlocal contracts with the RTC for the Arterial Reconstruction Program - Package 5 Project. This Supplemental Interlocal Contract No. 3 - 960c will extend the project completion date to December 31, 2021. Additional time is required to complete construction of the Lake Mead, Pueblo Vista to Buffalo Drive Sidewalk segment of the project. The RTC approved this contract at their November 12, 2020, Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

1. Supplemental Interlocal Contract No. 3 - 960c