



AGENDA SUMMARY PAGE
City Council
Meeting of: December 16, 2020

Agenda Item No.:
54

DEPARTMENT: Public Works
DIRECTOR: Mike Janssen

CONSENT

SUBJECT:

For possible action to approve Supplemental Interlocal Contract No. 1 - 1056a between the City of Las Vegas (CLV) and the Regional Transportation Commission of Southern Nevada (RTC) to increase project funding and extend the project completion date to December 31, 2021, for the Traffic Signal Improvements Program Fiscal Year 2018 Project at Gilmore Avenue and Cliff Shadows Parkway (\$150,000 - Traffic Improvements Capital Project Fund [CPF]) - Ward 4 (Anthony)

FISCAL IMPACT:

Budget Funds Available
Amount: \$150,000
Funding Source: Traffic Improvements CPF
Dept./Division: Public Works/Transportation Engineering

PURPOSE/BACKGROUND:

The CLV entered into an interlocal contract with RTC for roadway and pedestrian safety improvements at Gilmore Avenue and Cliff Shadows Parkway. This Supplemental Interlocal Contract No. 1 - 1056a will extend the project completion date to December 31, 2021, and provide an additional \$150,000 for construction of the project. Total funding for the project from Fuel Revenue Indexing Extension funds shall not exceed \$659,000. The RTC approved this contract at their November 12, 2020, Board Meeting.

RECOMMENDATION:

Approval

BACKUP DOCUMENTATION:

1. Supplemental Interlocal Contract No. 1 - 1056a