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CONTRACT MODIFICATION NO. 1 
20.1762.01-JH(REV) 2021 ANNUAL REGIONAL  
FLOOD CONTROL DISTRICT MAINTENANCE 

 
THIS MODIFICATION NO. 1 (this “Modification”) is being entered into, effective as of   , by and between the 
CITY OF LAS VEGAS (hereinafter, “City”), a municipal corporation within the State of Nevada having its principal office at 
495 South Main Street, Las Vegas, Nevada 89101, and Lone Mountain Excavation & Utilities, LLC., (hereinafter the 
“Company”), a Nevada limited liability company, having its principal office located at 7350 Dean Martin Drive, Suite 310 Las 
Vegas, NV 89139. 
 
The purpose of this Modification is to add additional funding for the current contract term. 
 
The Owner-Contractor Agreement (the “Contract”) between the City and the Company dated July 29, 2020, is hereby 
modified as follows: 
 
1. Section 3. CONTRACT AMOUNT. 
 

REFERENCE: Section 3. CONTRACT AMOUNT 
 

DELETE: Section 3 in its entirety 
 
ADD: CONTRACT AMOUNT. For performance of the Work, the Owner agrees to pay the Contractor the 

following amount:  Three Million, Five Hundred Thousand Dollars ($3,500,000 Annually) (the 
"Contract Amount"). The aforementioned amount is subject to increase or decrease as provided in 
the Contract, see Special Provision 104. For Fiscal Year 2023-2024, the Contract Amount shall be 
increased by $1,300,000 to maintain CCRFCD’s facilities within the City of Las Vegas. 

   
 
2. General 
 

In the event of any conflict between the Contract and this Modification, the provisions of this Modification No. 1 take 
precedence.  All other Contract terms and conditions remain unchanged.  
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IN WITNESS WHEREOF, the parties hereto have caused this Modification to be executed by their duly authorized 

representatives. 
 
 
CITY OF LAS VEGAS 

 

LONE MOUNTAIN EXCAVATION & UTILITIES, LLC. 

Signature Date 
 

 

Signature Date 

Printed Name  Printed Name 

   
Title 

 
Title 

ATTEST:   

   
LuAnn D. Holmes, MMC Date 
City Clerk 

  

APPROVED AS TO FORM:  

 

  

 

Deputy City Attorney Date 
  

 

   

Printed Name 
 

 

 
 
 
 
 
 
 
 

DocuSign Envelope ID: 287596F5-AAA4-4992-B991-FE8E73685D36

5/2/2024 | 9:49 AM PDT

Carmen Gilbert

5/2/2024 | 12:11 PM PDT

Greg Langham

Project Manager




