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CONTRACT MODIFICATION NO. 1 
230006-HM WOODLAWN CEMETERY LANDSCAPE MAINTENANCE 

 
THIS MODIFICATION NO. 1    is being entered into, effective as of  , by and between the 
CITY OF LAS VEGAS (hereinafter, “City”), a municipal corporation within the State of Nevada having its principal 
office at 495 South Main Street, Las Vegas, Nevada 89101, and Par-3 Landscape & Maintenance, Inc., 
(hereinafter the “Company”), a corporation organized and existing under the laws of the State of Nevada, having 
its principal office located at 4610 Wynn Road, Las Vegas, Nevada 89103 
 
The purpose of this Modification is to increase annual funding due to an increase of Scope of Work and Services. 
 
The Contract between the City and the Company dated September 26, 2022 is hereby modified as follows: 
 
1. Section A-1 Summary of Contract 
 

REFERENCE: A-1 (c) Contract Amount 
 

DELETE: Contract Amount $300,000 Estimated Annual Not to Exceed Amount 
 
ADD: Contract Amount $450,000 Estimated Annual Not to Exceed Amount  

 
2. Section A-1 Summary of Contract 
 

REFERENCE: A-1 (d) Contract Exhibits / Attachments 
 

ADD: Exhibit D – Additional  Fees and Payment Schedule 
 

3. Section A-1 Summary of Contract 
  
 REFERENCE:  A-1 (e) Company Representative 
 
 DELETE: Name: Bobby Rivera, Phone: 702-318-1240, Email: bobby@par3landscape.com 
 

ADD: Name: Symeon Bibiano, Phone: 702-253-7878, Email: symeon@par3landscape.com 
 

4. Exhibit A – Scope of Work 
 
 REFERENCE:  Section 3 DESCRIPTION OF SERVICES 
  
 DELETE: The Company shall provide all personnel, equipment, tools, supervision and other materials 

and services necessary to ensure that the landscape maintenance is performed at the 
Cemetery in a manner that will maintain healthy grass, trees, shrubs and plants, as well as 
present a clean, neat appearance for the public. Services shall include at a minimum, regular 
mowing, trimming and edging, removal of leaves and debris, sweeping and blowing off roads 
and sidewalks, turf maintenance, plant and tree maintenance, irrigation maintenance, and 
trash removal. All work shall be performed during daylight hours. 

  
 ADD: Company shall provide all personnel, heavy equipment, equipment, tools, supervision, and 

other materials and services necessary to ensure that the landscape maintenance is 
performed at the Cemetery in a manner that will maintain healthy grass, trees, shrubs and 
plants, as well as present a clean, neat appearance for the public. Services shall include at 
a minimum, regular mowing, trimming and edging, removal of leaves and debris, sweeping 
and blowing off roads and sidewalks, turf maintenance, plant and tree maintenance, 
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irrigation maintenance, trash removal, turf grading, headstone leveling and headstone 
installation. All costs of heavy equipment, fuel, and tools shall be included as set forth in 
Exhibit D. All work shall be performed during daylight hours.  

 
5. Exhibit A – Scope of Work 
  
 REFERENCE: Section 4 OBJECTIVES 
 
 ADD: G. Turf Grading 

  H. Headstone Leveling and Straightening 

   I. Headstone Installation 

 

6. Exhibit A – Scope of Work 

 REFERENCE: Section 7 SCOPE OF WORK 

 ADD: D. TURF GRADING  
i. Company shall regularly inspect all turf areas for low or unleveled areas due to 

settling associated with disruption of the compacted sub base and irrigation.  
 

ii. Any areas not level with the main body of turf shall be brought level to achieve a 
uniform look, create a consistent surface for maintenance work (mowing, 
trimming), and reduce any liability exposure for pedestrians visiting the site by 
the Company. 

 
 

iii. The work includes, but is not limited to the following by the Company: 

 

a.) sourcing clean fill dirt that is compatible with existing soils;  
b.) importing to the affected areas;  
c.) compacting to minimize additional settling; and  
d.) preparing surface soil to maximize the natural propagation of the existing 

Bermuda grass.  
 

iv. The Company shall be responsible to advise the City of areas that require 
additional seeding, hydro seeding, or sod patching to achieve the desired result. 
    

v. Any existing conditions related to irrigation (lines, sprinkler heads) that are 
disrupted in the process shall be repaired and/or replaced by the Company at the 
Company’s expense. 

  
vi. Any existing conditions related to headstones that are disrupted in the process 

may be repaired or replaced by the Company.  The City Representative shall 
determine which party will be responsible for replacement of headstone, 
considering all reasonable factors such as, but not limited to, decay of 
headstone, delicacy of headstone, any negligence was involved in handling 
headstone that was not handled in a dignified manner. 

 

 
 

Docusign Envelope ID: 755372AD-381D-4F3C-B8F8-8C3F9B3CE7D4



Contract No. 230006-HM  
Woodlawn Cemetery Landscape Maintenance 

Modification No. 1  

Rev. 08.11.2022 3 

       E. HEADSTONE LEVELING  
 

i. Company shall regularly inspect headstones that have shifted out of vertical or 
horizontal alignment and plumb. The work includes, but is not limited to the following: 
 
a. Raising, lowering, realigning, and resetting the headstones.  
b. Backfilling, compacting, and prepping the soil to maximize re-growth of any 

affected turf.   
 

ii. Company shall coordinate with the City to perform the work in sections to minimize 
disruptions, avoid any scheduling conflicts, and achieve uniformity. Prior to the 
Company removing any headstones, the City shall document and map the location of 
the headstones to ensure accuracy of the headstone placement. The Company shall 
not remove headstones or any ancillary materials from their gravesites without 
direction from the City and shall handle them in a dignified manner.  

 
iii. Company shall level headstones identified by the City and Company, including but 

not limited to the following:  

 
a. remove the headstone and surrounding turf;  
b. excavate surrounding soil to allow for imported type II; 
c. ensure proper moisture content in existing soil and imported type II for proper 

compaction; 
d. compact type II in lifts no more than 1.5” at a compaction density of 90-95%; 
e. set the headstone and adjust for proper height, alignment, level and plumb; 
f. import additional type II and soil to stabilize headstone, re-check alignment, level 

and plumb; 
g. prepare surface soil to maximize the natural propagation of the existing Bermuda 

grass; and 
h. repair, and/or replace, and/or adjust any existing conditions (irrigation or other) 

that may have been disturbed in the process.   

F. NEW HEADSTONE INSTALLATION   
 

i. Company shall install new permanent headstones as identified by the City and 
Company, including but not limited to the following: 

 
a. offload new headstones from the delivery trucks upon arrival and place them 

in the maintenance yard in a designated area for safe keeping until time of 
installment; 

b. prepare the site for the new headstone by removing temporary marker; import 
type II and compact to 90-95%; 

c. set the headstone to the specifications as outlined in Section E, Subsection 
iii.; 

d. source clean fill dirt; and 
e. prepare topsoil around new headstone to promote infill of grass. 
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7. General 
 

1. The Parties represent and acknowledge that as of the date of this Modification No. 1 neither party is 
aware of any action or inaction by either party that would constitute a default by either party under the 
Contract. 
 

2. In the event of a conflict between any provision(s) of the Contract and of this Modification No. 1, this 
Modification No. 1 shall control. 

 
3. In all other respects, the Contract is hereby ratified and confirmed, in full. 
 
4. Counterparts. This Modification No. 1 may be executed in counterparts, all such counterparts will 

constitute the same contract and the signature of any party to any counterpart will be deemed a signature 
to, and may be appended to, any other counterpart. Executed copies hereof may be delivered by facsimile 
or e-mail and upon receipt will be deemed originals and binding upon the parties hereto, regardless of 
whether originals are delivered thereafter. 
 

 
THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK. 
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IN WITNESS WHEREOF, the parties hereto have caused this Contract Modification to be executed by their duly 
authorized representatives. 
 
 
CITY OF LAS VEGAS 

 

PAR-3 LANDSCAPE & MAINTENANCE, INC 

Signature Date 
 

 

Signature Date 

Printed Name  Printed Name 

   
Title 

 
Title 

ATTEST:   

   
Dr. LuAnn D. Holmes, MMC Date 
City Clerk 

  

APPROVED AS TO FORM:  

 

  

 

Deputy City Attorney Date 
  

 

   

Printed Name 
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9/12/2024 | 5:08 PM PDT

9/17/2024 | 8:04 AM PDT

10/3/2023

Symeon Bibiano
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