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PRIME DESIGN SERVICES CONTRACT
FOR
Strong Start Academy Campus Design

THIS PRIME DESIGN SERVICES CONTRACT (this “Contract’) is made and entered into by and between the CITY OF LAS
VEGAS, a municipal corporation within the State of Nevada (the “City”) whose address is 495 S. Main Street, Las Vegas, Nevada
89101, and Welles Pugsley Architects LLP dba Simpson Coulter Studio (the “Consultant’), a Corporation, whose address is 151
E. Warm Springs Rd. Las Vegas NV 89119.

This Contractis effecive on the date signed by the City and Consultant, whichever date is later, as long as the date signed by the
second party is within sixty (60) calendar days ofsignature by the first party (the “Effective Date”).

PROJECTDESCRIPTION:

The scope of the projectincludes adding an approximately 6000-8000 SF two story classroom building located in the southwest
corner ofthe existing campus that will include the reconfiguration of existing onsite parking. The exisiing pastor house will be
demolished to make roomfor new building. The scope also includes adding additional play equipment adjacent o the existing
equipment.

RECITALS

WHEREAS, the City intends to construct the Strong Start Academy Campus Design (the “Project’); and

WHEREAS, the City desires to retain the Consultant who will be responsible for providing the professional services more fully
described herein and in the exhibits attached hereto; and

WHEREAS, the Consultantis properly licensed pursuantto NRS Chapter 623, 623A, or 625, whichever is legally required for the
servicesto be provided within the State of Nevada, and if applicable to the Consultants business organization, is in compliance
with NRS 623.349 for architects, interior designers, and residential designers and NRS 623A.250 for landscape architects, which
requires the Consultant to control and have no less than two-thirds ownership ofthe business organization or association be held
by persons registered or licensed in the State of Nevada pursuantto NRS Chapters 623, 623A, or 625, and possesses the
knowledge, skills and experience to performthe services hereinafter set forth within the ime required under this Contract,

NOW, THEREFORE, in consideration of the above premises, the parties hereto agree to the following terms, conditions and
covenants set forth herein:
ARTICLE1
CONSULTANT RESPONSIBILITIES

1.1 Description of Consultant’s Services. Forthe compensation set forth in Section 7, the Consultant hereby agrees b
performthe basic services set forth in the Scope of Services, Exhibit“A” attached hereto and incorporated herein as a part of this
Confractand, if so requested, the additional services set forth in the Additonal Compensation, Exhibit"E" attached hereto and
incorporated herein as a partof this Confract and to provide the submitials described in the Required Submitials Exhibit “B,’
attached hereto.

1.2 Performance Standards. In performing the services set forth in this Contract, the Consultant shall follow the practices
consistent with the generally accepted standards in the profession of the services being provided to the City pursuant to this
Contract

1.3 DocumentReview.
A The Consultant shall review each document prepared by the Consultant and its subconsultants including,
without limitation, the plans, specifications, cost estimates, and other required submittals for conformance with quality confrol

requirements, Project standards and applicable federal, state and local laws and other regulations. Consultant shall also review
each document for violations or infringements upon any patentrights.
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B. The Consultants failure to comply with the quality assurance and quality control provisions of ExhibitA - Scope
of Services, to adequately review documents prior to submittal or to address City comments prior to resubmittal will be considered
an Eventof Default pursuantto Section 10.3.

14 Waiver. The City’sapproval ofany documents or services furnished by the Consultant shall not in any way relieve te
Consultant of responsibility for the professional and technical accuracy of its documents or services. The City's review, approval,
acceptance or paymentfor any ofthe Consultants services shallnot be construed to operate asa waiver ofany rights enjoyed by
the City under this Confract or of any cause of action arising out of the performance of this Contract The Consultant shall remain
liable for any damages to the City caused by the Consultants negligent act or omission committed in the performance of this
Contract

1.5 Designation of Consultant’s Representative.

A. The Consultantsrepresentatve is the individual identified in the Key Personnel List, Exhibit“F” attached hereb
(the “Consuliant Representative”) to actin that capacity, who shall be responsible for the services required under this Contract
The services specified by this Contractshall be performed by the personnelidentified in the Key PersonnelListprovided thatsuch
associates and employees performunder the personal supervision ofthe Consultant Representative.

B. If any person or subconsultant who is expected to provide any ofthe services required under this Contractis
objectionable to the City for any reason, the Consultant shall, without additonal compensation, replace such person or
subconsultant with someone acceptable to the City.

C. If the Consultants personnelare unable to complete their responsibiliies for any reason under tis Contract,
or the Consultant desires for any reason o subsfitute personnel assigned o the Project, the Consultant agrees to obtain the
approvalofthe City for the substituion. The City shall not unreasonably deny approval unless the City adjudges the substitution
to not be in the interest of the City or the Project.

D. If the Consultantfails to make an acceptable replacement within tirty (30) days, the City may terminate this
Contfract for default as provided in Section 10.3 of this Confract

1.6 Correspondence Review. The Consultantshall furnish the City Representative draft copies of each correspondence
to be sentto any confractor involved with the Project, and to any regulatory agencies, for approval and review prior to mailing such
correspondence.

1.7 Cooperation with the City. The Consultantagrees that its officers, associates, employees and subconsultants will
cooperate with the City in providing the services under this Confractand will be, with advance nofice, available for consultation
with the City at such reasonable times asto not conflict with the City’s other responsibilities.

1.8 Responsibility for Construction Document Revisions

A Applicability. The Consultants responsibility described in this Section applies only if the Consultant is
responsible for providing a construction cost estimate and preparing construction documents for the Project.

B. Responsibility for Revisions. The Consultant does not warrantor represent that the bids or proposed price
received by the City to construct the Project will come within the estimate prepared by the Consultant. Ifthe bids or proposed price
received by the City exceeds the Consultants estimate, the Consultant agrees to cooperate with the City in revising the
requirements of the Project as required to lower the cost and to change the construction documents. If the changesrequested by
the City cause anincrease in the cost or ime required to performany ofthe services required under this Contract, the Consultant
may submit a requestfor an Adjustment in Compensation pursuantto Section 3.1.
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ARTICLE2
CITY RESPONSIBILITIES

21 City Representative. The Director of Public Works or his authorized representative identified in the Key Personnel List
is hereby designated as the City’s representative (the “City Representative”) with respectto this Contract. The City Re presentatve
shall have complete authority to fransmit instructions, receive informaton, interpretand define the City’s policies and decisions
with respect to the services of the Consultant The City Representafive is not authorized to change or waive any ofthe provisions
set forth in Sections 1.0 through 10.24 of this Contract.

2.2 Review of Consultant’s Services and Documents. The services to be performed by the Consultant shall be subject
to periodic review by the City Representative. To preventan unreasonable delay in the Project, the City Representative will
endeavor to examine and commentin writing on the documents furnished by the Consultantincluding, without limitation, the plans,
drawings, specifications, test results, evaluations, and reports within twenty-one (21) days of receipt of such documents, unless
the Contract provides for a different review time with respect to the document.

2.3 Access to Records. TheCity shall, without charge, furnish a copy to, or make available for examination or use by, the
Consultant, as it may request, any documents and data which the City has available including, without limitation, reports, maps,
plans, specifications, surveys, records, ordinances, codes, regulations, and other documents related to the services required under
this Contract The City shall assist the Consuliantin obtaining data and documents from public agencies and from private citizens
and business firms whenever the City determines that such material is necessary for the completion of the services required by
this Contract

24 Cooperation with Consultant. The City agrees thatits officers and employees wil cooperate with the Consultantin the
performance of this Contract and will be, with advance notice, available for consultaton with the Consultant at such reasonable
times as to not confiict with the Consultants other responsibiliies. The City shall provide access to the Consultanton fo the Project
site as may be required to performthe services under this Confract

ARTICLE3
CHANGES TO CONSULTANT'S SERVICES

31 Requested Changes. The City may atany time, by writien order of the City Representative, make a change in the
services to be performed by the Consultant under this Contract

3.2 Adjustmentof Compensation. Ifthe change requested by the City causes an increase or decrease in the cost or ime
required to perform any of the services required under this Contract, an equitable adjustment shall be made in the compensation
to be paid to the Consultant under Section 7, or in the performance schedule under Section 8, or both, and this Contractshall be
modified in writing accordingly. Each claim for adjustment under this Section must be asserted in writing within thirty (30) days
from the date of receipt by the Consultant of written nofificaion of the change, unless the City grants in writing an ex tension.
Provided proper notice has been given to the City as required herein, the claimfor an adjustment shall be handled pursuantto the
provisions of 10.20.B and 10.20.C of this Confract The failure to provide nofification of the claim within the ime required heren
shall constitute a waiver ofthe right to seek any equitable or legal adjusiment in compensation with respectto that change.

ARTICLE4
ADDITIONAL SERVICES OF CONSULTANT

41 Additional Services.

A The Consultant shall provide the additional services described in the Additional Compensation if, and only if,
so requested in writing by the City. Paymentfor the additional services will be made to the Consultantin accordance with Section
7 of his Contract

B. Attendance at Meetings or Public Hearings. The Consultant shall nofify the City in advance of any esimated

additional costs that may be incurred prior to attending any meetings or public hearings as may be necessary in connection with
the services performed by the Consultant under this Contract
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ARTICLES
SUBCONSULTANT CONTRACT

5.1 SubconsultantProvisions. If, with the approval ofthe City as required pursuantto Section 10.7, the Consultant enters
into an Confract with a subconsultant for the performance of any ofits obligations under this Contract, the Consultant agrees b
include in each subconsultant confract a provision that 1) the Consultantagrees to pay the subconsultant when paid by the City
for that portion of the services provided to the City and that no liability arises on the partof the Consultantfor payment of the
subconsultant services untl paymenthas been made by the City. Ifthe City has paid the Consultant for the subconsultant services,
the subconsultants only recourse is against the Consuliant and not against the City, either through the instituton of legal or
equitable action or the attachment of any lien; 2) the subconsultant shall have no more rights against the City than that of the
Consultant and 3) the subconsultant agrees to be bound by the terms, conditions and obligation of this Contractunless the City
has approved any deviation, change or modification in wriing; and unless otherwise approved in wriing by the City Representative,
the subconsultant shall obtain and maintain professional liability insurance (Errors and Omissions coverage) in connection with the
subconsultant services in an amount equal to that required ofthe Consultant in this Confract

ARTICLE6
TERM OF CONTRACT
6.1 Term.
A This Contract shall commence on the day it is approved by the City and shall remain in force and effect until

the Project is completed unless terminated earlier pursuantto Section 10.2 or 10.3 of this Confract Such terminaton shall not
release either party from any of its continuing obligations under this Conftract

B. Disputes. This Section shall not be construed o preclude the fiing of any dispute arising outofthe performance
of this Confractorin connection with the subject matter hereof, nor shall this Section be construed to change the date or the time
on which a cause of action arising out of the performance of this Contract or in connection with the subject matter hereof, w ould
otherwise accrue under the statutes of limitation or doctrines of law.

ARTICLE7
COMPENSATION AND TERMS OF PAYMENT

7.1 COMPENSATION AND TERMS OF PAYMENT

A Compensation: Basic Services. Forthe servicesto be performed by the Consultant under this Contract and
set forth in the Scope of Services, the City agrees to pay the Consultant the fee in the amount identified in the Fee Breakdown,
Exhibit “D” attached hereto, pursuantto invoices submitied in accordance with Section 7.D of this Contract

B. Compensation: Additional Services. For any services notsetforth inthe Scope of Services, the City shall pay
to the Consultant either a lump sum fee, or an hourly fee based on the hourly labor rate schedule set forth in the Additional
Compensation, whichever is agreed to by the parties, provided prior written approval for such services is given by the City
Representative.

C. Compensation: Reimbursable Expenses. The Consultantagrees thatall of its direct and indirectexpenses are
included in the fee for Basic Services and the agreed upon compensation for any Additional Services, exceptas may be specificaly
allowed for reimbursable expenses as partof Additional Compensation.

D. PaymentInvoicing.

1. The Consultantshall submit an invoice for paymentfor the services provided by the Consultantbased
on the manner or method of payment set forth in Exhibit A (Scope of Services) and Exhibit D (Fee Breakdown). The Ciy
Representative will notify the Consultant of any problems regarding the invoice within fourteen (14) days from receipt thereof. If
no response is received fromte City Representative within the aforementioned period oftime, the Consultant may expectpayment
within a period of (60) days from the date of receiptby the City. If payment has not been received within the sixty (60) days, the
Consultant agrees to contact the City Representative o resolve the problem causing the delay. Ifresolution of the delay is not
satisfactory to the Consultant, the Consultant may submit a claim pursuantto Section 10.20.A ofthis Confract.
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2. Rightto Of-Set. The City Representative may subtract or offset from any unpaid invoice from the
Consultant any claims, which the City may have incurred for failure of the Consuliant to comply with the terms, conditions or
covenants of this Contract, or any damages, costs and expenses caused by, resuling from, or arising out of the negligent act or
omission of the Consultant in the performance of the services under this Confract including, without limitaion, any error or
deficiency in the reportor other documents prepared by the Consultant. Within seven (7) days, the City Representafive shal
provide a written statement to the Consultant of the off-set which has been subtracted from any paymentto the Consultant along
with appropriate documentation and receipts, ifany, and a description ofthe failure, error or deficiency afributed to the Consultant.
The Consultant may dispute the right or amount of the oft-set made by the City by providing written nofification to the City within
fourteen (14) days afler receipt of the City’s writen notice. The City Representative shall provide a written response to the
Consultant within seven (7) days of receipt of the Consuliants written dispute nofice. If the Consultant disputes the City
Representative’s determination, the Consultant may file a claim pursuantto Section 10.20 of this Contract Should the City’s
damages, costs or expenses arising outof the negligence actor omission of the Consultant exceed the of-set amountretained by
the City, the City reservesallrights and remedies under law and equity to recover any damages, costs or expenses arising ou tof
the negligence act or omission of the Consultant

E. Final Payment Upon completion of the services required under this Contract, and acceptance thereof by the
City (which acceptance will not be unreasonably withheld), the Consultantwill, within sixty (60) days of the City’s acceptance, be
paid the balance of any money due for such services.

ARTICLES
PERFORMANCE SCHEDULE

8.1 Performance Schedule. The Consultantshall performand complete the services required under this Contractaccording
to the schedule (the “Performance Schedule”) set forth in the Schedule of Performance, Exhibit "C" attached herefo. If the
performance of services is delayed or submittals are not delivered in the ime period as outlined in the Performance Schedule, the
Consultant shall notfy the City Representatve in wriing of the reasons for the delay and include a plan which brings the
Consultants performance into compliance with the Performance Schedule. Failure to nofify the City of potential delays or failure
to meet schedule requirements due to Consultantperformance issues may be considered and EventofDefault pursuantto Section

10.3.
ARTICLE9
AUDIT: ACCESS TORECORDS
9.1 Records. The City shallhave the right to audit the Consuliants books, records and other documents directly pertinent

to the performance of this Contract The Consultant agrees to maintain books, records and other documents directly pertinent to
performance ofthis Contractin accordance with generally accepted accounting principles and practices. The Consultantshall also
maintain the financial information and data used to prepare or supportthe invoices submitted to the City. Audits conducted pursuant
to this provision shall be in accordance with generally accepted auditing standards, procedures and guidelines of the City, or its
designated representative. The City, or its duly authorized representatives, shall have access to such books, records, and
documents for the purpose of inspection, audit and copying. The Consultantwill provide proper facilies for such access and
inspection.

9.2 Disclosure. The Consultant shall be afforded the opportunity for an audit enfrance and exit conference and an
opportunity to comment and submit any supporting documentation on the pertinent portions of the draft audit report, and that the
final audit reportwillinclude the written comments, if any, of the Consultant

9.3 Period of Maintenance. The books, records and other documents under Sections 9.1 and 9.2 of this Contract shall be
maintained for six (6) years after the date of the final payment for the services under this Contract In additon, those records and
other documents which relate to any arbitration, liigation or the setiement of any claim arising out of this Confract, or to which an
audit exception has been taken, shall be maintained and made available untl three (3) years after the date that the arbitration,
liigation or exception has been resolved.

94 Subcontract Provisions. The Consultant agrees fo include Sections 9.1 through 9.3 of this Contract in all its
subcontracts directly related o performance of services specified in this Contract which are in excess of $10,000.
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ARTICLE10
MIS CELLANEOUS PROVISIONS

10.1 Suspension. The City may suspend, without cause, the performance by the Consultant under this Contract for such
period of ime as the City, in its sole discretion, may prescribe by providingwritten nofice to the Consultant. The suspension shall
be effective as of the date set forth in the written nofice. With such suspension, the City agrees to pay to the Consultantthe amount
of compensation, based on percentage of completion of the Project, earned as ofthe effeciive date of suspension less all previous
payments. The Consultant shall not provide any further services under this Contract afler the effective date of suspension unfi
otherwise notified in writing by the City. In no eventshall the City be liable to the Consultantfor services in excess ofthe percentage
ofthe Projectcompleted at the ime of suspension.

If, after nofice to resume performance has been given by the City, the suspension was for a period in excess of ninety (90) days,
which has resulted in an increase in the performance ofthis Confractto the Consultantand: 1) the Consultantwas nota contribufing
cause for the suspension; and 2) the Consultanthas notreceived an equitable adjustmentunder another provision ofthis Contract;
and 3) the Consultant could not mifgate the increase in the performance cost, then the Consultants fee shall be reviewed by te
City and, ifjustified, equitably adjusted to provide for any additional expenses resulting romthe suspension.

10.2 Termination for Convenience. The City reserves the right to terminate this Contract without cause or default on the
part of the Consultant with ten (10) days’ prior written nofificaion to the Consultant served pursuantto Section 10.18 of this
Contract In the eventof termination, without cause or default, the City agreesto pay to the Consultant the reasonable value for
the services performed as of the date that nofification of termination is received by the Consultant In no eventshall the City be
liable to the Consultant for services in excess of the percentage completed at the ime of termination.

10.3 Termination for Cause or Other Resolution.
A. Eventof Default.

1. If, during the term of this Contract, the Consultant (i) fails to deliver services that comply with the
Scope of Services, including failure to comply with quality assurance and quality control provisions, (i) fails to deliver the services
within the ime specified in the Confact or any extension thereof, (iii) fails to make progress so asto endanger the performance of
this Contract, (iv) becomes insolvent, bankrupt or makes an assignment for the benefit of creditors, or if a receiver or frustee in
bankrupfcy is appointed for the Consultant, or if any proceeding in bankrupfcy, receivership, or liquidation is instituted against the
Consultant and is not dismissed within thirty (30) days following commencement thereof, or (v) fails to perform any ofthe other
obligation or requirementof this Contract then any of the aforementioned failures shall constitute an “Eventof Default’ under this
Contract

2. If there occurs an Event of Default, the Consultant shall be entied to ten (10) calendar days from
written notice thereofto remedy the Event of Default, provided, however, such is capable of being remedied within that period. If
the Eventof Default can be remedied, butthe remedy cannotbe completed within the ten (10) day period, the Consultantmay be
allowed such addiional ime as may be reasonably necessary to remedy the Event of Default, provided, however, the remedy is
commenced within the ten (10) day period and is diligently pursued to completion butin no eventlater than thirty (30) days after
such writen nofice. Said cure ime period may be extended at City’s sole discretion. If the Event of Default is incapable of
remediation, or is not remedied as required herein, the City may, in addition to any other remedies available in law or equity, invoke
any of the remedies provided for under Section 10.3.B “City’s Rights”, below.

B City’s Rights.

1. Upon the occurrence of an Event of Default, and without prejudice to any other right or remedy it
may have atlaw or equity, the City may:

a. terminate this Contract, suspend paymentof all pending invoices otherwise due to the
Consultant hereunder, and finish this Confract by such means as deemed appropriate by the City, reserving the right to deduct
from any balance due Consultantany addiional cost for completing this Contract. Inthe eventthe reasonable cost of finishing the
Consultants performance of this Contract exceeds the balance due the Consultant, the excess shall be paid by the Consuliant to
the City within thirty (30) days ofinvoicing by the City; or
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b. terminate this Contract, and the obligations imposed hereunder, including the obligation of
any further payment for the services of the Consultant except for the reasonable value for the services performed fo the date of
termination; or

C. continue with performance by the Consultant and serve within a reasonable time after
completion of the Contract a nofice of claim or dispute pursuantto the procedure setforthin Section 10.20.

10.4 Documents.
A Ownership.

1. The Consultant hereby agrees thatall documents of any kind whatsoever, and in whatever medum
expressed, preparedby the Consuliant and the Consultants subconsultants in connection with the Project or otherwise pursuant
to this Confract (collectively, the “Documents”) shall be deemed to be “Works for Hire” within the meaning of Section 101 of the
CopyrightAct, and the Consultant hereby assigns to the City all right, file, and interest therein (including without limitation
trademarks, frade names, rights or use and reuse, copyrights and/or all other proprietary rights) . Iffor any reason the Documents
should not be considered a “Work for Hire” under applicable law by a court or other fribunal of competent jurisdiction, then it is
mutually agreed that that under this Section 10.4, the Consultant shall hereby be deemed to have transferred to the City, its
successors and assigns, the Consultants entire right, fle and interest in and to the Documents and the legal rights theren
including, but not limited 1o, copyright, included therein.

2. The Consuliantfurther agrees that neither it nor any ofits employees shall exercise any ofthe rights
embodied in the copyrightsin or to such Documents, unless authorized to do so by the City under the terms of a separate written
Contract executed by the Consultantand the City. The Consultant shall place a conspicuous notation upon each such Document
that indicates that the copyrightthereto is owned by the City.

3. City agrees to waive any and all claims against the Consultantand to defend, indemnify, and hold
the Consultant harmless from and against any and all claims, losses, liabilites and damages arising out of or resuling from the
City’s use, reuse, or alteration by any new consultantor other agentofthe City, of the Documents. The Consultantshall be entifed
to retain a reproducible copy ofthe Documents furnished to the City; however, the Consultant shall not sell, license, or otherwise
market the Documents in any way.

B. Delivery ofDocuments.

1. In the eventof the completion of this Contractand upon the City’s paymentin the services rendered
by the Consultant, the City shall have the rightto require delivery ofany and all ofthe plans, drawings, specifications, and all other
documents (including, without limitaton, design concepts and sketches, test results, evaluations, reports and studies), including
the magnetic or electronic media of the aforementioned documents, not in the possession of the City.

2. In the eventof the suspension or termination of this Contract, the Consultant shall have the right to
invoice the City to request full paymentfor all services performed or furnished in accordance with this Contract through the
suspension or termination date. Any dispute regarding the amountofany paymentto be made by the City under this Contractshall
not diminish, resfrict or limit the right of the City to promptly receive delivery ofany and all plans, drawings, specification, and all
other documents (including without limitation, design concepts and sketches, test results, evaluations, reports and studies),
including the magnetic or electronic media of the aforementioned documents, not in possession of the City. The Consultant may
file a claim pursuantto Section 10.20 of this Confract for any disputed paymentclaims.

C. Confidentiality. The plans, drawings, specifications and other documents (including, without limitation, design
concepts and sketches, test results, evaluations, reports and studies) (including the magnetic or electronic media of the
aforementioned documents) which are prepared or assembled by the Consultant, or its subconsultants, under this Contract shall
notbe made available to any individual or organization withoutthe prior written consentof the City. Exceptfor marketing pamphlets
and submitials to clients, the Consultant shall not publish, submit for publication, or publicly display the Project without the written
consentofthe City. The obligations of confidentiality shall survive the termination of this Contract

D. Contractual Rights. Notwithstanding the provisions of 10.4 A above, the City is hereby licensed to use all
design concepts developed by the Consuliant and subconsuliants under this Contract, including the right to construct derivative
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works of the Project, and to use the design concepts for other projects of the City. Provided, thathowever, none ofthe docu ments
or materials are intended or represented by Consultantto be suitable for reuse by the City, or others on extension ofthe project or
on any other project. Any reuse without written verification or adaptation by Consultant for the specific purpose intended will be at
City’s sole risk and without liability or legal exposure to Consultant The City agrees to indemnify, defend, and hold harmless
Consultant for any claims related to the City’s or City’s authorized use of the design concepts developed by the Consultant. The
design concepts include, but are notlimited 1o, the form, aesthetic appeal, site layout, arrangement, and composition of spaces
and elements, the use of colors and materials, system designs, construction methods, and interior design.

10.5 Insurance.
The Consultantshall procure and maintain, at its own expense, duringthe entre term of the Contract, the following coverage(s):

A Industrial/Workers’ Compensation Insurance protecting the Consultant and the City from potential Consultant
employee claims based upon job-related sickness, injury, or accident, during performance ofthis Confract, and must submit proof
of such insurance on a certficate of insurance issued by an insurer qualified to underwrite workers’ compensation insurance in he
State of Nevada, in accordance with NRS 616A-616D, inclusive. [fConsultantis a sole proprietor, it will be required to submit an
affdavit indicating that the Consultant has elected not to be included in the terms, conditions and provisions of NRS 616A-616D,
inclusive, and is otherwise in compliance with those terms, conditions and provisions. The Consultants Workers’ Compensation
policy shall have a waiver ofsubrogation endorsementin favor ofthe City of Las Vegas.

B. Commercial General Liability Insurance (bodily injury, property damage) with respect to the Consultants
agents assigned to the activifies performed under this Contractin a policy limit of not less than One Million Dollars ($1,000,000)
per occurrence and Two Million Dollars ($2,000,000) in the aggregate, for bodily injury, products, completed operations, personal
injury and property damages. Such coverage shall be on an “occurrence” basis and noton a “claims made” basis, and be provided
on either a Commercial General Liability or a Broad Form Comprehensive General Liability (including a Broad form CGL
endorsement) insurance form. The formmust be written onan ISO FormCG 00 01 10 01, or an equivalentform. The Consultants
General Liability policy shall have a waiver of subrogation endorsementin favor of the City of Las Vegas, and shall be endor sed
to include the City, its officers, and employees as additional insured.

C. Commercial Automobile Liability Insurance of limits no less than One Milion Dollars ($1,000,000) combined
single limit per occurrence for bodily injury and property damage to include, but not be limited to, coverage againstall insurance
claims for injuries to persons or damages o property which may arise romservices rendered by Consultantand any auto used in
the performance ofservices under this Contract The policy mustinsure all vehicles owned by the Consultantand include coverage
for hired and non-owned vehicles. Ifthe services requested do not require the use of the vehicle o perform, the Commercial
Automobile Liability Insurance requirements as described in this paragraph do notapply. The Consultants Automobile Liability
policy shall have a waiver ofsubrogation endorsementin favor ofthe City of Las Vegas, and shall be endorsed o include the City,
its officers, and employees as additional insured.

D. Professional Liability Insurance (Errors and Omissions Coverage). This insurance shall protectthe Consultant
from claims arising out of performance of professional services caused by a negligentact, error, or omission for which the insured
is legally liable. Such coverage shall be in a minimum amount of $1,000,000 for the period oftime covered by this Contract

E. The Consultant must provide compliant certificates of insurance and required endorsements o the City or its
designated certficate fracking service immediately upon request. The Consultant shall maintain coverage for the duration of this
Contract, and any renewal periods if applicable. The Consultant shall annually provide the City's designated certificate fracking
service with a cerfificate of insurance and endorsements as evidence that all insurance requirements have been met A cerified,
true and exactcopy of each of the project specific insurance policies (including renewal policies) required under this Section shall
be provided to the City or it's designated certificate fracking service if so requested.

F. All required aggregate limits must be disclosed and amounts entered on the certificate(s) of insurance. The
cerfificates must identify the Contractnumber and the Contract description. The Consultant and/or insurance carrier shall provide
the City with 30-day advance notice of policy cancellation, sent by certified mail “return receiptrequested”.

G. The certificates and endorsements for each insurance policy are to be signed by a person authorized by that
insurer and licensed by the State of Nevada. Each insurance carrier's raing as shown in the latest Bests Key Rating Guide shall
be fully disclosed and entered on the required cerficate of insurance. The City requires insurance carriers to maintain a Bests
Key minimum rating of A- VII, A- VIII, A- IX, A- X, or higher. The adequacy ofthe insurance supplied by the Consultant, including
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the rafing and financial health of each insurance carrier providing coverage, is subjectto the approval ofthe City.

H. All deductibles and self-insurance retentions shall be fully disclosed in the cerfificate of insurance. No
deductible or self-insured retention (with the exception of professional Liability Insurance) may exceed Twenty -Five Thousand
($25,000) withoutthe prior written approval ofthe City. The deductible or self-insured retention for professional Liability Insurance
shall not exceed One-Hundred Thousand ($100,000) withoutthe prior written approval ofthe City.

l. Consultants requesting increased deductbles or self-insured retentons mustprovide the City a written request
stating the desired amounts along with recent audited financial statements for review. The City will review the request and
determine if the requested deductibles or self-insured retentions are acceptable. In the eventthe requestfor increased deductibles
or selfinsured retentions is denied, the Consultantis obligated to provide the deductibles or self-insured retentions established in
the Contract at no additonal expense to the City.

J. If the Consultant fails to carry the required insurance, the City may (i) order the Consultant to stop further
performance hereunder, declare the Consultantin breach, pursuantto Section E-5, terminate the Confractif the breach is not
remedied, or (ii) purchase replacementinsurance and withhold the costs or premium payments made from the payments due to
the Consultant or charge the replacementinsurance costs back to the Consultant

K. Any subcontractor or subconsultant approved by the City shall be required to procure, maintain and submit
proofof insurance to the City of the same insurance requirements as specified above, and as required in tis paragraph.

L. The Consuliantis encouraged to purchase any additional insurance itdeems necessary.

M. The Consultantis required to remedy all injuries to persons and damage or loss to any property of the Cily
caused in whole or in part by the Consultant, its subcontractors or anyone employed, directed or supervised by the Consultant.

N. Period of Coverage. Ifthe insurance coverage is underwritten on a “claims made” basis, the retroactive date
shall be prior o or coincidentwith the date of this Contract and the Certificate of Insurance shall state that coverage is “claims
made” and the refroactive date. The Consultantshallmaintain all insurance coverages specified in Section 10.5 for the duration of
this Confract Claims made insurance (Professional Liability-10.5.D) shall be kept in place afler construction of the Project is
substantially complete unfil the “Statute of Repose” in the State of Nevada has expired. In the eventif a claims made policy hasa
lapse or cancellation of coverage before the Statute of Repose has expired, the Consultantshall be responsible for any claim made
in the absence of valid collectable insurance.

10.6 Indemnity.

A Claims Not Based Upon or Arising out of Professional Services. Notwithstanding any of the insurance
requirements set forth in Section 10.5, and notin lieu thereof, the Consultant shall defend, indemnify, and hold the City, its Mayor,
Councilmen, officers, employees, and agents (herein the “Indemnities”), harmless from any and all claims (including, without
limitaton, patentinfringement, and copyrightclaims), damages, losses, expenses, suits, actions, decrees, judgments, arbitration
awards, or any other formofliability (including, without limitation, reasonable attorney fees and courtcosts) (collectively herein the
“Claims”) 1o the extent that such Claims are caused by the negligence, errors, omissions, recklessness, or intentional misconduct
of the Consultant, its employees, subcontractors, agents, or anyone employed by the Consultants subcontractors or agents (heren
the “ConsultantParties”), which are notbased upon or arising outofthe professional services performed by the ConsultantPartes
in the performance of this Confract

As part of its obligation hereunder, the Consultant shall, at its own expense, defend the Indemnitees againstthe Claims brought
against them, or any ofthem, which is caused by the negligence, errors, omissions, recklessness, or intenional misconduct of the
Consultant, its employees, subcontractors, or agents, for and against which the Consultant is obligated to indemnify the
Indemnitees pursuant to this Section, unless the Indemnitees, or any of them elect to conduct their own defense which, in such
case, shallnot relieve the Consultantofits obligation of indemnification set forth herein. Ifthe Consultantor the Consultants insurer
fails to defend the Indemnities as required herein, the Indemnitees shall have the right, but not the obligation, to defend the same
and, if the Consultantis adjudicated by the trier of fact to be liable, the Consultant agreesto pay the directand incidental costs of
such defense (including reasonable atiorney fees and courtcosts) which is proportionate to the liability of the Consultant

B. Claims Based Upon or Arising outof Professional Services. Notwithstanding any ofthe insurance requirement
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set forth in Section 10.5, and notin lieu thereof, the Consultant shall indemnify and hold the Indemnities, harmless from any and
all claims (including, without limitation, patent infringement and copyright claims), damages, losses, expenses, suits, actions,
decrees, judgments, arbifration awards, or any other form of liability (including, without limitation, reasonable atiorney fees and
court costs) (collectively herein the “Professional Liability Claims”) to the extent that such Professional Liability Claims are caused
by the negligence, errors, omissions, recklessness, or intentional misconduct of the Consultant Parties, which are based upon or
arising out of the professional services performed by the ConsultantParties in the performance of this Contract.

If the Consultant Parties are adjudicated to be liable by a frier of fact, the frier of fact shall award reasonable attorney’s fees and
costs 1o be paid by the Consultantto the Owner, as reimbursement for the atiorney’s fees and costs incurred by the Owner in
defending the Professional Liability Claims, in an amount proportionate to the liability of the Consultant

As used in this Section 10.6, “agents” means those persons who are directly involved in and acting on behalf of the City or the
Consultant, asapplicable, in furtherance of the Contract or the public work to which the Confractpertains.

10.7 Assignment. The City and the Consultant each bind itself and its partners, successors, administrators and assigns to
the other party ofthis Contractand to the partners, successors, executors, administrators and assigns of such other party in respect
to all covenants of this Contract, exceptthe Consultant shall not assign, sublet or transfer any obligation or benefit under this
Contract without the written consent of the City. Nothing contained herein shall be construed as creating any personal liability on
the part of any officer or agent of the City.

10.8 Waiver. No consentor waiver, express or implied, by either party to this Contract, or of any breach or defaultby te
other in the performance ofany obligations hereunder, shallbe deemed or construed to be a consentor waiver ofany other breach
or default by such party hereunder. Failure on the partofany party hereto to complain of any act, or failure to act of the other party,
or fo declare that other party in default hereunder, irrespective ofhow long such failure continues, shall not constitute a waiver of
the rights of such party hereunder. Inspection, payment, or tentative approval or acceptance by the City or the failure of the City to
performany inspection hereunder, shall notconstitute a final acceptance of the work or any partthereofand shall not release the
Consultant of any of its obligatons hereunder.

10.9 Consultant Warranties. The Consultanthereby represents and warrantsthat 1) itis financially solvent, able to pay its
debts as they mature, andis possessed of sufficient working capital to complete this Confract; that it is experienced, competent
qualified and able to furnish the plant, tools, materials, supplies, equipment and labor which is used to perform the services
contemplated by this Contract, and that it is authorized to do business in the City of Las Vegas and the State of Nevada, 2) itholds
alicense, permit or other special license to perform the servicesincluded in this Contract, as required by law, or employs or works
under the general supervision of the holder of such license, permit or special license, 3) its computer hardware, sofiware, and
frmware will continue functioning without interruption, and will continue to accurately process date, ime, and data necessary b
the performance of this Confract, and 4) it has, pursuantio the requirements of Resolution 79-99 adopted by the City Council on
August 4, 1999, (eflecive October 1, 1999), as amended by resolution 105-99 (adopted by the City Council on November 17,
1999), disclosed on the form atiached hereto as Exhibit “H” (Disclosure of Ownership/Principals) all of the principals, including
parters, of the Consultant, as well as all persons and entiies holding more than a one percent (1% ) interestin the Consultant or
any principals of the Consultant

If the Consultant, or its principals or pariners, arerequired fo provide disclosure under federal law (such as Securities and Exchange
Commission or the Employee Retirement Income Acf) and current copies of such federal disclosures are attached to Exhibit “H,’
the requirements of this Section shall be deemed safisfied. During the term of this Confract, the Consultant shall nofify the City in
writing of any material change in the above disclosure on Exhibit“H” within fiteen (15) days ofsuch change.

10.10  Consultant’s Employees. The Consultantshall be responsible for maintaining satisfactory standards of competency,
conductand integrity, of personnel assigned to the Project, and shall be responsible for taking such disciplinary action with respect
to such personnel as may be necessary. In the eventthe Consultant fails to remove any employee fromthe work of this Contract
whomthe City deems incompetent, careless or insubordinate, or whose confinued employmenton the work is deemed by the City
to be contrary o the public interest, the City reservesthe rightto require such removalas a condition for the continuation of this
Contract
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10.11. IndependentContractor. Itis hereby expressly agreed and understood thatin the performance ofthe services required
herein, the Consultant and any other person employed by him hereunder shallbe deemed to be an independentcontractor and
notan agent or employee of the City.

10.12  Applicable Law.
A This Contract shall be construed and interpreted in accordance with the laws of the State of Nevada.

B. Compliance with Laws. The Consultantshall in the performance of its obligatons hereunder comply with al
applicable laws, rules and regulatons of all governmental authorities having jurisdicton over the performance of this Contract
including, withoutlimitation, the Federal Occupational Health and Safety Actand all state and federal laws prohibiting and/ or relaied
to discrimination by reason ofrace, sex, age, religion or national origin.

10.13  Certification—No Israel Boycott. By signing this Contract, Company cerfifies that, at the ime of Contract signature, it
is notengaged in, and agrees for the duration of the Contract, not to engage in a boycott of the State of Israel.

“Boycott of Israel” means, refusing to deal or conduct business with, abstaining from dealing or conducting business with,
terminating business or business activiies with or performing any other action thatis intended to limit commercial relations with
Israel; or a person or entity doing businessin Israelor in territories controlled by Israel, if such an action is taken in a manner that
discriminates on the basis of nafionality, national origin or religion. It does not include an action which is based on a bona fide
business or economic reason; is taken pursuantto a boycott against a public entity of Israel if the boycott is applied in a
nondiscriminatory manner; or is taken in compliance with or adherence o calls for a boycott of Israel if that action is authorized in
50 U.S.C. §4607 or any other federal or state law.

10.14  Severability. Inthe eventthatany provisions ofthis Contract shall be held to be invalid or unenforceable, the remaining
provisions ofthis Contract shall remain valid and binding on the parties hereto.

10.15  Confidentiality.

A The Consultant shall reat the information relating to the Project, which has been produced by the Consultant
or provided by the City, as Confidential Information of the City and shall not permit its release to other parties or make any public
announcementor publicity release without the City’s writien authorization. The Consultant shall also require each subconsultant
to comply with this requirement. The submission or distribution of documents to meet official regulatory requirements or for similar
purposes in connection with the Projectis not to be construed as publication relieving the Consultant of its confidentiality obligation
imposed herein.

B. Definiion. The term “Confidential Information” shall mean any confidential or proprietary business, technical,
financial or other non-publicinformation or materials in a tangible or electronic format of a party (“Disclosing Party”) provided to the
other party (“Receiving Party”) in connection with the Project, whether orally or in physical form, that is not generally known or
available to others and shall include the terms of this Contract However, Confidential Information shall not include information (i)
previously known by Receiving Party without an obligation of confidentiality; (ii) acquired by Receiving Party from a third party
which was not, to Receiving Party's knowledge, under an obligation of confidentality; (iii) that is or becomes publicly available
through no fault of Receiving Party; or (iv) thatDisclosing Party gave written permission to Receiving Party fo disclose, butonly to
the extent of such permitted disclosure.

C. Requirements. Exceptas required by applicable law, each Receiving Party agrees that (i) itwill use Confidential
Information of Disclosing Party solely for the purpose ofthe Agreement and (ii) it will not disclose the Confidential Infor mation of
the Disclosing Party to any third party other than the Receiving Party’s employees or agents, on a need-to-know basis, who are
bound by obligatons ofnondisclosure and restricted use at least as strict as those contained herein, provided thatReceiving Parly
remains liable for any breach ofthe confidentiality provisions ofthis Contractby its employees or agents. The Receiving Party wi
protect the Confidential Information of the Disclosing Party in the same manner that it protects the confidentiality of its own
proprietary and confidential information, but in no eventusing less than a reasonable standard of care. In the eventReceiving
Party receives a subpoena or otheradministrative or judicial demand for any Confidential Information of Disclosing Party, Re ceiving
Party will give Disclosing Party prompt written nofice of such subpoena or demand and allow Disclosing Party to assert any
available defenses to disclosure. Upon request by Disclosing Party, Receiving Party will return or destroy all copies of any
Confidential Information of the Disclosing Party. Confidential Information will at all imes remain the property ofthe Disclosing
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Party. The provisions of this Section will expire three (3) years after the expiration or termination of the Agreement, exceptwih
respect to Confidential Information that constitutes “rade secrefs” under applicable law for which this Section shall survive
indefinitely.

D. Nevada Public Records Act Consultant acknowledges that City is a governmententity subject to the public
records laws ofthe State of Nevada as setforth in Chapter 239 ofthe Nevada Revised Statue (“NPRA”) and thatcertain Confidental
Information may be subject to the NPRA. Therefore, notwithstanding anything to the confrary contained in this Agreementor that
(i) the City is subjectto the requirements and obligations for disclosure of the NPRA,; (ii) certain records of the City are subject o
inspection and reproduction by the general public, Consultant shall nevertheless continue to treat all Confidental Information
confidential pursuantto the terms of this Agreement Consultant, therefore agrees (i) thatany disclosure of Confidential Information
by the City pursuantto the NPRA shallnot be a violation, waiver, and/ora default whatsoever ofthis Agreementby the City; and
(ii) any disclosure of Confidental Information by the City pursuantto the NPRA is permitted under this Agreement and shall not
waive or relieve Consultants ongoing contractual obligations under this Agreement. For the avoidance of doubt, any Confidential
Information disclosed by the City pursuant to the NPRA shall sill remain subject to the confidentiality obligations stated in this
Agreement. In the event City receives any subpoena, demand, or request under the NPRA or other public records law for any
Confidential Information or other data or information received by City from Consultant that was received in connection with any
services performed by Consultant, City will immediately notify Consultant of such subpoena, demand or requestand reasonably
cooperate with any efforts by Consultantto assert any available defenses to disclosure. In no eventshall City make disclosure of
such information before ten (10) business days have elapsed fromthe date City nofifies Consuliant of the subpoena, demand, or
requestin order o provide Consultantwith a reasonable opportunity to seek judicial intervention concerning the potential disclosure
of Consultants Confidental Information and/or trade secretinformation. If Consultantinforms City in writing of Consultant ‘s intent
fo seek a court order barring disclosure, City agrees to withhold the requested information, to the extent permitted by the NPRA,
pending courtresolution of the matter, or interim order by a court Whenever a requesting party pursues legal action to compel
disclosure of Confidental Informaton or other data or informaton received by City from Consultant, Consultant will bear
responsibility for all costs of defending such legal action.

10.16  Site Inspection. The Consultantrepresents thatit has visited the location of the Projectand has satsfied itself as to
the general condition thereof and that the Consultants compensation as provided for in this Confract is just and reasonabke
compensation for performance hereunder including reasonably foreseen and foreseeable risks, hazards and difficulties in
connection therewith based on such above-ground observations.

10.17  Modification. All modification, amendments, and change orders to this Contract are null and void unless reduced in
writing and signed by the partes hereto.

10.18  Notice. Any written nofice required to be given under Sections 1.0 through 10.24 of this Contract shall be deemed to
have been given whenthe writien notice is (i) received by the party to whomit is directed by personal service or (i) deposited wih
the United States Postal Service, postage prepaid, addressed to the City Representative or the Consultant Representative,
whomever is the proper recipient, and mailed to the address set forth in the infroductory paragraph to this Contract

10.19  Prohibition Against Contingent Fees. The Consultantwarrants thatno person or enfity has been employed or retained
to solicit or secure this Contractwith the agreementor understanding that a commission, percentage, brokerage or contingent fee
would be paid o that person. For breach or violation of this provision, the City shall have the right to annul this Contract without
liability or, in its discretion, to deductfrom the compensation to be paid to the Consultant, or otherwise recover, the full amount of
such commission, percentage, brokerageor contingentfee.

10.20 ClaimorDisputeResolution.

A Notice of Claim or Dispute. For each claimor dispute which the Consultanthas against or with the City (except
for any claim for an equitable adjustment under Section 3.1 which is subjectto the 30-day limitation set forth therein), nofice thereof
must be submitted in writing to the City Representative within a reasonable time after the claim or dispute arises, butno later than
thirty (30) days after final paymentis made to the Consultant The purpose of writien nofification is to place the City on nofice so
that proper measures can be taken to properly defend againstthe claimor dispute, and the failure to give such notice shall preclude
the Consultant from subsequenty mediafing that particular claim or dispute pursuantto Section 10.20.C of this Contract, and the
Consultant shallhave no further recourse againstthe City. Pending a final decision on the claim or dispute under Sections 10.20.8
or 10.20.C, the Consultant shall proceed diligently with the performance of this Contract
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B. Resolution by Management The City Representative and the Consultant Representative shall meet within a
reasonable ime afler receiptofthe written nofice received pursuantto Section 10.20.A in an attempt to resolve the claimor dispute
to the mutual safisfaction of the parties. If the matter is not disposed of by mutual agreementbetween the City Representative and
the Consultant Representative, the claim or dispute shall be decided by the Director of Public Works, whose decision shall be
reduced o wriing and mailed or otherwise furnished to the Consultant The decision of the Director of Public Works shall be final
and conclusive unless, within thirty (30) days after the date on which the Consultant receives its copy of such decision, the
Consultant mails or otherwise furnishes to the Director of Public Works a written requestto mediate the claim or dispute, in which
eventthe parties shall proceed pursuantto provisions of Section 10.20C. The failure o make such request shall preclude the
Consultant from proceeding any further on the claimor dispute, and the Consultant shall have no further recourse againstthe City.

C. Resolution by Mediation. Upon receiptofthe requestto mediate authorized pursuantSection 10.3.1 or Section
10.20.B, the City and the Consultant shall come to an agreementasto the appointment of a mediator for purposes of hearing the
appeal. Ifthe parties cannotagree upon an independentprivate mediator within 45 days after notice of the receipt of the request
to mediate, the party may proceed to fle a judicial action with the Eighth Judicial District Court, Clark County, Nevada. The
mediation shall take place in Clark County, Nevada, unless otherwise agreed to by the partes. The fees and expenses of the
mediator shall be equally shared by both parties. Each party is responsible for their own costs, expenses, consultant fees and
attorney fees incurred in the presentation or defense of any claim, dispute or controversy thatis subjectto mediation between the
parties. The decision of the mediator shall be non-binding.

D. Right of Judicial Action. Any claim, dispute, or other matter in question between the parties concerning any
provisions of this Contract that cannot otherwise be resolved between the parties through the use of mediation required heren
may be submitied for judicial action. Prior to the exercise ofthis right, the party seeking judicial relief shall have provided the other
party 30 days prior written notice before fiing such judicial action.

10.21  AttorneyFees. The City or the Consultantas the prevailing party thatbroughtany liigation or arbitration to enforce the
provisions ofthis Contract shall be entiled to reasonable attorney fees and court costs.

10.22 CalendarDay. Allreferencesin this Contract to days are to calendar days unless otherwise indicated.

10.23  Exhibits. All exhibits referenced in this Contract are hereby incorporated by this reference as a part of this Contract
Any conflict between the provisions of this Contract and the Exhibits incorporated herein shall be govemed by the provisions of
this Contract

10.24  Counterparts; Electronic Delivery.

A This Contract may be executed in any number of counterparts, each of which shall be an original and all of
which shall together constitute one and the same instrument. It shall not be necessary for any counterpartto bear the signature of
all parties hereto. Executed copies hereofmay be delivered by facsimile or e-mail, pursuantto NRS 719.240, and upon receiptwil
be deemed originals and binding upon the partes hereto, regardless ofwhether originals are delivered thereafter.

B. The parties agree thatthis Confractmay be signed electronically via the City’s designated electronic signature
platiorm, and that the electronic signatures appearing herein shall be considered the same as handwritien signatures for the
purposes ofvalidity, admissibility, and enforceability.

10.25 ContractVersion. Thisdocumentreflects the currentstandard provisions for the City’s Professional Services Confract
updated as of February 2023.

13 of 66



DocuSign Envelope ID: 97DE80D1-70A0-4A33-A026-39E9474116C1

23.MWA972.D2-HN
Prime Design Services Confract
Strong Start Academy Campus Design

IN WITNESS WHEREOF, the parties have caused this Contract to be executed the day and year first above writien.

CITY OF LAS VEGAS SIMPSONCOULTER STUDIO
DocuSigned by:
Sean (sultur 6/29/2023 | 9:48 AM PDT

Signature Date Signature Date

Sean Coulter
Printed Name Printed Name

Principal
Tite Tite
ATTEST:
LuAnn D. Holmes, MMC Date
City Clerk
APPROVED AS TO FORM:

DocuSigned by:

Jolun S. Kidilla 6/29/2023 | 9:45 AM PDT
Deputy City Atorney Date

John S. Ridilla

Printed Name
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EXHIBIT A
SCOPE OF SERVICES

100 GENERAL

Upon authorization to proceed as described in Exhibit “C”, the Consultantshall provide the following in accordance with the
Schedule (Exhibit“C”) included herein.

100.1. PROJECTSITE DESCRIPTION

100.1.1.  The Projectimprovementarea, which may be adjusted as the Project develops, is described as:
100.1.1.a Site address: 302 S. 9 St Las Vegas, NV 89101
100.1.1.b  Entire area ofassessor’s parcel number(s): 13934701010
100.1.1.c Grosssite acreage: 1.56 Acres
100.1.1.d Offsite improvementarea: N/A

100.2. PROJECTPROGRAM

100.2.1.  The Projectprogram, which may be altered as the Projectdevelops, contains the following: 4 small
classrooms, lobby, stairs, elevator, supportspaces, small office, restrooms, and storage.

100.2.2.  Approximate gross building square footage: 6,000-8,000 SF

100.2.3.  Improvementdescription: The projectincludes adding an approximately 6000-8000 SF two story classroom
building located in the southwest corner ofthe existing campus that will include the reconfiguration of exising onsite
parking. The existing pastor house will be demolished to make room for new building. The scope also includes adding
additional play equipmentadjacent to the existing equipment

100.3. CONSTRUCTION COSTBUDGET:

100.3.1.  “Construction Cost Budget’ as used herein means the monetary limit established by the City for construction
of the Projectwhich limit includes the cost of the Conftractor’s labor, materials, equipment, expenses, overhead and
profit, but excludes the Projects soft costs, cost of change orders and other costimpacts encountered after award of
the construction contract.

100.3.2.  Construction CostBudget: TBD

100.4. CHANGES TO SCOPE OR SERVICES

100.4.1.  The following scope of servicesis in addition to the scope required elsewhere in this Confract This scope is
to be considered preliminary and may be altered as the Project develops.
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100.4.2.  If increased scope or workload is encountered, the Consultantis to nofify the City in writing and receive
written confirmation o proceed prior to the performance of any work related to the increased scope or workload.

100.43. CHANGEIN SCOPE. Should the Projectsize or budgetas described herein be adjusted during the
programming and schematic design phase of this Confract by less than twenty percent, no adjustment of the
Consultants compensation or performance schedule will be considered. Should the Projectsize or budgetas described
herein be adjusted during the programming and schematic design phase by at least twenty percent, it is understood
that this change would constitute a change in scope requiring a consideration for adjustment to the Consultants
compensation and performance schedule to the extent the change results in a change in the amount of the
Consultants work on the Project This adjustment shall apply equally to additions to the Project scope as well as
reductionsto the Projectscope such that reductions may resultin a reduction to the compensation and performance
schedule.

100.44. The City Representative shallhave authority to make decisions with respectto the materials, equipment,
elements, and systems which are perfinentto the Projectto be performed under this Confractand to approve changes
to the scope of the Project that do not affect the Consultants compensation or performance schedule.

100.5. GENERAL REQUIREMENTS

100.5.1.  The Consultantagreesto include in all its subcontracts related to the Project, and require the same of all
sub-subconsultantcontracts at all fiers, the provisions of this Confract related to the City’s and Consuliants rights
(including copyright), ownership and uses ofthe concepts, designs, documents, intellectual property, and tangible

property.

100.5.2.  Should any portions of the Project contain works provided protection under the Visual Artists Rights Act of
1990 (“VARA"), the Consultantand his subconsultants atall tiers agree to waive and do hereby waive voluntarily all
rights to attribution and integrity with respectto any and all claims as may arise under VARA, Nevada Revised Statutes
“Works of Art’ NRS 597, or any other local, state, foreign, or international law, as currenty drafted or as may be
hereafter amended, that conveys the same or similar moral rights with respectto any or all portions of the Project,
including but not limited to display, removal from display, exhibition, installation, restoration, conservation, storage,
study, alteration, destruction, relocation, and any other activiies conducted by the City, its officers, employees, agents,
confractors, licensees, successors or assigns. The Consultant acknowledges that all such decisions concerning the
Project shall be made in the sole discretion of the City, its officers, employees, agents, contractors, licensees,
successors or assigns. In addition to the extent such rights may not be waived, Consultantand his subconsultants atall
tiers covenantnot to assert such rights against the City, its officers, employees, agents, contractors, licensees,
SUCCESSOrs or assigns.

100.5.3.  All Drawings shallbe prepared using AutoDesk’s AutoCAD 2018 or newerreleasein accordance with City
CAD standards and industry accepted standards, including the American Institute of Architects (AIA) Computer Aided
Design (CAD) Layer Guidelines. Specifications shall be prepared in Construction Specification Institute (CSI) format
using the software programMicrosoftWord 2016 or newer release.
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100.54.  The Consultantand his sub-consultants at all iers agree to maintain copies of the latest version ofeach
drawing, specification section, calculation, map, survey, report and other projectdocumentprepared under this
Contract, in a secure of-site location and to restore these documents upon need and to provide themto the City upon
request This backup obligation shall beginning upon nofice to proceed and extend continuously untlone year after
final paymentof this Contract has been made.

100.5.5. Where the Consultant specifies materials and equipment by brand names, provide three or more brand
names with model numbers for each item specified. Where less than three suitable brand names/model numbers are
commercially available state “or equal under the Substitution requirements of Section 01600.”

100.56. Coordination and quality control checks shall be made in accordance with a disciplined procedure and
scheduled accordingly.

100.5.7.  Verify, using commercially available software with currentvirus definifions, that digital electronic submittals
are free of electronic “viruses”, “worms”, “Trojanhorses”, and other programs or data stored on the host computer or
the electronic submittal. Should the City choose to check incoming electronic submittals for such afflictions, utilizing
commercially available sofware and at the first indication of such an afflicon, the entire electronic submittal will be
considered unacceptable and will be returned to the Consultant The Consultant shall remove the unwanted programs
or the unwanted programs or data and further verify the integrity of the electronic submitial. The Consultantshall bear
the expense ofcorrection, checking and resubmitial and shall not be released from submitial requirements required in

this Contract

100.5.8.  Prior to each design submittal, check all documents for technical accuracy, compliance with applicable codes
and ordinances, complete incorporation of all Design Review Comments (DRC), and coordination within and between
design disciplines. Each submittal shall be in accordance with the appropriate submittal requirementslisted herein.
Incomplete submittals shall be rejected. All costs associated with the re-submitial shall be borne by the Consultant

100.5.9.  The Consultantshall without additonal compensation corrector revise any erroror deficienciesin the plans,
drawings, specifications or other related documents prepared by the Consultant

100.5.10. The Consultantshall be responsible for all coordination with its subconsultants. Each submitial to the City
shall be organized by discipline and shall be thoroughly crosschecked to avoid conflicts between Consultantand
subconsultantdocuments. Vague references o project requirements on other discipline’s plans shall not be permitied.
Where references to others’ plans are necessary for direction, reference notes shall specifically state the drawing
number or specification section, as appropriate. Itshall be the Consultants responsibility to advise each subconsultant
of this requirement.
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100.5.11. The professional services to be rendered by the Consultantunder tis Contract shall be in conformance with
applicable federal, state and local statutes, acts, rules, codes, ordinances, laws and regulations. These include butare
notlimited to the latest adopted versions of the building code, electrical code, plumbing code, fire code and related
ordinances pertaining to fire safety, mechanical code and the heating, ventiation, air conditioning guide, uniform
standards for public works construction for of-site improvements, State of Nevada Industrial Commission codes and
safety orders, Nevada State Departmentof Health regulations, mandatory standards and policies of the State of NV
Energy conservation plan, Americans with Disabiliies Act (ADA) guidelines and requirements including conformance to
any ADA provisions and guidelines thathave been issued in “final form” regardless oftheir adoption by the Department
of Justice, municipal ordinances in effect atthe Project site, and any other applicable Federal, state and local acts,
rules, laws or regulations.

100.5.12.  All work, including but not limited to drawings, specifications, and calculations, shall be provided by the
Consultant for each and every partof the Projectincluding those items that the building department may normally allow
as “deferred submitials.” When complying with NRS 338.140 by listng multiple manufacturers in the specificatons, the
Consultant shall review options with the City and selectthe most available, standard, or economical manufacturer’s
model to fully engineer and include in the bid and permit documents. Should the Confractor propose one ofthe other
manufacturerslisted in the specificatons afier award, the cost of the other listed manufacturer’s affect on the
documents and the construction shall be borne by the Contractor, exceptthat the Consultant shall have the duty to
cooperate with the Contractor in reviewing the proposal for design compliance (including the Confractor provided
structural calculations) and providing revisions to the Consultants documents as required to accommodate the
proposed change. Such revisions to the Consultants documents shall be an Additional Service, which shall be
approved in wriing by the City prior to the Consultant making any revisions and chargedto the Contractor by change
order.

100.5.13.  All work shall be in full compliance with the applicable City of Las Vegas “Design Standards for Buildings,
Parks, and Parking Facilifies” (“Design Standards”), incorporated herein by reference, and thatany failure in this regard
shall be at the sole expense ofthe Consultantto correctspecifically including any additional construction costs resulting
from such failures in the consftruction bid documents. The Consultant agrees to include this requirementinto
subconftract agreements with subconsultants providing services for the Project

100.5.14. The Consultantshall insure that the new design contains no asbestos containing building materials of any
kind.

100.5.15. The Consultantacknowledges the City’s requirementto incorporate the City’s “Instructions to Bidders”,
“General Condiions” and “Division One”, incorporated herein by reference, into the contracts prepared for bidding on
the Project covered by this Confract The Consultantfurther agrees to performin accordance with the obligations
stated in these referenced documents and agrees to include this provision in all sub-consultantcontracts. The
Consultant acknowledges familiarity with the City’s standard format, terms and conditions of these documents and that
such documentexamples were made available to the Consultant upon request, prior o signing this Contract

100.5.16. No disclaimers are allowed on any documents, exceptas required due to City of Las Vegas Building
Departments requestfor inclusion and stamping of documents not prepared by the Consultantsuch as reports of
testing and details of fire rated assemblies or similar copyrighted documents.
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100.5.17. Throughoutthe design phases of the project, participate in regularly scheduled bi-weekly design meetings
with the City. Coordinate attendance of subconsuliants and other parties as appropriate to the progress ofthe work
and to avoid delay. Unlessthe City elects to do so and provides written instrument stating such, record, prepareand
distribute to all attendees and other affected partes, a meeting summary documenting decisions made and actions

required by atiendees and other affected parties, in a format acceptable o the City, within 5 days following each
meeting.

100.5.18. Project ManagementSofiware. Upon City request, Consultantshall ufiize the City’s online project
management software (MasterWorks) as the primary means of communication with the City for this Projectincluding,
butnotlimited to, correspondence, contractchanges, claims, reports, schedules, invoices, photos, drawing and
specification submittals, and construction administration.

100.5.18.a The City shall provide:

o Alimited fraining manualfor the MasterWorks software and a maximum of two hours of MasterWorks
software training for up to four people at the City’s offices.

o The cost of any software licenses required by the MasterWorks software manufacturer or distributor.
o User accounts for Consultants access to the MasterWorks sofware.

100.5.18b The Consultantshall provide:

100.5.18.c Training of Consultant personnel required to utlize the MasterWorks software, exceptas provided by the
City above.

100.5.18.d Information using the forms, screen views, and information fields provided in the sofware and training
materials.

100.5.18.e Electronic nofification in the MasterWorks software of any submittals that cannot be ransmitied
electronically, such as material samples.

100.5.18.f Large format scanning capabiliies with fle size, resolution, and file naming convention as directed by the

City.

100.5.18.g Computer hardware, software, peripheral equipment, accessories, and Internetaccess as needed o

integrate with and fully utilize the MasterWorks sofware, such as Adobe Acrobat, InternetExplorer, and
Microsoft Word.
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o Frequentmonitoring of the MasterWorks sofware.

o Documents approvedin the MasterWorks sofware shall have the same effect as ink-signed originals.
Accordingly, the Consultantis required to safeguard his usernames and passwords, particularly those
that have been given te rights within the MasterWorks sofware to provide approvals, and no excuse wil
be entertained by the City for unauthorized MasterWorks software access that uses the Consultant's
assigned usernames. The Consultantshall ink-sign documents, in addition o or instead of the
MasterWorks approvals, upon City request

o Photos. The requirementfor the Consultantto obtain a City issued Film Permit to photograph the Project
is waived for the Termofthis Contract Photographs of the Project taken by the Consultant after final
Consultant paymentwill again require a City issued Film Permit. Reference 10.04, E. Confidentiality for
the allowed uses of Consultantphotographs.

100.6. DEFINITIONS

100.6.1.  “Construction Cost Estmate” as used herein is a forecast of the construction cost prepared on the basis of
detailed analysis of materials and labor for all iems of work.

100.6.2.  “Contractor” as used herein refers to the party or parties that the City confracts to construct the Project This
includes without limitation general or specialty contractors utilizing a design-bid-build delivery method, a construction
manager atrisk, and design-builder when utilizing alternate delivery methods.

100.6.3.  “Drawingsand Specifications” as used herein shallbe deemed in all instances to include architectural,
structural, mechanical, plumbing, elecfrical, civil, and landscape drawings and specifications, and any drawing and
specification prepared by specialty consultants.

100.7. CITY’S REVIEWPROCESS

100.7.1.  Upon receiptof any documents furnished by the Consultant, the City Representative shallconducta
preliminary review ofsuch documents and determine whether the documents comply with the scope of the Project
After the preliminary review, ifthe City Representative determines that the documents are insufiicient, inadequate, or
incomplete, the City shall notify the Consultant and requestdocuments which are professionally complete and
appropriate, per Exhibit“B”, for each service phase submitied. The decision by the City Representative in this matter
shall be final.

100.7.2.  If the City Representative determines, after requesting the Consultantto provide corrected and professionally
complete Phase submitials, that the documents remain insufficient, inadequate, or incomplete, the City may: i) declare
the Consultantin default, or (i) demand a letier of explanation from the Consultantasto the reason the furnished
documents are insufiicient, inadequate orincomplete. If the City elects the second option, the Consultant, at
Consultants own expense, shall furnish additonal sets of all documents, based on the quantity set forth in Exhibit “B”,
that are sufficient, adequate and complete in the discretion of the City Representative for review by the City. The
Consultant, at Consultants own expense, shall attend any meeting, whether formal or informal, including the City
Council meeting when requested by City to explain the reason the Consultant presented inadequate, insufficient, or
incomplete documents to the City, and the delay, if any, that such submittal and re-submitial may cause in completion
ofthe Project
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100.7.3.  The City’sreview period in the Project Schedule shall not begin unfil the City Representative determines that
the documents presented by Consultantfully comply with the requirements. After the City Representative determines
that the documents comply with such requirements, the City shall begin a review ofthe documents.

100.74.  Afeer the City reviews the documents, one (1) setof the documents shall be returned to the Consultant with
comments and corrections noted thereon. The Consultantshall make the changes necessitated by the corrections or
other comments into the documents, and return the correction set with the corrected documents, together with written
responses to the City’s correction(s), comments(s), and change(s), which state the action taken and reason for such
action for each item presented by the City.

100.8. THECITY’S RESPONSIBILITIES

100.8.1.a The City will be responsible for performing all work necessary to complete their obligation to the Consultant to
allow the Consultantto complete their work.

100.8.1.b  The City shall provide the Consultantwith:

o Programmatic information, including a requirementlist for currentand future needs and operational
requirements including all commitied facility schedules that impact design and/or construction.

o Projectbudgetand the amount of the Construction Cost Budget
o Projectschedule.

o Any other information required to complete the work, as available, which is notin the Consultants Scope
of Services.

100.8.2.  Access arrangements for the Consultant to enter upon public and private property as required to perform
their services.

100.8.3.  Design Review Comments fo be incorporated into the documents. Comment documentation may be
provided as red-lined drawings, electronic format and/or hard copies.

100.9. The City shall:

100.9.1.  Acquire any required rights fo the Project Site or air rights o adjacentsites as deemed necessary by the City.

100.9.1.a Designate a managementteam to review designs and submittals, and to work with the Consultant o
achieve an acceptable, cost efiective design.

100.9.2.  Provide and conductall bidding activities, including printing and disfribution of bid and constructions
documents, exceptas specifically required o be provided by the Consultant

102 THE CONSULTANT’S RESPONSIBILITIES
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102.1. The Consultantshall be responsible for performing all work necessary to complete the following schedule of work,
more fully described following:

102.1.1.
102.1.2.
102.1.3.
102.14.
102.1.5.
102.1.6.
102.1.7.
102.1.8.

Responsibiliies Specific to this Project for Various Phases
Conceptual Design Phase

Schematic Design and Master Planning Phase

Design DevelopmentPhase

Construction Document Phase

Bidding Phase

Construction Administraton Phase

Post Consfruction Phase

103 RESPONSIBILITIES SPECIFIC TO THIS PROJECT FORVARIOUS PHASES

103.1. Survey
103.1.1.

103.1.1.a

103.1.1.b

103.1.2.

103.1.2.a

103.1.2.b

General

Professional Land Surveyor. Allsurvey work performed for the tasks listed in this section shall be
performed under the direct supervision ofa Professional Land Surveyor (PLS) currently registered in the
State of Nevada, excluding any aerial mapping or LIDAR scanning performed by a third-party vendor.

Fee Breakdown. Allsurvey fees shallbe separated info the following items (unless requested otherwise by
the City Surveyor):

Control Survey

Topographic Survey
Utility Survey
Legal Descriptions

ControlSurvey

General. Aconfrol survey willbe performed to establish adequate confrol for all boundary location and
topographic mapping necessary for the limits and purpose of the project This will include all control
panels/targets set for the purpose ofaerial mapping or LIDAR scanning.

Horizontal Coordinate System. The control survey shall utilize the official City of Las Vegas horizontal
coordinate system defined as follows. The geodetic datum and currentreference frame is NAD 83 (2011)
epoch 2010.0 as determined by the reference stations that comprise the Las Vegas Valley Water Disfrict
GPS network. The use of any other geodetic datum and reference frame will require approval ofthe City
Surveyor. Themapping projection is the Nevada Coordinate Reference System (NCRS). Theappropriate
NCRS zone is dependenton the geographic location of the project and should be determined prior to any
surveying actviies. For more detailed information on the datum, GPS network and NCRS please visit the
following webpage: lasvegasnevada.gov/survey.
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Vertical Control. The conftrol survey shall utilize the official City of Las Vegas Vertical Control Network
defined as follows. The vertcal datumis NAVD88 as adjusted by the City in 2008, referred to asthe CLV
2008 Adjustment. The Confrol Networkis comprised of City of Las Vegas benchmarks. Only benchmarks
with a published CLV 2008 Adjustment elevation shall be used. For more detailed information on the
benchmarks please visit the following webpage: lasvegasnevada.gov/survey. Large projects that ex tend
more than one-halfmile in any direction shall be fied to multiple benchmarks, with no portion of the project
being more than one-halfmile from a project benchmark.

Accuracy. The confrol survey shall have an absolute horizontal accuracy of+/- 0.05 feet relative to the
project coordinate system, which meets positional certainty requirements for High Urban Land Boundary
Surveys per NAC625.666. All pointsused o control aerial mapping, lidar scanning and traditonal optical
survey methods shall have an absolute vertical accuracy of +/- 0.05 feet (relative to the project
benchmarks), as permited by the posiional certainty requirements for Control Surveys per NAC 625.666.

Boundary Control. The control survey shallincorporate sufficient survey monumentation to establish the
following cadastral linework: roadway alignments, right-of-way lines, property lines and easementlines
necessary for the limits and purpose ofthe project Complete research ofexisting recorded maps,
surveys, land records, and any other periinentrecords shall be performed.

Monumentation. All roadway centerline and Public Lands Survey System (PLSS) monuments within the
limits of the projects proposed construction acfviies (notalready included as partofthe boundary control
survey) shall be incorporated within the control survey.

Survey ControlMap. A Survey Control Map shall be prepared showing all horizontal confrol, vertical
control and boundary control monuments included in the control survey with the relevanthorizontal
coordinates and elevations annofated. It shallalso show all roadway alignments, right-ofway lines,
property lines and easementlines established for the projectalong with all necessary annofation to
describe the geometry of this linework.

Record-of-Survey. Unlesswaived by the City Surveyorthe Survey Control Map shallbe formatied asa
Record-of-Survey. Ifthe Record-of-Survey requirementwas waived, the completed Survey Control Map
shall be formatied as specific plan sheef(s) to be sealed by the PLS.

Deliverables. The control survey shall be submitted and approved before the 30% design submittal
will be accepted. The “Control Survey Submitial” shall include: (1) a preliminary PDF file of the completed
Survey Confrol Map (record-of-survey or plan sheets); (2) a CAD file containing all cadastral linework; (3) a
pointfle containing all survey control points if not contained in the CAD file; (4) all field raw data fles and
field notes pertaining to the control survey.

Topographic Survey

General. Based on the project control survey a topographic survey ofall surface features within the project
limits will be performed o serve as the base model for all engineering design. The topographic survey will
consist of two primary components, 2D planimetrics of existing features and a 3D digital terrain model
(DTM).
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Standard Accuracy. Exceptwhen authorized by the City Surveyor to performaerial mapping (using
manned aircraft), the topographic survey shall conformto the following accuracy requirements. The survey
shall have an absolute horizontal accuracy of +/- 0.1 feet relative to the project coordinate system, as
permitted by the positional certainty requirements for Engineering Design Topographic Surveys per NAC
625.666. The survey shall have an absolute vertical accuracy of +/- 0.1 feet relative to the project
benchmarks. The survey shallhave arelative vertical accuracy of+/- 0.05 feet between any two points
within 100 feet of each other.

Accuracy with Aerial Mapping. When authorized by the City Surveyor to performaerial mapping (using
manned aircrafl), the topographic survey shall conformto the following accuracy requirements. The survey
shall have an absolute horizontal accuracy of +/- 0.3 feet relative to the project coordinate system, as
permitted by the positional certainty requirements for Engineering Design Topographic Surveys per NAC
625.666. The survey shallhave arelative horizontal accuracy of+/- 0.1 feet between any two points within
100 feet of each other. The survey shallhave an absolute vertical accuracy of+/- 0.5 feet relative to the
project benchmarks. The survey shallhave a relative vertical accuracy of+/- 0.1 feet between any two
points within 100 feet of each other.

Verification. Sufficient verificaon check measurements shall be performed o ensure the survey data
meets required accuracies. This applies to aerial mapping and LIDAR scanning data obtained from a third
party vendor, as well as all data obtained through field measurements.

Limits of Survey. The design engineer shall provide detailed topographic survey limits including any areas
outside the right-of-way and/orbehind the back of walk. If survey is requiredwithin an enclosed area on
private property, permission for access shall be obtained by the design engineer. The projectmay require
multiple noncontiguous survey areas.

Topographic Features. The following surface features are to be included (butnot limited 10): curbs, gutters,
pavementedges, gradebreaks (improved and unimprovedsurfaces), frafic markings, signs, walls, fences,
buildings, vegetation, manholes, vaults, pullboxes, pedestals, utility poles, drop inlets, and street and park
furniture.

Planimetrics Contentand Level of Detail. The planimetrics data shall ata minimum indicate the following
information aboutall topographic features within the requested survey limits: curb widths, wall and fence
type, wall widths, gate locations, ground surface types (e.g., concrete, asphalt, concrete pavers, grass,
decorative rock, etc.), idenffication of all utllity features (if possible), defined boundaries ofall surface
uiiies larger than 2.5 feet in either direction (vaults, cabinets, efc.), building footprints (notenvelopes),
and complete pavementmarkings. These requirements alsoapply toany areas where aerial mapping
has been authorized.

25 of 66



DocuSign Envelope ID: 97DE80D1-70A0-4A33-A026-39E9474116C1

103.1.3.h

103.1.3.i

103.1.3

103.14.

103.14.a

103.14.b

103.14.c

23.MWA972.D2-HN
Prime Design Service Contract
Strong Start Academy Campus Design

DTM Structure and Level of Defail. The survey for the existing ground DTM shallinclude all gradebreaks
modeled as breaklines within the survey limits including the following: breaklines that define the wings and
backs of sidewalk ramps and driveways, the top and botiom of curb faces, lip of gutters, pavementedges,
steps, top and foe of slopes, and flowlines. All breaklines shall be measured at minimum 50 foot intervals.
Inareas with very litle slope tighter intervals may be necessary. The DTMshall also include spot
elevations to determine all high and low points, and sufficient spot elevations to define relatively flat areas
measured at minimum 50 foot grid intervals. In areaswith very litfe slope fighter intervals may be
necessary. No data shall be visible outside the surveyed area, including “voids” within buildings or large
structure where no survey measurements were obtained. This can be accomplished using interior and
exterior surface boundaries within Civil3D. The DTM shall be presented as a single Civil 3D surface
object, evenif there are separated survey areas, so only a single existing ground DTM has to be
referenced by the design engineer. This can be accomplished using hide and show boundaries within Civil
3D. These requirements also apply to any areas where aerial mapping has been authorized.

Remote Mapping. Alldata captured through LIDAR scanning, photogrammetric drone mapping, and when
authorized, manned aerial mapping is to be completely combined with all field survey data. Separate files
containing data from different collection methods will not be accepted.

Deliverables. The topographic survey files shall be incorporated into the first design submittal and include:
(1) ACAD file containing the survey planimetrics (2D linework and symbology); (2) A CAD file containing
the existing ground DTM represented as a single Civil 3D surface; (3) all field raw data files, field notes,
field survey points, raw aerial mapping CAD files, LIDAR pointclouds, photogrammetric drone image files,
and all ground control data used for any remote (aerial, LIDAR, drone) mapping methods. These files are
to be prepared under the supervision ofthe projects Professional Land Surveyor unless preparedby a
third-party remote mapping vendor.

Utility Survey

General. The projectmay require supplemental utllity surveying requested by the design engineer. These
surveys shallbe based on the project control survey and shall meetthe standard accuracy for topographic
surveying per 103.1.3 ofthis document

Sanitary Sewer and StormDrain. In addition to the surface features obtained for the topographic survey,
measurements made through surface access points may be necessary to modelthe underground piping
and structures for both sanitary sewer and storm drain systems (sometimes referred to as “dips” or
“inverts”). Allefforts shallbe made fo locate these faciliies as accurately as possible both vertically and
horizontally. Thisincludes accounting for cover offsets on eccentric cylindrical manhole structures. Pipes
should not be connected from center of cover to center of cover if the center of cover does not represent
the center of the manhole. In the case of non-cylindrical (box-shaped) structures and very large pipes or
RCB’s where directly measuring the pipes are not possible, interior structure scanning will be provided by
the City Surveyor whenever requested. Failure torequestthis scanning does notexcuse inaccurate
data.

Gas and Water. The design engineer may requestmeasurements to obfain the depths of the top of
underground gas and water valve stems (nuts). Thisinformation is only valuable to ascertain the minimum
depth of the associated piping at that one location. The City will leave the decision on whether to obtain
these measurements to the design engineer.
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103.1.4.d Utlity Potholing and Designafing. Any surveying required fo locate reference marks placed for utlity
potholing or designating (AKA line locating or tracing) shall be performed by the primary projectsurveyor.
Surveys performed directy by the potholing/designating contractor or a third-party survey frmwill not be
permitted.

103.14.e Overhead Utlity Lines. The design engineer may requestmeasurements to obtain the horizontal and
vertical location of overhead utility lines. All eforts shall be made to locate these faciliies as accurately as
possible both horizontally and vertically. These measurements shallbe obtained either using a total station
equipped with a reflectorless EDM or by LIDAR scanning. Scanning for this purpose will be provided by
the City Surveyor whenever requested.

103.14.f Deliverables.

o Prior o completion of the contract all survey data associated with these activites shall submited to the

City.
103.2. Legal Descriptions

103.21.  General. Any legal descriptions required for right-of-way and/or easementacquisitions (or any other propery
transactions) shall be prepared by the primary projectsurveyor.

103.2.2. Format Alllegal descriptions shall be formatied as recordable 8.5x11documents. They shallbe prepared
as metes and bounds, strip, or other mathematical-type descriptions which allow for the calculation of an accurate and
true area. Any existing roadway alignments, right-of-way lines, property lines or easementlines used within the legal
description shall have been “surveyed” andincorporated within the project control survey. The legal descriptions shall
not contain the purpose ofthe legal description (i.e., no mentions of right-of-way dedication, traffic signal easement fire
hydranteasement, efc.). They shall be sealed by a Professional Land Surveyor.

103.2.3.  Deliverables. Alllegal descriptions shall be submitted for review. PDF copies are acceptable as preliminary
submitials, and hardcopies with original signatures will be requested upon approval. Include copies ofany documents
referenced in the legal description that predate whatcan be acquired through the County Assessor’'s webpage with the
initial submittal of any legal description.

103.2.3.2 The Consultantwill coordinate any required private property access with the City’s Representative.
103.3. HAZARDOUS MATERIALS SURVEY

103.3.1.  The City will provide a hazardous material survey and abatementreportofthe existing structures located on
the Project site, in compliance with NRS 338.195 and other regulatory authorities overseeing the presence and
abatement of asbestos.

103.3.2. NRS338.195 Survey for presence ofasbestos required before renovation or demoliion of public building.

103.3.3.  No public building or other public structure may be renovated or demolished unfila survey ofthe building or
structure has been made for the presence of asbestos or material containing asbestos.
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103.34.  Asused in this section, “material containing asbestos” has the meaning ascribed to it by the Division of
Industrial Relations of the Departmentof Business and Industry pursuantto NRS 618.765.(Added to NRS by 1989,

1280; A 1993, 1567)
103.4. LEED CERTIFICATION EQUIVALENT

103.4.1.  The City has mandated that new, occupied public buildings constructed by and for the City are to be built to
LEED (Leadership in Energy and Environmental Design) Certified Silver level or higher standards.

103.4.2.  Faciliies will be considered LEED equivalentwhen allidentfied LEED goals.

103.4.3.  Certification summary reports are required; however, submission of LEED cerfifying documents to the US
Green Building Council (USGBC) are notrequired.

103.5. COSTESTIMATES

103.5.1.  The Consultantshall prepare and provide a detailed Independent Construction CostEstimate with each
submitial. Independentestimates shall be prepared by an outside firm specializing in providing construction estimate
services, and whois nota partof or an employee of the Consultants firm. Provide unitcosts, quantiies and other
estimating parameters for each component or work, reflecting currentmarket conditions and costs. Reconcile each
successive estimate to the one provided atthe preceding submittal. Provide the estimate in the CSI UniFormatll slyle.
Work with the City to reconcile the Consultants estimates with the City’s staff, consultants, and contractor’s estimates.
Should the Consultantand City disagree on the appropriate contingencies to include in the Construction Cost Estimate
for market factor and escalation, the City’s estimated factors will be used to determine the Construction Cost Estimate.

103.5.2.  If atany tme during the course of the Project it becomes evidentthat the Construction Cost Estimate
exceeds the Construction CostBudget, nofify the City and propose design solutions that will bring the Projectwithin the
Construction Cost Budget Execute approved solutions as required atno additional costs to the City.

103.6. GOVERNMENTAL AND AGENCY APPROVALS

103.6.1. SCOPE OF SERVICES.

Prepare, submitand gain approval ofall governmental and agency approvals required for completion and occupancy ofthe
Project, unless specifically noted otherwise in this section:

103.6.1.a General Plan Amendment. Ifrequested by the City, assist in the application preparation, supporting
documentation and meeting representation for any required GPAs. Ifrequested, meeting representation

shall be an additional service.

103.6.1.b Rezoning. Ifrequested by the City, assist in the application preparation, supporting documentation and
meeting representation for any requiredrezonings. Ifrequested, meeting representation shallbe an

additional service.
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103.6.1.d

103.6.1.e

103.6.1.f

103.6.1.g
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103.7. SUBMIT,

103.7.1.
required u
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Site DevelopmentPlan Reviews. Provide all applications, documentation, submitials and meefing
representation for the Planning Departments Site DevelopmentPlan Reviews, including those required by
review boards such as Summerlin, Centennial Hills, redevelopmentagencies, historical review boards and
similar organizations where applicable to the site and Project.

Variance and Special Use Permit. Provide assistance in the needs determination, application
preparation, supporting documentation and meeting representation for any required variances or special
use permits. If requested, meeting representation shallbe an additional service.

Mapping. Tentafive maps, final maps, vacations, parcel maps, and annexations shall be considered
Additional Services unless otherwise identified in this Contract

Utilities. Provideall applications, documentation, submitials, coordination and representation for all Project
required utlity designs.

Flood/Hydrology Reports. Comply with all requirements and gain required approvals from Regional Flood
Controland City of Las Vegas Public Works Department, including a Drainage Compliance Report

Traffic Study. Ifrequested by the City, rafiic studies shall be provided as an Additional Service.

New and Modified Stationary Sources of Air Pollutants Permits. Should the Project programor Consultants
design and specificaion require areview or permitfrom the Clark County Departmentof Air Quality and
Environmental Managementfor Stationary Sources, the Consultant shall provide the following servicesin
regard to such Stationary Sources, including but not limited o Project pool heaters, generators, storage
tanks, boilers, cooling towers, and fuel dispensing:

o Authority to ConstructCerificate. All determinations asto need and required applications,
documentation, calculations, imely submitials, coordination, and hearing representation. The City will
provide the Consultantwith any requiredfees payable to Clark County.

o Operating Permit. If requested by the City, assist in the preparation ofthe required calculatons and
documentation.

REVIEW AND INCORPORATE

Submit progress and final Construction Documents, applications, and other required documentation o all
tility companies, regulatory authorities and governmental agencies having jurisdiction over the Projectat the

earliest opportunity in the completion of the documents. Submittied documents shall be sealed and signed by the

engineers

and architects of record in the State of Nevada as requiredby the City, uility and governmental agency.

During the progress ofthe design documents, conduct design review meetings with the utllity and governmental
agencies wheneverallowed by their review processes. Coordinate and incorporate design review comments and
correctionsinto the documents in an expeditious manner, frack the approval process and reportstatus to the City
Representative on no less than a weekly basis untl approved, and notify the City in writing of any approval notgiven by

aregulato
account fo

ry agency, noting the efforts made to secure such approval. Update the Construction Cost Estimate to
r revisions made.
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103.8. Complete, stamp and sign,and submitthe Desert Conservation Plan Form at thetime of grading permit
submission orany other permit submission that may occur prior to a grading permit submission.

103.9. FEES
Notify the City of any required utility, application, permit and review fees, which shall then be the responsibility of the City to
pay.

103.10. CAPITAL PROJECT MANAGEMENT SECTIONNOT AREGULATORY AUTHORITY.
The Consultantdoes hereby acknowledge, understand and agree thatthe Capital Project ManagementSection of the
Departmentof Public Works, acling as the City’s representative for purposes ofthe Project, does not have any confrol,
authority or influence over the decisions or requirements of other departments of the City acting in a regulatory capacity
including, but not limited 1o, the Building Department, Fire Department, and Planning Departmentof the City of Las Vegas.
The City’s representative acts in a capacity similar to that of a representative working for a private property owner which is
to ensure that the City receives a quality product, delivered on schedule, for a fair price. Furthermore, the Capital Project
ManagementSection does not speak or act for any regulatory authority, nor does any regulatory authority speak or actfor
the Capital Project ManagementSection. The Consultant agrees thatits relationship with the regulatory authorities having
jurisdicion over the Projectis separate fromits relationship with the City, and that the Consultant’s interaction with each
regulatory authority is to be conducted without assistance from the City.

103.11. APPROVAL.
The City shall give approval ofdocuments prior to being submitted to any regulatory agency for permitreview and approval.

103.12. GEOTECHNICAL DATA

103.12.1. GEOTECHNICAL REPORT. Regardless whether the geotechnical reportis being provided for the Projectby
the City or Consultant, it shall be prepared as two separately bound reports, containing and utilized as follows:

103.12.2. GEOTECHNICAL DATAREPORT isa compilation of geotechnicalinformation aboutthe Project site
discovered during investigations ofthe site required for preparation ofthe Soils Report. This reportmay include boring
logs and tests, but excludes interpretations and recommendations. The Geotechnical Data Reportwill be included and
incorporated into the Contract Documents, with the following instructions to the Contractor:

103.12.2.a This Geotechnical Data Reportis provided for inspection and review only. The City cannotand does not
warrantthe accuracy or reliability of the information included in the Geotechnical Data Report Such
borings and data are subjectto sampling errors. The Geotechnical Data Reportwas preparedfor design
purposes and may notprovide sufiicient data for bid preparation by some contractors. Bidders and the
Contractor are solely responsible for assumptions, deductions, interpretations and conclusions they may
make or obtain from any such information. The information contained in the Geotechnical Data Reportis
notto be used by the Contractor for any design work including the design of temporary construction
facilites. The Geotechnical Data Reportis provided in the ConfractDocuments with the express
understanding ofthe preceding.
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103.12.3. GEOTECHNICAL INTERPRETIVEREPORT is the geotechnical investigation reportor geotechnical
interpretive reportpreparedfor the design of the Projectincluding te initial report attachments, and appendices. This
reportmay include boring logs, tests, interpretations and recommendations. The Geotechnical Interpretive Reportshall
not be made available to bidders or incorporated as a partof the bid documents or ConfractDocuments. Itis
understood that information contained in the Geotechnical Interpretive Reportis to be solely used for the design of the
Project and estimating purposes and notby others for any purpose including construction. Bidders and the Contractor
are solely responsible for assumptions, deductions and conclusions they may make or obtain from any such
information.

103.12.4. ltis understood thatthe City may make and disfribute copies of reports and boring logs as necessary in
connection with the Projectwithout incurring obligation for addiional compensation.

103.12.5. SPECIFICATION. The City will provide the Consultantwith a sample specificaton “Section 02050 —
Subsurface Conditions” to demonstrate how this split reportis to be utilized in placing the Contractor at risk for many
unknown subsurface conditions, which the Consultant shall use to model his bid documents after in achieving the same
purpose.

103.12.6. NUMBER OF SOILBORINGS. The Consultantacknowledges thatthe City’s standard of placing the
Contractor atrisk for many unknown subsurface conditions can substantially increase the bid prices for the Project if
insufiicient data is provided, and thatin order to limit this Confractor risk, twice asmany, and deeper, borings will be
provided than would have beennormally produced for tis Project, as further described in the City Design Standards. If
the Consultantis responsible for providing the geotechnical report, these additional borings will be provided by the
Consultant at no addiional cost to the City as a part of the Consultants Basic Services.

103.12.7. CONTAMINATED MATERIAL. Ifduring any geotechnical borings, a driller encounters any evidence of
hydrocarbon contamination (visual or olfactory) in the soil or groundwater, the geotechnical firm must collect a sample
per medium (soil and/or groundwater) by qualified staff and have it analyzed by a Nevada Certified Laboratory with the
following approvedanalytcal methods with standard analyftical turnaround tmes:

e Fullrange total petroleumhydrocarbons (TPH) by EPA Method 8015 or Texas Natural Resources
Conservation Commission (TNRCC) Method 1005. The analysis shallinclude gasoline range organics
(GRO, diesel range organics (DRO), and oil range organics (ORO));

e  Forsamplesequal or exceeding the Nevada RC (Reportable Concentration) for TPH (100 mg/kg), also
performtesting analyses for both VOCs and SVOCs based on: volatile organic compounds (VOCs) by
EPA Method 8260B including MTBE; and semi volafile organic compounds (SVOCs) by EPA Methods
3550B/8270C.

In addition, the geotechnical firm must immediately nofify the City in writing of the encounter and sampling event Once
the analytical results are received fromthe laboratory, the geotechnical firm will provide copies in writing to the City.

CONCEPTUAL DESIGNPHASE

104.1. Upon authorization by the City to Proceed with the Programming and Conceptual Design Phase, the Consultantshall:

104.1.1. GEOTECHNICAL REPORT. Prepare a geotechnical reportfor the Project
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104.1.2.  SITE SURVEY. Prepare a boundary and topographic survey for the Project
104.1.3. HAZARDOUS MATERIALS SURVEY. Survey to be provided by CLV.

104.14. GENERAL PROJECTPROGRAM REQUIREMENTS. Receive fromthe City the preliminary space
requirements list for currentand future needs, budgetand other requirements for the Project

104.1.5. PROGRAMMING REPORT. Work with the City in detailing the programfor the Project, including size,
relationship and needs of the spaces and activiies. Prepare for the City’s approval, a draftProgramming Report, which
details all goals, needs, spatial, and adjacency requirements ofthe Project.

104.1.6. LEED EQUIVALENT CREDITS REPORT. The consultantshall prepare and maintain a list of LEED
equivalency credits to be attained. City Representative and stakeholders shall review and analyze all proposed LEED
equivalency credits and the associated cost estimates, and recommend the LEED equivalency credits to be afiained.

104.1.7.  SITEUTILIZATION REPORT. Analyze te site conditions affecing the Projectincluding utilities, drainage,
surrounding uses, zoning, soils, environmentalimpacts, conditions affecting the Project, and prepare for the City’s
approval, adrat Site Utilization Report

104.1.8. REVIEW. Participate in design review meetings in which the City will discuss comments generated during the
review ofthe draft Programming Report, Site Utllizaton Report and Construction Cost Estimate. Incorporate the City’s
review comments.

104.1.9.  SUBMITTAL. Provide a formal Programming and Conceptual Design Submitial, which includes the
Programming Report, Site Utilization Report, Construction CostEstimate, a preliminary conceptual design site plan and
building elevations, and other documents listed in Exhibit“B”. Furnish six (6) copies ofthe submittal to the City. The
City shallreview, make comments, advise of any adjustment required, and requestadditonal documents as required of
the programand budget The City shall approve in writing the Programming and Conceptual Design Submitial prior to
the Consultant proceeding with the basic services under the Schematic Design Phase.

105 SCHEMATIC DESIGN (SD) PHASE

105.1. Upon authorization by the City to proceed with the S chematic Design Phase, the Consultantshall:

105.1.1.  REVIEW. Review the program, schedule and Construction CostBudgetconfirmed by the City to ascertain
the requirements of the Project and arrive ata mutual understanding ofsuch requirements with the City. Conducta
preliminary evaluaton ofthe City’s program, schedule and Construction CostBudgetrequirements, each in terms of the
other and advise the City of any problemissues.

105.1.2. DESIGNALTERNATIVES. Basedon the mutually agreed upon program, schedule, and Construction Cost
Budget, the Consultant shall prepare preliminary design studies consisting of drawings and other documentsillustrating
the scale and relationship of each componentof the Project Review with the City Representatve, alternatve
approaches to the design, theming, phasing, and construction of the Project Unless otherwise directed, three (3)
alternatives are considered the minimum quantity of alternatives to presentfor review and decision making.

32 of 66



DocuSign Envelope ID: 97DE80D1-70A0-4A33-A026-39E9474116C1

23.MWA972.D2-HN
Prime Design Service Contract
Strong Start Academy Campus Design

105.1.3. LEED EQUIVALENCY CREDITS REPORT. Maintain an updated list of LEED equivalency credits to be
atiained and the currentstatus of each credit submitted, reviewed, accepted or denied, andcreditachievement
anticipated.

105.14. INTERIMESTIMATE. Ifand when requested by the City during the Schematic Design Phase, prepare an
interim Construction Cost Estimate of the design alternatives, to confirm the feasibility of the Project programand
design, as an Additional Service.

105.1.5.  SPECIFICATIONS. Prepare schematic level outiine specifications that describe the quality of construction
materials proposed for the design.

105.1.6. ESTIMATE. Prepare a schematic level Construction Cost Estmate.

105.1.7.  REVIEWS. Parficipate in design review meetings in which the City will discuss comments generated during
the review ofthe Alternafive Designs, Specifications, and Construction Cost Estimate. Incorporate the City’s review
comments. All incorporated changes shall be fully coordinated within and between disciplines.

105.1.8. SCHEMATICDESIGN, SCOPE AND BUDGET REPORT. Prepare a formal bound reportusing the City’s
standard format for graphics and content. The reportshallinclude the following:

105.1.8.a Programming Reportfromte previous phase.
105.1.8.b Site Utilizaton Reportfrom the previous phase.

105.1.8.c Schematic drawingsincluding site master plan, floor plans, elevations, sections, and other drawings
indicating colors, materials, and finishes, as necessary to describe the Project

105.1.8.d Qutline specification.

105.1.8.e ProjectBudget(provided by City).
105.1.8.f Construction Cost Esimate.
105.1.8.9 Project Schedule (provided by City).
105.1.8.h LEED Equivalency Credits Report.

o Provide six (6) copies ofthis reportas well as the other required documentsubmittals notincluded in the
reportfrom this phase.
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105.19. REVIEW. Participate in a Design Review Meeting in which the City will presentand discuss comments
generated during review ofthe Scope and Budget Report Comments regarding the Scope and BudgetReportshall be
incorporated into the Design DevelopmentSubmittal. The City shall give written approval ofthe final Scope and Budget
Reportprior to the Consultant proceeding with the Design DevelopmentPhase.

DESIGNDEVELOPMENT (DD) PHASE

106.1. Upon authorization by the City to proceed withthe Design Development Phase, the Consultantshall:

106.1.1. DOCUMENTS. Based on the approved Schematic Design Submittal and any adjustments authorized by the
City, the Consultant shall prepare the Design DevelopmentDocuments consisting of the drawings, outiine
specificaions and other documents establishing the size and character of the Projectasto the architectural,
mechanical and the electrical systems, materials and such other elements as may be appropriate. Incorporate
requested changes into appropriate documents. All incorporated changes shall be fully coordinated within and between
disciplines. Design Developmentdocuments shall minimally include the following:

106.1.1.2 DRAWINGS:
o Building data and code analyses.
o Ullity plans, including both on-site and off-site improvements.
e Paving and grading plans, including both on-site and off-site improvements.
o Planting plans.
o [rrigation plans.
o Site plans.
o Floor plans, indicating the size of rooms and furniture arrangements.
o Reflected ceiling plans.
e Roofplans.
o Building elevations.
o Building and wall sections.
o Finish schedules.
¢ Foundation plans.
o Framing plans.
o Heating, ventilaing and air conditioning (HVAC) plans.
o Plumbing plans.
o Lighting plans.
o Power plans
o Low voltage system plans.
o Signage plans.

o Any other drawings necessary to describe the Project sufiiciently including theming and phasing, and to
prepare an accurate costestimate.
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SPECIFICATIONS. Prepare all sections required to be included in the Specifications for the completed
Confract Documents. Include in the DD Phase Specifications submittal, “Part1 —Section Includes” and
completed “Part2 —Products” for each section.

LEED EQUIVALENCY CREDITS REPORT. Update the list of LEED equivalency credits to be attained and
documentation to demonstrate the currentstatus of each credit.

MOUNTED REVIEW BOARDS. Prepare colored site plans, exterior elevations, exterior and interior
color/materials boards, renderings and other design information as required to properly illustrate the
proposed design for the City’s review and approval.

ESTIMATE. Prepare a defailed Construction CostEstimate.

VALUE ENGINEERING SESSION. Upon reconciliafion of the Consultants Construction CostEstmate to
the Construction Cost Budget, the Consultants design team, including all consultants from any confractual
tier, shall participate in a Value Engineering Session with City personneland consultants.

SUBMITTAL. Preparea formal Design Development Submitial to include all City approved Design
DevelopmentDocuments. Provide ten (10) copies ofthe final documents from this phase.

REVIEW. The Consultants design team shall participate in a Design Review Meeting in which the City will
presentand discuss comments generated during review ofthe Design DevelopmentSubmittal. Comments
regarding the Design DevelopmentSubmitial shall be incorporated into the Construction Documents
Submittal. The City shall give written approval ofthe final Design DevelopmentSubmitial prior to the
Consultant proceeding with the Construction Documents Phase.

CONSTRUCTION DOCUMENTS (CD) PHASE

Upon authorization by the City to proceed withthe Construction Documents Phase, the Consultant shall:

107.1.1.a

CONSTRUCTION DOCUMENTS. Based on the approved Design DevelopmentSubmittal, review
comments and any further adjustments in the scope or quality of the Project or in the Construction Cost
Budgetauthorized by the City, the Consultant shall prepare for review and approval by the City the plans,
drawings, specificatons, and other documents related to the Project (collectively the “Construction
Documents”), including the General Conditions provided by the City, which set forth in detail the
requirements for the construction of the Project The Construction Documents shall be technically sound
and in conformance with federal, state and local laws, and shall not violate or infringe upon any patent
rights. The Consultantagreesto revise or correctany deficiency or errorin the Construction Documents.
The City's approval ofthe Construction Documents, or any portion thereof, shall not relieve the Consultant
of responsibility for the professional and technical accuracy ofsuch documents.
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BID DOCUMENTS . The Consultantshall assist the City in the preparation ofthe bidding documents,
including but not necessarily limited to, the bid proposal form and the supplemental specifications
(collectively the “Bid Documents”), which are o be included in the Conftractbetween the City and
Contractor. The Bid Documents and the Construction Documents together comprise the “Contract
Documents.”

LEED EQUIVALENCY CREDITS REPORT. Update the list of LEED equivalency credits to be attained and
documentation to demonstrate the currentstatus of each credit.

ESTIMATES. Prepare and submita detailed Construction Cost Estimate atthe 50 percent, 90 percent, and
100 percentCD Submitials. Estimates must be prepared by an experienced professional construction
estimator with a thorough knowledge ofthe local construction market. The Consultant shall advise the City
of any adjustments to the Construction Cost Budgetindicated by changes in the Construction Documents
or resuling from a change in general marketconditions.

CONSTRUCTION SCHEDULE. Estimator shall include with the 90 percentConstruction Cost Estimate the
number of calendar days requiredfor the Contractor to complete the Work, to be used in the bid
documents and construction contract

REVIEWS. Respond fo all design review comments prior fo each successive submittal. Incorporate
requested changes into appropriate documents. Fully coordinate all changes within and between
disciplines. The Consultants design team shall participate in design review meetings in which the City will
presentand discuss comments generated during review ofthe 50 percentand 90 percentCD Submittals.

CONSTRUCTABILITY AND BIDABILITY REVIEWS. Should the City conduct constructability and
bidability reviews ofthe documents using City personnel, consultants, contractors or others, the Consultant
shall meet, cooperate and coordinate with the reviewers, and prompty respondto and correctall
deficiencies as directed by the City, at no additional cost o the City.

CD SUBMITTALS. Provide ten (10) copies each of 50 percent, 90 percentand 100 percentfinal
documents from this phase, and provide five (5) copies each at70 percentfinal documents to the City for
review and comment

o Prepare 50 percent Construction Documents, including the following:
o General
- Completed file sheets, abbreviations, legends and site plans.

- Responses to 100 percentDesign Developmentreview comments and incorporaton into the
documents as required.

- Incorporation ofall requirements and specific direction given by the City prior to the 50
percentCD Submittal.

- Reference of all applicable codes, Projectdata and design numbers for rated assemblies.

e Civil
o Existing faciliies plans showing all existing topography and improvements.
o Ultlity distributon plans with sizes of all new and existing uflities.
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Rough grading plans.

Finish paving and grading plans.

Horizontal confrol plans.

Horizontal and vertical control plans for all site lighing pole bases.
Details with references to the plans.

Final calculations required to meet all levels of completion.

o Landscape

)
o
o

Landscaping plans denoting all materials and sizes.
Irrigation plans with sizing of all piping.
Details with references o the plans.

e Architectural

)
o
o

© O © O

Floor plans with all dimensions and room finishes noted.

All door, window, hardware, and glazing schedules complete.

Roofand reflected ceiling plans that refiect coordination with structural, mechanical, and electrical
systems.

All elevations and sections.

Enlarged plans of specific rooms or areas as needed to accurately portray the work.

Interior and exterior defails.

All section and defail bubbles completed to indicate the location of the sections and defails.

e Structural

o

@]

© O ©

Foundation plansincluding all dimensions.

Intermediate floor framing plans with complete section cuts and defail references.
Complete section and defail sheets.

Completed and detailed roof framing plans.

Final calculations required to meet this level of completion.

o Mechanical/Plumbing

o

© O 0 o0 O o0 o0 O O°

Al HVAC sizing (ducts and equipment).

All air flow quantiies noted.

All mechanical equipment and fixture schedules completed.
All pipe sizes noted.

Cathodic protection requirements specified.
Points-of-connection including invertelevations.
Completed riser diagrams.

All control diagrams shown and completed.

All details completed and referenced to the plans.

Final calculations required to meet this level of completion.

e FElectrical

(¢]

All power, lighting and auxiliary systems plans reflecting complete circuiting.
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Required single line drawings.

Completed panel schedules.

Electrical room details showing equipmentin plan and elevation.
All special systems including grounding wells.

All details completed and referenced o the plans.

Fire alarmriser diagrams and zone schedules.

Final calculations required to meet this level of completion.

© O © OO0 O O

e Specificaions
o Completed Project Specification sections (Parts 1,2 and 3) for each discipline.

o Finalform technical specifications in CSl format

o Prepare 70 percentConstruction Documents, including the following:

o Complete Drawings and Specifications as required to reach a mid-pointin the completion of the
documents between the 50% and 90% requirements.

o Prepare 90 PercentConstruction Documents, including the following:

o Drawings
- Complete drawings containing allthe information listed in the preceding 50 percent

Construction Documents section developed to 90% offinal Ready to Bid drawings.

o Speifications
- Complete specifications. All secions shallbe accurately cross-referenced and Divisions 0
and 1 shall be correctly incorporated.

o Calculaions
- Complete Civil, structural, mechanical, plumbing, and electrical calculations.

o General
- Incorporation ofall requirements and specific direction given to the Consultant prior to the 90
percentCD Submittal.
- Identify the need for special inspection services and specify types of special inspection
required in the Construction Documents.
- Provide Exterior LightFixture cutsheets for review

o Prepare 100% Construction Documents, including the following:

o Drawings. Complete drawings, READY FORBID stamped and signed by the architects and
engineers ofrecord registered in the State of Nevada.
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o Specificaions . Complete specifications, READY FOR BID stamped and signed by the architects
and engineers ofrecord registered in the State of Nevada. All sections shall be accurately cross-
referenced and Divisions 0 and 1 shall be correctly incorporated.

o Calculations. Complete Civil, structural, mechanical, plumbing, and electrical calculations,
stamped and signed by the engineers ofrecord registered in the State of Nevada.

o General.

- The Consultantshall incorporate all requirements, specific directions, changes and
correctons made by the City and regulatory authorities and agencies into the 100%
Construction Documents Submittal. The Consuliant shall provide the City a“Yellow Line”
over “Red Line” corrections drawing check setor other quality control evidence confirming
that all of the requirements, directions, changes and corrections have been incorporated into
the documents.

- TheCity shall give written approval ofthe final, corrected, Construction Documents prior to
the Consultant proceeding with submittals to the City Purchasing Division for bidding or
negotiation. The Consultantshall not be responsible for reproduction costs of the Contract
Documents submitied, exceptas specifically required in Exhibit“A” and Exhibit“B”.

108 BIDDINGPHASE

108.1. With approval ofthe Construction Documents and of the latest Construction Cost Estimate, the City shall obtain bids or
negotiated proposals and prepare the Construction Contractfor the Project

108.2. If the Bidding or negofiation Phase has not commenced within 90 days after the Consultant submits the final, corrected
Construction Documents incorporating all permit plan check comments and regulatory requirements to the City ready for
bidding, the Consfruction Cost Budget may be adjusted to reflect changesin the generallevel of pricesin the construction
industry between the date of submission of the Construction Documents to the City and the date on which proposals are
sought.

108.3. Upon authorization by the City to proceed with thebidding phase, the Consultantshall:

108.3.1.  While the Projectis being advertsed for bids, all questions concerning intent shall be referenced to the City
for resolution. Inthe eventthat items requiring interpretation in the drawings or specifications are discovered during the
bidding period, said items shall be analyzed by the Consultant for decisions by the City as to the proper procedure
required. Corrective actions taken will be either in the form of an addendum prepared by the Consultantand issued by
the City, or by a construction change directive issued after award ofthe Construction Confract In either case,
Consultant shall prepare all necessary documents atno additional cost to the City, and update the Construction Cost
Estmate. All documents shall be prepared on 8-1/2° X 11” size paper unless otherwise approved in wriing by the City.

108.3.2.  Addendumrevisions shallbe made on the appropriate CAD drawing or word-processing specification files,
and then electronically clipped out for issuance in 8-1/2” X 11” format. Revisions shall be indicated and logged on each
document. Consultant shall maintain a log of all revisions to the documents.
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108.3.3.  Aftend and participate inthe Pre-bid meeting.

108.34. Participate in bid evaluation and recommendations.

108.3.5.  The City shall advise the Consultantof the award ofthe Construction Contract, and establish a Pre-
Construction Conference.

109 CONSTRUCTION ADMINISTRATION PHASE

109.1. The Construction Phase for the Projectwill commence with the City’s issuance of the “Notice To Proceed” to the
Contractor for the Projectand, together with the Consultants obligation to provide the services under Section 1 and, if
applicable, Section 2 shall terminate with the final paymentto the Confractor or in the absence of the submission of afinal
certificate for paymentor of such due date, sixty days after the date of Substantial Completion of the Project, whichever first

occurs.

109.2. CONSTRUCTION PROJECT REPRESENTATIVE. The individual designated as the City’s Construction Project
Representative isindicated in Exhibit“F” (Key Personnel Lis), or if no name is so indicated, the Consultant shall be nofified in
wriing by the City asto the individual designated as the Construction ProjectRepresentative. The Construction Project
Representative shall, during the Construction Phase, have complete authority to receive information, fransmit instructions on
behalf of the City Representatve, to coordinate weekly construction site meetings and representthe City in the completion of
the Project. The Construction ProjectRepresentative shall be responsible for wriing and distributing minutes of construction
meetings, or shall delegate such responsibiliies to other consultants.

109.3. Upon authorization by the City to proceed withthe construction phase, the Consultantshall:

109.3.1.a

109.3.1.b

MEETINGS . Atiend and participate in the Pre-Construction Conferencewith the Construction Confractor. The
Consultants construction administration team shall participate in periodic “Partnering Meetings” with the City and
the Construction Contractor for discussion of shared goals, processes, and procedures during the construction
process, which shall be attended by a Consultant ttam member who has high-level decision-making authority,
and require the same in all subconsultant contracts. Attend and participate in Construction Progress Meetings,
weekly or more frequently as requested by the City. Meeting dates, imes, and place will be determined by the

Ciy.

SITE VISITS. Visitthe Project site at such intervals as are appropriate to the stage of construction for the Project
or as otherwise agreed upon in writing by the parties hereto in order to become familiar with the progress and
quality of the construction and to determine if the construction of the Projectis proceeding in accordance with the
Confract Documents. These visits shall average once a week throughoutthe period of the Construction Contract
In coordination with the Conftractor’s use of the site, Consultant shall have access to the site during construction of
the Project.

40 of 66



DocuSign Envelope ID: 97DE80D1-70A0-4A33-A026-39E9474116C1

109.3.1.c

109.3.1.d

109.3.1.e

109.3.1.f

109.3.1.9

23.MWA972.D2-HN
Prime Design Service Contract
Strong Start Academy Campus Design

LEED EQUIVALENCY CREDITS REPORT. Monthly during the construction phase, update the list of LEED
equivalency credits to be attained and the currentstatus of each credit Briefthe construction team at the
Construction Progress Meetings aboutthe LEED consfruction phase equivalentcredit requirements, frack the
Contractor’s progress in achieving the credit equivalents.

DEFECTIVE WORK. Advise the City of any defects or deficiencies in work by the Construction Conftractor that the
Consultant observes while visiting the site. The Consultant shall have authority to act on behalf of the City only o
the extent provided in this Contractunless otherwise modified by written instrument. The Consultant shall have no
authority to issue instructions on behalf ofthe City, or to deputize another to do so. Exceptas may otherwise be
provided in the Contract Documents or when direct communications have been specially authorized, the
Consultantand Contractor shall communicate through the City’s representatives.

PAYMENT APPLICATIONS. Ifrequested by the City, the Consultant shall review each Application for Payment
submitted by the Contractor based on the Consultants observations of the progress of construction of the Project,
and certify the amounts due there under. The Certiication for Paymentshall constitute a representation by the
Consultantto the City, based on the Consultants observations atthe Projectsite and on the data comprising the
Contractor’s Application for Payment, that the construction of the Project has progressed to the pointindicated in
the Application and that, to the best of the Consultants knowledge, information and belief, the quality of the
construction of the Projectis in accordance with the Confract Documents. The foregoing representations are
subject to (i) an evaluation of the construction of the Projectfor conformance with the ContractDocuments upon
Substantial Completion of the Project, (ii) results of subsequenttests and inspections, (i) minor deviations from
the Contract Documents correctable prior to completion and (iv) specific qualifications expressed by the
Consultant. Theissuance of the Certiicate for Paymentshall further constitute a representation that the
Contractor is entiled to paymentin the amount cerified. However, the issuance of the Certificate for Payment
shall notbe a representation that the Consultant has (i) made exhaustive or confinuous on-site inspections to
check the quality or quantity of the construction of the Project, (ii) reviewed the construction means, methods,
techniques, sequences or procedures, (iii) reviewed copies of requisiions received fromsubcontractors and
material suppliers and other data requested by the City to substantiate the Contractor’srightto paymentor (iv)
ascertained how or for what purpose the Contractor has used money previously paid by the City to the Confractor.

DOCUMENT REVISIONS. During construction, promptly furnish all necessary additional drawings for
supplementing, clarifying and correcting purposes. Revisions shallbe made on the full size CAD drawing or
complete word-processing specificaions files, and then electronically clipped out for issuance. Revisions shallbe
indicated and logged on each document by clouding the affected area and delta revision symbol. The Consultant
shall maintain alog of all revisions to the documents detailing the reference documentand detalil, tite, revision
delta with date, revision type, and a thorough description of the change. If the City should decide to bid the
documents prior to completion of the permit plan check process, the Consultantshall prompty provide the
Contractor with a log of revision detailing the variations between the bid set of documents and the permitissued
set, in a format acceptable to the City and Contractor, immediately upon completion of the permit plan check
process.

SUBSTITUTIONS. The Consultants basic services shallinclude evaluatons of any substtutions proposed during
the construction period and performing the revisions to the Contract Documents required by such substitu ions,
including presentation to the City and other local agencies whenever requiredto obtain approval and/ or permits
for construction of such substitution.
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INTERPRETATIONS. Ifrequested by City, promptly renderinterpretations which may be necessary for the proper
execution or progress ofthe construction of the Projectand render writien decisions on all claims, disputes and
other matters in question between the City and the Confractor which relate to the execution or progress ofthe
construction of the Projector the interpretation of the ConfractDocuments. All such interpretations and decisions
of the Consultantshall be consistent with the intent of, and shall be reasonably inferable from, the Contract
Documents and shall be in wriing or the form of drawings.

RFI. Promptly respond to Requests for Information (RFIs). The work shall address all RFIs submitied including
without limitaions Contractor errors, repairs, suggestions, fixes and alternate means of construction, field/site
conditions, seemingly frivolous and out of scope requests, and issues relating to document errors and omissions.
Determination of appropriate methods and means of construction remain the responsibility of the Contractor.

SUBMITTALS. Promptly review and approve submittals, samples and shop drawings for compliance with the
Construction Documents. Thiswork shallinclude submitials and shop drawings submitted for specified products
and products submitied as a “substituion” or under an “or equal” under the Substituion re quirements of Section
01600 provision ofthe specifications. A promptturn-around time from receiptby the Consultant to dispatch by the
Consultantas to cause no delay in the construction of the Projectis mandatory for review and distribution. After
three (3) submitials, if the same item has not been approved, the City shall be separately notified of such in
writing.

CONSTRUCTION CHANGE ORDERS. Promptly review, commenton, approve, and sign Constructon Change
Orders and Construction Change Directives with supporting documentaton and data as deemed necessary by the
Consultant for the City’s approval and execution in accordance with the Confract Documents. Should the
Consultant determine that a proposed Construction Change Order or Construction Change Direcive is
excessively priced, nota legiimate change in the scope of the Contractor’s work, outside of the Consultants
scope of work, defrimental to the Consultants design, uncoordinated with the Construction Documents, potentially
harmful to public safety, or a violation of codes, laws and regulations, the Consultant shall so comment to the City
in writing at the time of the required promptproposal processing, and the Consultants failure to comment at that
time shall be construed as the Consultants approval ofthe proposal.

DRAINAGE REPORT. Provide a Drainage Compliance Report, sealed by the Civil Engineer ofrecord for the
Project, acceptable to the City of Las Vegas Departmentof Building and Safety.

EXTERIOR LIGHTING ILLUMINATION LEVEL TESTING AND REPORT. Upon completion of the construction,
provide testing and a reportdetailing the lighting ilumination levels achieved in each area of the project, in
accordance with Section 16520 Exterior Lighting of the City Design Standards, complete with a letter of
compliance.

SUBSTANTIAL COMPLETION. Conductobservations to determine the date or dates of Substantial Completion
and the date of final completion, and sign the Certificate of Substantial Completion.

PUNCHLISTS. Participate in the developmentand resolution of Punch Lists.
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TURN-AROUND TIMES AND CONSULTANT RESOURCES. The Consultantagrees to provide Construction
Administration phase services in accordance with the following provisions, and shall require and provide response
times from subconsultants to meet these provisions. The following provisions do notrequire or imply Consultant
servicesin additon to those otherwise required by this Contract and do not authorize any Additional Services.

RFls and SUBMITTALS, FORWARDING. Forward RFIs and submittals requiring review orresponse by
subconsultani(s) of the Consultantwithin 1 working day ofreceipt (For example, receipton Friday at3 P.M. must
be forwarded no later than 3 P.M. on Monday.)

RFls and SUBMITTALS, REVIEWING. For RFls and submitials requiring review by or response fromthe
Consultant, begin work on requestwithin 1 working day ofreceipt (unless the City requests an immediate
response) and diligently coninue work, uninterrupted by other projectcommitments or work assignments, until
review or response is completed and distributed.

RFls and SUBMITTALS, MAXIMUM TURN-AROUND TIMES. Unless an exception is requested by the
Consultantand granted by the City for unusualitems or issues requiring additional ime, Consultant shall
thoroughly and completely respond to RFIs within 5 calendar days and submitials within 10 calendar days of
receipt Maximum turn-around fimes include any needed reviews by Consultants subconsultants. Unless
requested, do not provide partial responses. Ifrequestis unclear in any regard, review and respond to the
maximum extent possible when requesting clarificaon and additional information.

PROJECTDELAYS. Immediately provide additional supportresources as needed to preventpotential and cure
occurring construction delays (regardless ofwhether delay claimis submitted) related to Consultant services, at
no additional cost to the City.

110 POSTCONSTRUCTIONPHASE

110.1. The Consultant shall provide the following scope of services:

110.1.1.  Include Record Documents service only ifrequired or desired for future work on the project; not the city
standard service.

110.1.2. RECORD DOCUMENTS. Based upon the Consultants knowledge ofthe changes in the Project during the
Construction Phase and review ofthe Contractor’s final record documents, prepare Record Documents for the Project
The Consultantshall review and approve the Contractor’s final record documents for clarity and completeness,
coordinate needed corrections, and drafing all final corrections and co-ordination items submitted by the Confractor
using the software package AutoCAD. The Consultantshall prepare and submit one set of completed documents in
electronic AutoCAD dwg format and one set of completed documents in electronic Adobe pdfformat to the City.

110.1.3. LEED EQUIVALENCY CREDITS REPORT. Update the list of LEED equivalency credits to be attained and
documentation to demonstrate the currentstatus of each credit.
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110.14. WARRANTY. Participate in warranty reviews, including reviews during any staggeredwarranty periods and a
warranty walk-through eleven months after warranty commencement. Assist the City in the developmentand resolution
of a warranty issues list Consultant shall include this provision in subconsultant agreements for the Project

END OF EXHIBIT “A”
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The Consultant shall provide the following submittals, delivered tothe City unless noted otherwise. Reference the

entire Contract and other Exhibits for additional submittals and requirements.

200.1. CONCEPTUAL DESIGNPHASE

200.1.1.
200.1.2.
200.1.3.
200.1.4.
200.1.5.
200.1.6.

Geotechnical Report

Site Survey

Programming Report

LEED EquivalentCredits Report
Site Utilization Report
Conceptual Design Drawings

200.2. SCHEMATIC DESIGNAND MASTERPLANNING PHASE

200.2.1.

200.2.1.a
200.2.1.b
200.2.1.c
200.2.1.d
200.2.1.e

200.3. DESIGN

200.3.1.
200.3.2.
200.3.3.
200.34.
200.3.5.
200.3.6.

Schematic Design Drawings and Specification Outiine.

Programming Reportfromthe previous phase.
Site Utilizaton Reportfrom the previous phase.
LEED EquivalentCredits Report

Construction Cost Estimate.

PROJECT SCOPE AND BUDGET REPORT.

DEVELOPMENT PHASE
Drawings and Specifications.

Presentation Drawings, mounted.
Materials Board.

Flood/Hydrology Reportdratt, if required by govemingauthorities

Construction Cost Estimate.
LEED EquivalentCredits Report

200.4. CONSTRUCTION DOCUMENT PHASE

200.4.1.

If required by goveming authorities, Flood/Hydrology Reports submitied to Regional Flood Control and City
of Las Vegas Public Works Department, and written notice to the City of the submittal dates for each.
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200.4.2.  If required by goveming authorities, Traffic Study submitied to City of Las Vegas Traffic/Electrical Field
Operations Section, and written nofice to the City of the submittal date.

200.4.3. NVEnergy, Lumen, and the Las Vegas Valley Water District applications o their design departments, and
written notice to the City of the submittal dates for each.

200.44. Consfruction Drawings and Specifications as described inthe Scope of Services (Exhibit“A”) at50%, 70%,
90%, and 100% completion, utlizing the City’s standard cover sheetand file block, including Construction Cost
Estimates with 50%, 90% and 100% submitials.

200.4.5.  Exterior LightFixture CutSheets at 90% Submitial.
200.4.6.  Building Permit Application.

200.4.7.  Building Departmentand civil Land Developmentsection of the Building Department, plan review permit
applications.

200.48. Consfruction Drawings and Specifications ready for issuance of all required permits and printing for bidding
phase distribution, which incorporate all governmental, agency, and utility company design comments and corrections.

200.4.9. Table of Contents listing each specification section, with print date indicated (if sections have different dates,
individual dates must be indicated for each secfion).

200.4.10. Drawing listwith sheetfite and issue date for each sheet
200.4.11.  Specificatons contributing authors’ stamps and signatures.

200.4.12. LEED EquivalentCredits Report.

200.5. BIDDING PHASE

200.5.1.  Allbidding documents in pdf format for posting on NGEMNV.com.

200.5.2. Requested and necessary addenda.

200.6. CONSTRUCTION ADMINISTRATION PHASE

200.6.1.  If requested by the Confractor (including his subcontractors acling through the Contractor), provide the
Contractor with copies of the drawings including the civil topography, survey, horizontal control, and other related
design work produced by the Consultantunder this Contract, in AutoCAD file format suitable for use by the Contractor
for his intended use including field survey layoutwork for the Project The Consultantshall make this a contractual
obligation of his sub-consultants. The Consultantmay require the Confractor to sign a hold harmless Contractasa
condition for releasing the electronic files.
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200.6.2. Drainage Compliance Report

200.6.3. LEED EquivalentCredits Report.

200.7. POSTCONSTRUCTIONPHASE

200.7.1.  FinalRecord Drawingsin both electronic and mylar or acid-free bond format.

200.7.2.  LEED EquivalentCredits Report.

END OF EXHIBIT “B”
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PERFORMANCE SCHEDULE

The startdate for the Consultants scope of services shall be, without any further notice requirement, the date of this
Contract signed by the parties. The Consultantshall performthe services required as expeditiously as is consistent with
professional skill and care and the orderly progress ofthe Project The Scope of Service setforth in this Contractand the
compensation to the Consultant for said Scope of Services is based upon the Consultant and the City each performing its

responsibiliies in a imely manner.

300.1. PHASE SCHEDULE

300.1.1.  The maximum allowed tme to complete each phase of the workis shown in the following table:

CALENDAR
PHASE DAYS REMARKS
TO COMPLETE
Conceptual Design 30 | Includes 2 week City review period.
Schematic Design 60 | Includes 2 week City review period.
Design Development 60 | Includes 2 week City review period.

. City review is concurrent with draw ings progress. See
Construction Documents 60 bet?(/)w for the permitting phase scopeg Pros
Bidding 45 | City determined.

Construction TBD | City determined.
Post Construction 30 | City determined.
TOTAL TBD

300.1.2.  TheCity review periods shown in the table may occur over several periods duringeach phase or may occur
atthe conclusion of each phase. Unused review days may be carried forward for use in successive phases of the

Project

300.1.3.  The Calendar Days to Complete for the Construction Documents phase shown in the table begins upon
authorization to proceed for this phase and completes upon application acceptance of the submission o the Building
Departmentand Land Developmentsection of the Building Department for the building permit plan review process. The
scope of services for the Construction Documents phase continues beyond the date of submission and includes the
drawing and specification review activities, and completes when the documents incorporate the required revisions and
comments received fromall agencies required for approval ofthe design, and the bidding package is complete, ready

for printing and distribution.
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302 DESIGNAND PERMITTING SCHEDULE DELAYS

302.1. The Consultantdeclares that they are experienced and knowledgeable with all governmental, agency, and ufility
company design approval processes, procedures, applications, fees, design standards, reviews, required corrective actions,
and ime schedules required for the Project, and that the schedule set forth for the Scope of Services is reasonable and
achievable within these design approval parameters.

302.2. Althoughit is acknowledged thatneither the City nor the Consultant have full control over these design approval
processes, the Consultantshall be responsible for any damages to the City resuling from their actions or lack of actions,
including but not limited to their failure to make timely submitals, their failure to routinely follow-up on submitials, their failure

to notify the City of anficipated delays and required design changes, and their failure to process and re-submitcomments and
correctionsreceived inatimely manner.

302.3. Specifically, the Consultantis aware ofthe following local condiions for imely processing ofrequired design
approvals:

302.3.1.  TheCity of Las Vegas building permit application and drawing submitial process is a dual submittal process,
one package to the Building Department and a separate civil package to the Land Developmentsection of the Building
Deparment

302.3.2. TheFlood Study and Trafiic Study need to be approved prior to Land Developmentaccepting the civil
construction permit application, and that these reviews can take many weeks to obfain.

302.3.3. TheLand Developmentcivilapproval process generally takes longer than the Building Departmentapproval
process, and the submitials do not need to be simultaneous.

302.34. Upon approval ofthe Land Developmentpackage, the civil engineer of record is required to insertprints of
the approved Land Developmentdrawings into the Building Department drawing package submitial prior to the final
review and approval ofthe Building Department submittal that this action is generally on te criical path of the Project
schedule.

302.3.5. The NV Energy design precedes the Lumen submittal and other dry ufiliies design, and must be submitied
for pre-application and service/designapplication as early as possible.

302.36. Theapplication to the Las Vegas Water District must occur no later than six (6) weeks prior to the
submission of the building permit application to the Building Departmentfor the Project for park projects, and as soon
as allowed by the Water Disfrict for building projects. The District conducts a dual approval process involving design

plan review simultaneous with the interlocal Contract process, which requires official approval by both the District Board
and the City Council.

302.4. The Consultanthereby agrees to reimburse the City for any damages, delays, and addiional costs associated with any
avoidable delays the Consultantcould or should have prevented or mitigated, and that a lack of familiarity with the local
processes shall not provide relieffromthis responsibility.
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UCTION SCHEDULE CHANGES

303.1. No Change in Fee.ltis understood and agreed by the Consultantthat, although the ime required to construct the

Projecthas yet to be estimated as of the date of this Confract, the Consultant is knowledgeable and experiencedin
determining the estimated Construction Time required to construct public works projects including tis specific project type,
and further that the Consultant has an advisory role in helping the City establish the Construction Time o be included in the
construction contract, and therefore has the ability to determine the Consultants fixed fee for the Construction Phase scope of
services regardless ofhow long it takes to construct the Projectand that the Consultant assumes all risks for changesiin his
costs to performthe scope of services agreed to in this Contract due to the length of ime it takes to construct the Project,
excepting if the following occur with no cause being in any way te fault of the Consultant

303.1.1.

Suspension Excepfion. The Consultantmay be allowed an increase in fee for construction delays caused by

the suspension of the Project as provided for in Section 10.01 Suspension ofthis Confract

303.1.2.

50% Time Extension Exception. The Consultants fee for the Construction Phase may be adjusted due to the

time required to construct the Projectonce the variation in “Construction Time” (as used within this Section, the time
from the Contractor’s notice to proceed unfil Substantial Completion) exceeds afifty percentincrease from the
Construction Time provided in the Contractor’s construction contract at award, with the Consultant absorbing any and
all anticipated and unanticipated Consultant Construction Phase costs outside of the “Allowed Period” (as used within

this Sectio

n, the Allowed Period is the ime period beginning on the first day that the 50% increase is reached and

ending at the close of business on the day preceding the date of Substantial Completion).

303.1.2.a

303.1.2.b

303.1.2.c

PRIOR WRITTEN APPROVAL REQUIRED. Ifthe Consultant intends to apply for additional compensation
for services renderedduring the Allowed Period, permission must be requested in writing and writen
approval granted by the City prior to providing any such services. Should the Consultantfail to requestthe
required permission, the City is under no obligation to provide additonal compensation for services
performed during the Allowed Period. Should the City requestin writing reduced or specific services during
the Allowed Period, the Consultant shall provide the services and be compensated as an Additonal
Service. Should the Consultant requestthe required approval and the City fail to grantit, the Consultantis
under no obligation to provide the required ongoing Construction Phase services during the Allowed Period
excepling this does not relieve the Consultants obligation to provide punch listand other project close out
tasks that are unrelated to the length of the construction schedule.

The time extension may be the result of poor contractor performance, tird party delays, added change
order work, weather delays, or any other cause, excepting any event, issue, or delay being in any way the
fault of the Consultant (whether the sole cause or a contributing concurrentcause) shall not count toward
the measurement of the 50% extension ime period. For example, should a 100 day construction contract
time extend to 150 days, the 150th day would be eligible for a fee adjustment, excepting in this example
the consultant was negligentin returning imely submittals resulting in a total of 10 days delay over the
course of the construction, with the result that the first day ofthe Allowed Period would then be the 160t
day.

The Consultantshall submit Allowed Period imecard records for the City’s review in determining eligible
personnel, activies and hours, as well as any other requested records reasonable necessary for the City
to make a determination.
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303.1.2.d Eligible personnel may include te individuals and positions named in this Contract but not support
personnelas defined in Exhibit“E”.

303.1.3.  Eligible activies may include the tasks required in this Contractand conducted during the Allowed Period
that would not have occurred exceptfor the extended construction phase schedule such as attending weekly
construction meetings, but not activites that would have been conducted regardless ofthe length of the construction
schedule such as reviewing submitials, answering RFls, and preparing punch lists of corrective work. Eligible activities
must not benefit other projects in any way.

303.1.4.  Any approved50% extension fee adjustments shall be considered an Additional Service and utilize the rates
in Exhibit“E” unless otherwise agreed fo by the parties fo this Confract Reimbursable Expenses shall notbe included
unless specifically authorized in writing by the City for the Allowed Period.

303.1.5.  Any fime extension related to a suspension of the Project during construction shall not count toward the
measurement of the 50% extension ime period. The time period related o the suspension may be allowed a fee
adjustment as provided for in Section 10.01 Suspension ofthis Confractinstead.

303.1.6.  50% Time Reduction Exception. Should the Contractor reach Substantial Completion in less than 50% ofthe
awarded Construction Time, the Consultants Construction Phase fee shall be reduced. Should the Projectreach
Substantial Completionin 50% ofthe awarded Construction Time to 100% ofthe awarded Construction Time, the
Consultants fee for the Construction Phase shall not be reduced due to the early completion.

303.1.7.  The cause of the reduction in ime may be an efficient contractor, a generous awarded Construction Time, a
change order scope reduction, a termination of the Project, or any other cause.

303.1.8.  The amountofthe fee reducton for the Construction Phase shall be based on the percentof the awarded
Construction Time used. For example, if an awarded Construction Time was 100 days and the projectwas terminated
10 daysinto the time, the Construction Phase fee would be reduced to 10% ofthe original fee.

303.2. Post Construction.

No adjustments shall be made to the Post Construction Phase fee due fo changesin construction schedules.

END OF EXHIBIT“C”

51 of 66



DocuSign Envelope ID: 97DE80D1-70A0-4A33-A026-39E9474116C1

23.MWA972.D2-HN
Prime Design Service Contract
Strong Start Academy Campus Design

EXHIBIT D
FEE BREAKDOWN

400 TOTAL COMPENSATION

400.1. The fotal compensation to be paid to the Consultant for performance of this Contractincluding Basic Services and
Additional Services Allowance shall not exceed $447,150.00. Increases to total compensation may only be authorized by
written amendment to this Contract. This total compensation amountis comprised of the parts described in this Exhibit “D”
(Fee Breakdown).

401 BASIC SERVICES PAYMENT BASED ON THE COMPLETION OF PHASES

401.1. The For the services set forth in Exhibit “A” (Scope of Services), the City agrees to pay to the Consultant the fixed fee
assigned for each phase of the Projectidentified in this Exhibit “D” (Fee Breakdown). The Consultantagrees to performthe
services required under this ContractExhibit “A” (Scope of Service) for the amount of the fixed fee set forth in this Exhibit “D”
(Fee Breakdown). Paymentshall be made for each phase pursuantto monthly invoices submitted in accordance with this
Contract based upon the percentage of services completed for each phase. The fixed fee shall constitute the entre
compensation fo be paid to the Consultant regardless ofthe number of man-hours actually expended to complete the
performance of the services set forth in Exhibit “A” (Scope of Services).

PERCENT of

PHASE TOTAL FIXED FEE REMARKS
Conceptual Design 10% $40,650.00
Schematic Design 15% $60,975.00
Design Development 20% $81,300.00
Construction Documents 25% $101,625.00
Bidding 5% $20,325.00
[The combined Fee for Construction
Constructon 20% $81,300.00 andPost Genshy cion phases shal
Fee.]
Post Consfruction 5% $20,325.00 Punch List
TOTAL | $406,500.00

401.2. The scope of work for each of the phases may be adjusted by the City Representative over the course ofthe Project,
including establishing new services or the deletion of listed services. The cost of these adjustments shall be calculated
utllizing the rates agreed to in this Contractto the extentthey are applicable.

401.3. The City Representative shallhave the authority to make such work scope adjusiments to the services contained
within Basic Services withoutprocessing this Contractfor an amendment or additional services authorization, if (1) the
revisions are documented and agreed to by the Consultant and City in writing prior to performance, (2) the Total Cost for
Basic Servicesis not exceeded, and (3) the change(s) arewithin the scope of the Project
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401.4. ALTERNATE PAYMENTMETHOD FOR BASIC SERVICES

At the City’s discretion, the City may revise the paymentfor Basic Services for all or part of any phase from the method of
paymentbased on completion of phases to instead a method based upon the Consultants hourly rates. As partof this change to
an hourly rate, the City may add, delete, or modify the services to be performed. The City shall provide writien notice to the
Consultant prior fo revising the paymentmethod to hourly rates. Services for partially completed phases performed prior to the
written notice shall be compensated based upon the percentage of completion of the phase.

401.5. CONSTRUCTION COSTESTIMATES

Consultant shall deductfrom the above Fees $5,000 for each ofthe required Construction CostEstimates not delivered, for
whatever reason, uponcompletion of each phase.

402 ADDITIONAL SERVICES ALLOWANCE

402.1. A Not-To-Exceed Allowance for Additional Services is hereby established as set forth below. The City shall pre-
authorize in writing Additional Services up to the Total Not-To-Exceed Cost Services performed prior to receiving the required
written authorization from the City or in excess of the Total Not-To-Exceed Costshall not be obligated for compensation.

402.2. Additonal Services are services providedin the interests of the Project that are not set forth in Exhibit“A” (Scope of
Services).

402.3. The Consultantshall be compensated for Additional Services in accordance with the Additional Services fees set forth
in Exhibit“E” (Additional Compensation), or if no Additional Service fee has been established for the service, in accordance
with the Consultant Hourly Rates established in Exhibit“E” (Additional Compensation). Additional Service compensation
disputes shall be resolved in accordance with the claims and disputes provisions ofthis Contractand shall not be cause for
the Consultant to delay providing requested services. Paymentshall be made for each completed Addiional Service pursuant
to invoices submitied in accordance with this Contract

402.4. Reimbursable Expenses may be compensated fromthis Allowance for Additional Services to the extent they are
allowed by Exhibit“E” (Addiional Compensation). Paymentshall be made for each completed Reimbursable Expense
pursuantto invoices submitted in accordance with this Confract Expenses notlisted in Exhibit “E” (Additional Compensation)
as allowed Reimbursable Expenses shall notbe compensated without amendment to this Contract to allow them as
Reimbursable Expenses.

402.5. Increasesto this Total Not-To-Exceed Costfor Additional Services may only be authorized by written
amendment tothis Contract.

ADDITIONAL SERVICES ALLOWANCE COMMENTS

TOTAL NOT-TO-EXCEED COST | $40,650.00

END OF EXHIBIT “D”
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EXHIBIT E

COMPENSATION

500 CONSULTANTHOURLY RATES

The following hourly rates are to be used as the basis for negotiation of added and reduced services. These hourly rates are
valid for the duration of the Projectand include salary costs, overhead, administration and profit The overhead included in these
rates covers all supportpersonnel who normally work on non-specific projecttasks including but not limited to receptionists,
senior executives together with their assistants, financial accounting personnel, and personnel maintaining facilites, equipment

and computers.

CLASSIFICATION HOURLY RATE
Principal $310
Associate Principal $225
Sr. Project Architect/ Manger $190
Project Architect / Manger $165
Interior Designer $165
Designer $0
Architect $145
Intern (Architecture or Interior) $135
Senior BIM Production $120
Administrative Specialist $105
Administrative $90
Principal $310

501 SUB-CONSULTANTHOURLY RATES

501.1. The following hourly rates are to be used as the basis for negotiation of added and reduced services. These hourly
rates are valid for the duration of the Projectand include salary costs, overhead, administration and profit. The overhead
included in these rates covers all supportpersonnelwho normally work on non-specific projecttasks including but not limited
to receptionists, senior executives together with their assistants, financial accounting personnel, and personnel maintaining

faciliies, equipmentand computers.

SUBCONSULTANT#2 TJK ConsultingEngineers RATE UNIT

Principal Engineer $250 Per Hour
Principal $220 Per Hour
Project Director $165 Per Hour
Designer |l $150 Per Hour
Designer I $110 Per Hour
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Designer | | $90 Per Hour
SUBCONSULTANT#3 Wright Structural Engineers RATE UNIT
Senior Principal $190.00 Per Hour
Principal $165.00 Per Hour
Senior Director $165.00 Per Hour
Director $165.00 Per Hour
Senior ProjectManager $140.00 Per Hour
Project Manager $125.00 Per Hour
Structural Designer 2 $115.00 Per Hour
Structural Designer 1 $105.00 Per Hour
Senior BIM/CAD Tech $105.00 Per Hour
Administrative Specialist $105.00 Per Hour
Administrative Support $75.00 Per Hour
SUBCONSULTANT #4 Kleinfelder RATE UNIT
Senior Principal $283.00 Per Hour
Principal $263.00 Per Hour
Project Director $250.00 Per Hour
Project Manager $226.00 Per Hour
Senior ProjectEngineer $208.00 Per Hour
Project Engineer $187.00 Per Hour
Engineer $163.00 Per Hour
Engineering Intern $152.00 Per Hour
CAD Manager $152.00 Per Hour
Senior Designer $152.00 Per Hour
Senior CAD Technician $152.00 Per Hour
CAD Technician $145.00 Per Hour
Junior CAD Technician $104.00 Per Hour
Student Intern $65.00 Per Hour
Project Representatve $146.00 Per Hour
Registered Surveyor $188.00 Per Hour
Survey Technician | $81.00 Per Hour
Survey Technician Il $99.00 Per Hour
Land Surveyor Intern $140.00 Per Hour
Project Coordinator $112.00 Per Hour
Clerical $88.00 Per Hour
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SUBCONSULTANT #5 Southwick Landscape Architects RATE UNIT

Principal $200.00 Per Hour
Project Manager $140.00 Per Hour
Landscape Architect $130.00 Per Hour
CADD/ Designer $100.00 Per Hour
Administrative $70.00 Per Hour

502 ADDITIONAL SERVICES RATES

502.1. The cost of the following potential future Additional Services have been negotiated as of the date ofthis

Contract.
ADDITIONAL SERVICE SUBMITTALS SCHEDULEIMPACT | FIXED FEE
None authorized or anficipated as of the $0
date of this Contract.

502.2. These Additional Services Rates are valid for the duration of the Project and include salary costs, equipment,

overhead, administration and profit.

502.3. For Additional Services of sub-consultants, the City shall compensate the Consultanta multiple of one (1.0) imes the
amounts billed to the Consultant for such services. The Consultantmay bill for their expensesin managing the Additional
Service of sub-consultants, the amount of which is already included in the above Additional Service Rates or, if not listed in
the above Additional Service Rates, shall be approved by the City in writing prior to the Consultant or sub-consultant providing

the services.

502.4. The Consultantagreesto provide services in connection with the Project, which are in addiion to those required by
Exhibit “A” for Basic Services, as Additional Services if so requested by the City in writing. Such requests may include, but are
notlimited to, and are not necessarily indicated by this statement as being Additional Services rather than Basic Services: (i)
significant changes in the Projects size, quality, complexity, budget, or ime schedule, (i) changes required due to conflicting
instructions previously givenby te City, (iii) changes required by the enactmentor amendmentto codes, laws or regulations
subsequentto the preparation ofsuch documents, (iv) services concerningthe replacementof that portion of the Project
damaged by fire or other cause, and (v) services made necessary by the defaultor failure of the Contractor including major

defects or deficiencies in the construction.
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503 REIMBURSABLE EXPENSES

503.1. The following Reimbursable Expenses are allowed:

REIMBURSABLE EXPENSE
None authorized or anficipated as of the date of this Confract

503.2. For Reimbursable Expenses ofthe Consultant, the City shall compensate the Consultanta mulfiple of one (1.0) imes
the actual direct costs incurred by the Consultant The multiplier includes all compensation for overhead and profit

503.3. If Reimbursable Expenses areestablished in this Confractas a fixed sum or a not-to-exceed amount, the Consultant
has determined that this Reimbursable Expense amountwill not be exceeded for the allowed Reimbursable Expenses for
performance of the Services set forth in Exhibit“A” (Scope of Services), and accordingly does hereby assume the risk to
complete the performance ofthis Confract without further compensation for Reimbursable Expenses should the costs exceed
this fixed sum or not-to-exceed amountfor Reimbursable Expenses.

503.4. Traveland per diemexpenses are included in the Basic Services Fees, ConsultantHourly Rates, Sub-Consultant
Hourly Rates, Additional Services Rates, and Reimbursable Expenses shown in this Contract, and may otherwise only be
authorized by written amendment to this Confract Expenses incurred prior to written authorization shall not be considered for
reimbursement

503.5. Should traveland per diemexpenses be so authorized by the City:

503.6. Expensesshallbe based on actual costs submitted for reimbursementwith valid original receipts. If a receipt s not
normally provided for the expense, a cerfification signed by the fraveler shallbe submitied. Submitied receipts for raveland
per diem reimbursementshall name each traveler covered.

503.7. Rates for lodging and individual meals shall not exceed the published U.S. General Services Administration rates at
Clark County, Nevada, including the 75% limitation on the day of departure and return.

503.8. Passenger vehicle mileage shall be reimbursed atthe rate stipulated by the Internal Revenue Service.

503.9. Examples of expenses that will not be reimbursed include alcoholic beverages, entertainment, laundry, dry cleaning
and pressing, parking fines, gratuities and tips excepting for taxicab and meals a 15% fip if shown on the receipt, costs related
to making reservations or other accommodations for travel, phone calls, computer or Internet access costs, car rentals larger
than mid-size and car renfalinsurance, air ravel other than the lowest coach fair available and ravelinsurance, premature
departure and extended stays for personal reasons, and indirectroute for personal preference.

END OF EXHIBIT “E”
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EXHIBIT F
KEY PERSONNEL LIST

600 CITY PERSONNEL

600.1. CITY REPRESENTATIVE: Sean Miller

600.2. CITYREPRESENTATIVE'S SUPERVISOR: Rosa Cortez, P.E.

601 CONSULTANT'S PROJECT STAFF

The following personnel will be assigned by to work on the Project. Any changes or additions require City approval.

601.1. CONSULTANTREPRESENTATIVE: Sean Coulter, AIA

601.2. CONSULTANTREPRESENTATIVE'S SUPERVISOR: Sean Coulter, AIA

601.3. PROJECTARCHITECT: SeanCoulter, AIA

601.4. RESPONSIBLEIN CHARGE PERSON: Sean Coulter, AIA
(List name of individual Architect as licensed)

601.5. IN CHARGE PERSON’S STATE OF NEVADALICENSE NUMBER: NV License #3461
(List Architect license number)

602 CONSULTANT’S SUBCONSULTANTS

The following subconsultants will be contracted with and ufiized by the Consultant to work on the Project. Any changes or
additions require City approval.

602.1. CIVILENGINEER: Kleinfelder

602.2. STRUCTURAL ENGINEER: Wright Structural Engineers

602.3. MECHANICAL ENGINEER: TJK Consulting Engineers

602.4. ELECTRICAL ENGINEER: TJK Consulting Engineers
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602.5. PLUMBING ENGINEER: TJK Consulting Engineers

602.6. LANDSCAPE DESIGN: Southwick Landscape Architects

602.7. INDEPENDENT COSTESTIMATOR (NOT the Consultant): 0’Connor Construction Management

602.8. GEOTECHNICAL ENGINEER: Kleinfelder

602.9. LAND SURVEYOR:Kleinfelder

END OF EXHIBIT “F”
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EXHIBIT “G”
EXAMPLE INVOICE

[LEFT BLANKINTENTIONALLY]
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Project Name:

Contract No:

Purchase Order No.:

Hansen #:

Invoice Number

FPeriod of Performance For this Pay Request:
Invoice Date:

23.MWA972.D2-HN
Prime Design Service Contract
Strong Start Academy Campus Design

Consultant:

Project Number:
Consultant Rep:
Consultant Phone:
CLY Project Manager:
CLY Program Manager:

Amount Billed Amount Amount Amount Percent Percent Percent
Task Description Amount of Task this Period Freviously Eilled to Remaining Eilled this Billed to Funds
Eilled Date Period Date Femaining
1 Conceptual $0.00 $0.00 $0.00 $0.00 $0.00
Conceptual $0.00 $0.00
£0.00 $0.00
2 Schematic $0.00 $0.00 $0.00 $0.00 $0.00
Schematic £0.00 $0.00
$0.00 $0.00
3 Design Development $0.00 $0.00 $0.00 $0.00 $0.00
Dezign Dewelopment $0.00 $0.00
£0.00 $0.00
4 303 Construction Documents $0.00 $0.00 $0.00 $0.00 $0_00
302 Construction Documents $0.00 $0.00
£0.00 $0.00
] 1003 Construction Documents $0.00 20,00 $0.00 $0.00 £0.00
1002 Construction Documents $0.00 $0.00
$0.00 $0.00
B Bidding Phase $0.00 $0.00 $0.00 $0.00 $0.00
Eidding Phase $0.00 F0.00
£0.00 $0.00
i Construction Phase 30,00 $0.00 30,00 $0.00 $0.00
Construction Phase £0.00 $0.00 $0.00
$0.00 $0.00
] Post-Construction Phase $0.00 $0.00 $0.00 $0.00 $0.00
Post-Construction Phase $0.00 $0.00 $0.00
#0.00 $0.00
Not-to-Exceed Total Basic
Services Fee e e
Additional Services Allowance:
ASH#¥ | Total Additional Services #0.00 $0.00 $0.00 $0.00 $0.00
1 1] 0.00 0.00
2 i} 0.00 0.00
] 1} 0.00 0.00
Tatal Billed o Total Remaining Perc_el_'lt Total PO Amount: $0_00
Date Hemaining
Basic Services: $0.00 $0.00 Total Contracted Amount: £0.00
Authorized Additional Services: +0.00 +0.00 Total Billed vo Date: $0.00
Unauthorized Additional Sell_uif:es / w000 0 Balance: 4000
Remaining:
Contract Balance: $0_00
TOTAL AMOUNT OF INVODICE: $0.00

NOTE TO PROJECT MANAGER: GREY CELLS ARE CALCULATIONS.
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Project Name:
Project Number:
Consultant
Invoice Number:
Invoice Date:

STAFF WHO WORKED ON PROJECT FOR THIS PAY REQUEST
NAME TITLE ESTIMATED HO!

OTHER DIRECT EXPENSES (backup documentation required)
DESCRIPTION TOTAL

TOTAL $0.00

SUBCONSULTANTS (Backup documentatuion with breakdown required)
FIRM NAME TOTAL

TOTAL $0.00
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END OF EXHIBIT “G”

[LEFT BLANKINTENTIONALLY]

63 of 66



DocuSign Envelope ID: 97DE80D1-70A0-4A33-A026-39E9474116C1

23.MWA972.D2-HN
Prime Design Service Contract
Strong Start Academy Campus Design

EXHIBIT “H”
CERTIFICATE — DISCLOSURE OF OWNERSHIP/PRINCIPAL

CERTIFICATE - DISCLOSURE OF OWNERSHIP/PRINCIPALS

1. Definitions

“City” means the City of Las Vegas.

“City Councif’ means the governing body of the City of Las Vegas.

“Contracting Entity,” means the individual, partnership, or corporation seeking to enter into a contract with the City of Las Vegas.

"Principal” means, for each type of business organization, the following: (a) sole proprietorship — the owner of the business; (b) corporation - the
directors and officers of the corporation; but not any branch managers of offices which are a part of the corporation; (c) partnership - the general

partner and limited partners; (d) limited liability company — the managing member as well as all the other members; (e) trust — the trustes and
beneficiaries.

2 Policy

In accordance with Resolutions 79-99, 105-99 and RA-4-99, adopted by the City Council, Contracting Entities seeking to enter into certain contracts
with the City of Las Vegas must disclose information regarding ownership interests and principals. Such disclosure generally is required in conjunction
with a Request for Proposals {(RFP). In other cases, such disclosure must be made prior to the execution of a contract.

3. Instructions

The disclosure required by the Resolutions referenced above shall be made through the completion of this Certificate. The Contracting Entity shall
complete Block 1, Block 2, and Block 3. The Contracting Entity shall complete either Block 4 or its alternate in Block 5. Specific information, which
must be provided, is highlighted.

4,  Incorporation

An updated and notarized Certificate shall be incorporated into the resulting confract, if any, between the City and the Contracting entity. Upon
execution of such contract, the Contracting Entity is under a continuing obligation to notify the City in writing of any material changes to the information
in this Certificate. This notification shall be made within fifteen (15) days of the change. Failure to notify the City of any material change may resutt,
at the option of the City, in a default termination (in whole or in part) of the contract, and/or a withholding of payments due the Contracting Entity.

Block 1: Contrécti_ng En;ity

Name: Welles Pugsiey Architects dba Simpson Coulter Studio

Address: 151 E. Warm Springs Road City / ST/ Zip: Las Vegas, NV 89119

Telephone: 702-435-1150 EIN or DUNS : 57-1142055

Block 2: /Desc"ription 1 Subject Matter of Contract

Services for: City of Las Vegas 9t & Bridger Project Number:

Block 3: Type of Business
[7] Individual  ["] Partnership X Limited Liability Company [] Corporation [] Trust [] Other:
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CERTIFICATE ~ DISCLOSURE OF OWNERSHIP/PRINCIPALS (CONTINUED)

Block 4:., Disclosure of Ownership and Principals
In the space below, the Contracting Entity must disclose all principals (including partners) of the Contracting Entity, as
well as persons or entities holding more than one-percent (1%) ownership interest in the Contracting Entity.
FULL NAME/TITLE BUSINESS ADDRESS BUSINESS PHONE
1 Wade J. Simpson / Partner 151 E. Warm Springs Road, LV, NV 82119 702-435-1150
2 Sean L. Coulter / Partner 151 E. Warm Springs Road, LV, NV 82119 702-435-1150
3 Kathryn Joy Rineer / Partner 151 E. Warm Springs Road, LV, NV 89119 702-435-1150
4
5
6
7
8
9
10

The Contracting Entity shall continue the above list on a sheet of paper entitled “Disclosure of Ownership/Principals — Continuation” until full and complete disclosure
is made. If continuation sheets are attached, please indicate the number of sheets:

Bloék 5: Disclosure of Ownership and Principals - Alternate

If the Contracting Entity, or its principals or partners, are required to provide disclosure {of persons or entities holding an ownership
interest) under federal law (such as disclosure required by the Securities and Exchange Commission or the Employee Retirement
Income Act), a copy of such disclosure may be attached to this Certificate in lieu of providing the information set forth in Block 4 above.
A description of such disclosure documents must be included below.

Name of Attached Document:

Date of Attached Document: Number of Pages:

Contracting Party Certification (Notarized signature required in event of contract award per section 4, “Incorporation”)
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| certify under penalty of perjury, that all the information provided in this Certificate is current, complete and accurate. | further certify
that | am an individual authorized to contractually bind the above named Contracting Entity.

. HELEN E. VALADE W

‘l Notary Public, State of Nevada / . i

y No. 99-55726-1 Signature

/" My Appt. Exp. June 14, 2023 CD _/{\ z g

Date
; s 7 )
Subscribed and sworn to before me this day of ?,uuj 2023
Notary Signature

END OF EXHIBIT “H”
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